

Project Name	2024 Est. ISD Month - Year	ZONE	Need Category	Planned / Proposed / Provisional	MISO MTEP Appendix (BOLD = Certified)	MTEP PRJID	Cost	Explanation
Wauapaca Area Energy Storage Project	Sep-24	1	Operational Flexibility	Planned	<b>A in MTEP19</b>	15947	\$ 13,857,000	Updated Status to Planned, Cost, ISD
Hilltop SS, Install 69kV Breakers	Nov-23	1	Condition and Performance	Planned	<b>A in MTEP17</b>	12031	\$ 1,191,000	Project In-Service, Updated ISD
J1002 Wautoma SS Network Upgrades and Interconnection Facilities	Oct-23	1	G-T Interconnection	Planned	<b>A in MTEP22</b>	21812	\$ 3,246,667	Project In-Service, Updated ISD
Port Edwards SS, DIC, Transformer Retirement	Sep-23	1	T-D Interconnection	Planned	<b>A in MTEP21</b>	14968	\$ 1,120,000	Project In-Service, Updated ISD
Chaffee Creek – Lincoln Pump Station 69kV (Y-18), Rebuild	Jun-24	1	Condition and Performance	Planned	<b>A in MTEP18</b>	10486	\$ 11,682,964	Updated ISD
Weston – Sherman Street, 115kV line (Z-52), uprate	Mar-24	1	Reliability	Planned	<b>A in MTEP20</b>	14909	\$ 1,690,000	Updated Cost
Chaffee Creek SS Grounding Improvements	Sep-23	1	G-T Interconnection	Planned	<b>A in MTEP22</b>	21814	\$ 220,000	Portion of Project In-Service, Updated ISD
Hancock SS Grounding Improvements	Sep-23	1	G-T Interconnection	Planned	<b>A in MTEP22</b>	21814	\$ 220,000	Portion of Project In-Service, Updated ISD
Hollywood SS Grounding Improvements	Sep-23	1	G-T Interconnection	Planned	<b>A in MTEP22</b>	21814	\$ 696,730	Portion of Project In-Service, Updated ISD
Saratoga SS Grounding Improvements	Sep-23	1	G-T Interconnection	Planned	<b>A in MTEP22</b>	21814	\$ 672,154	Portion of Project In-Service, Updated ISD
Wautoma SS – Port Edwards SS, 138kV (X-11), Uprate [J886 J1002 MPFCA]	Mar-24	1	G-T Interconnection	Planned	<b>A in MTEP22</b>	21814	\$ 519,783	Updated ISD
Wautoma SS Transformer Replacement	Dec-23	1	G-T Interconnection	Planned	<b>A in MTEP22</b>	21814	\$ 4,738,573	Portion of Project In-Service, Updated ISD
Rocky Run Transformer Replacement	May-24	1	Reliability	Planned	<b>A in MTEP22</b>	21286	\$ 3,600,000	No Update
Willenberg SS, DIC, Substation Retirement	Nov-23	1	T-D Interconnection	Planned	<b>A in MTEP20</b>	14907	\$ 79,000	Project In-Service, Updated ISD, Cost
Petenwell – Council Creek (X-40), OPGW Installation	Dec-25	1	Communication	Planned	<b>A in MTEP21</b>	19587	\$ 9,000,000	No Update
Lincoln Pump Station – McKenna 69kV (Y-145), Rebuild	Jun-25	1	Condition and Performance	Planned	<b>A in MTEP18</b>	7765	\$ 9,000,000	Updated ISD
Kelly SS, Replace Transformer	Dec-24	1	T-D Interconnection	Planned	<b>A in MTEP20</b>	14907	\$ 92,560	No Update
Hodag SS DIC, Add Additional Transformer	Jun-25	1	T-D Interconnection	Planned	<b>A in MTEP23</b>	24783	\$ 2,700,000	Updated ISD, Status to Planned, Certified in MTEP23
Northern Adams County Area Network Improvement Project	May-27	1	T-D Interconnection	Proposed	<b>A in MTEP23</b>	23913	\$ 39,900,000	Certified in MTEP23
Birmamwood SS, DIC, New Substation	Dec-26	1	T-D Interconnection	Planned	<b>A in MTEP18</b>	15128	\$ 4,500,000	Updated ISD
McKenna – Castle Rock 69kV (Y-47), Rebuild	Dec-25	1	Condition and Performance	Planned	<b>A in MTEP18</b>	7763	\$ 13,000,000	No Update
Saratoga SS – Control House and Breaker Asset Renewal	Dec-25	1	Condition and Performance	Planned	<b>A in MTEP22</b>	19525	\$ 8,200,000	No Update
Tommy's Turnpike, DIC, New Sub	Dec-25	1	T-D Interconnection	Planned	<b>A in MTEP23</b>	24475	\$ 7,700,000	Updated Status to Planned, Certified in MTEP23
Groenier – Rosholt (ALTE) Tap, 69 kV (Y-71), Partial Rebuild and Rerate	Dec-25	1	Condition and Performance	Planned	<b>A in MTEP23</b>	21921	\$ 16,500,000	Certified in MTEP23
Pittsville – Sigel 69 kV (Y-108), Rebuild	Dec-26	1	Condition and Performance	Provisional	B in MTEP22	21922	\$ 10,000,000	No Update
J732 Superior SS Generator Interconnection Facilities and Network Upgrades	Feb-26	1	G-T Interconnection	Proposed	<b>A in MTEP21</b>	19729	\$ 21,245,605	No Update
Rocky Run SS T2 and T4 Power Transformer Replacement	Jun-27	1	Reliability	Proposed	<b>A in MTEP23</b>	24093	\$ 17,600,000	Certified in MTEP23
Harrison Tap – Iola 69kV (Y-70), Rebuild & OPGW	Jun-25	1	Condition and Performance	Planned	<b>A in MTEP23</b>	23874	\$ 16,000,000	Updated ISD, Certified in MTEP23
North Central WI Reliability Project	Dec-27	1	Reliability	Proposed	<b>A in MTEP23</b>	22587	\$ 47,900,000	Updated ISD, Certified in MTEP23
Rocky Run – Werner West 345 kV (WERWL41), Rebuild	Dec-31	1	Condition and Performance	Provisional	B in MTEP23	23839	\$ 130,000,000	No Update
Pine – Skanawan Tap Structure (I-9), OPGW Addition & Partial Rebuild	Jun-29	1	Communication	Provisional	B in MTEP23	23841	\$ 18,000,000	Updated ISD, Cost
Hilltop – Council Creek 69 kV (Y-74), Rebuild & OPGW	Dec-27	1	Condition and Performance	Provisional	B in MTEP24	24983	\$ 56,000,000	No Update
Dixie SS, DIC, New Substation	Jul-25	1	T-D Interconnection	Proposed	A in MTEP24	22911	\$ 561,327	Updated ISD
Northern Casting Steel Tap, Retire GOAB	Feb-24	1	Condition and Performance	Planned	<b>A in MTEP23</b>	20204	\$ 168,875	Update Cost, Certified in MTEP23
Weston – Morrison Ave 115kV (Z-52), Reconnector	Jun-26	1	Reliability	Proposed	A in MTEP24	25160	\$ 3,800,000	No Update
Pittsville Area, DIC, New Substation	Dec-28	1	T-D Interconnection	Provisional	B in MTEP24	25314	\$ 35,900,000	Updated Cost
Saratoga – 7 Mile Creek 138 kV, Construct New Line	Jun-25	1	Reliability	Proposed	A in MTEP24	25348	\$ 10,300,000	Updated ISD, Status to Proposed, Advanced to Target Appendix A, Cost
Portage County, DIC, New Substation	May-26	1	T-D Interconnection	Proposed	A in MTEP24	50063	\$ 7,700,000	Project Added
Sand Lake – Hancock 69 kV (Y-90), Uprate	Jun-25	1	Operational Flexibility	Proposed	A in MTEP24	22798	\$ 1,350,000	Project Added
Ontonagon – Victoria Hy 69kV (Ontonagon69) Reinsulate	Dec-23	2	Condition and Performance	Planned	<b>A in MTEP22</b>	21346	\$ 3,900,000	Project In-Service, Updated ISD
Tilden SS, Control House Replacement and Breaker & Relay Asset Renewal	Jun-25	2	Condition and Performance	Planned	<b>A in MTEP20</b>	16488	\$ 6,554,000	Updated ISD
Western Marquette County DIC	Jun-24	2	T-D Interconnection	Planned	<b>A in MTEP21</b>	14968	\$ 3,200,000	No Update
Eastern UP, new DIC	Dec-25	2	T-D Interconnection	Planned	<b>A in MTEP18</b>	15130	\$ 10,000,000	No Update
Marquette County Reactive Power Project	Nov-24	2	Reliability	Planned	<b>A in MTEP21</b>	19965	\$ 37,200,000	No Update
Winona – Atlantic 69kV (Winona69), rebuild	Dec-24	2	Reliability	Planned	<b>A in MTEP20</b>	4727	\$ 35,500,000	No Update
Empire SS, Control House Replacement and Breaker & Relay Asset Renewal	Dec-24	2	Condition and Performance	Planned	<b>A in MTEP21</b>	16489	\$ 9,900,000	No Update
J1251 Summer Meadow Swt Station Network Upgrades and Interconnection Facilities	Jun-25	2	G-T Interconnection	Planned	<b>A in MTEP23</b>	24446	\$ 8,002,656	Certified in MTEP23
Ontonagon County SS, DIC, New Substation	Jun-25	2	T-D Interconnection	Provisional	B in MTEP23	24800	\$ 4,100,000	No Update
Delta County, DIC, Upgrades	Jan-27	2	T-D Interconnection	Planned	<b>A in MTEP23</b>	23915	\$ 21,000,000	Certified in MTEP23
Perch Lake – National 138kV (468) Partial Retirement Project	Nov-25	2	Reliability	Planned	<b>A in MTEP23</b>	23836	\$ 10,400,000	Certified in MTEP23
Munising Area Reactive Power Project	Dec-25	2	Reliability	Planned	<b>A in MTEP22</b>	19966	\$ 10,000,000	No Update
National – Presque Isle (446) Re-Insulate & OPGW	Dec-25	2	Condition and Performance	Planned	<b>A in MTEP22</b>	21345	\$ 8,300,000	No Update
North Lake SS – Transformer Asset Renewal	Dec-25	2	Condition and Performance	Planned	<b>A in MTEP22</b>	21627	\$ 4,221,065	No Update
Portage St – 3 Mile 69 kV (6901/ESE_6902), Re-Insulate & Underground Fiber	Dec-25	2	Condition and Performance	Planned	<b>A in MTEP22</b>	18049	\$ 5,400,000	No Update
Eastern U.P., DIC, Upgrades	Oct-27	2	T-D Interconnection	Provisional	B in MTEP23	24576	\$ 43,100,000	No Update
Keel Ridge SS, new DIC	Dec-25	2	T-D Interconnection	Planned	<b>A in MTEP18</b>	13792	\$ 8,894,678	No Update
Chandler – Delta 69 kV (Delta1), Rebuild and OPGW	Jun-26	2	Condition and Performance	Planned	<b>A in MTEP23</b>	21985	\$ 11,600,000	Updated Status to Planned, Certified in MTEP23
9 Mile SW STA – Pine River 69kV (6921/23) Partial rebuild	Dec-26	2	Condition and Performance	Provisional	B in MTEP19	16496	\$ 40,000,000	No Update
Benson Lake SVC SCM Layer Asset Renewal	Dec-26	2	Condition and Performance	Planned	<b>A in MTEP23</b>	23856	\$ 4,500,000	Certified in MTEP23
Cornell Tap – Watson Tap 69kV (Chandler), Partial Rebuild	Dec-26	2	Condition and Performance	Planned	<b>A in MTEP23</b>	23876	\$ 30,000,000	Certified in MTEP23
Pine River – Mich Limestone Loading Dock 69 kV (ESE_6906), Rebuild	Jun-27	2	Condition and Performance	Planned	<b>A in MTEP22</b>	21918	\$ 31,100,000	No Update
North Lake – Greenstone 69kV (NLKY11), Rebuild	Dec-27	2	Condition and Performance	Provisional	B in MTEP22	21920	\$ 14,200,000	No Update
Pine Hy Tap – Pine Hy 69kV (ASPY31-1), Rebuild & OPGW	Dec-27	2	Condition and Performance	Planned	<b>A in MTEP23</b>	23857	\$ 11,500,000	Certified in MTEP23
Conover – Mass 69kV (6530) Partial rebuild	Dec-28	2	Condition and Performance	Provisional	B in MTEP19	16495	\$ 8,600,000	No Update
Atlantic – Osceola 69kV (Laurium2), Re-insulate	Dec-25	2	Condition and Performance	Provisional	B in MTEP23	24842	\$ 6,200,000	No Update
Straits SS Power Transformer Asset Renewal	Dec-27	2	Condition and Performance	Provisional	B in MTEP24	24924	\$ 10,800,000	No Update
Presque Isle SS Breaker and Relay Asset Renewal	Dec-27	2	Condition and Performance	Provisional	B in MTEP24	24981	\$ 10,500,000	No Update
Laurium2 South Riser – Laurium2 North Riser 69 kV (Laurium2), Replace Underground Cable	Dec-27	2	Condition and Performance	Provisional	B in MTEP24	25003	\$ 9,000,000	No Update
Presque Isle – Huron, 138 kV, (X-118), Rerate	Feb-25	2	Line Clearance	Planned	<b>A in MTEP23</b>	20203	\$ 1,702,530	Updated ISD, Certified in MTEP23
Freeman – Presque Isle (X-118), OPGW Addition	Dec-26	2	Communication	Proposed	A in MTEP24	25163	\$ 5,600,000	No Update
Delta County, DIC, Upgrades Phase II	Dec-27	2	T-D Interconnection	Provisional	B in MTEP24	25095	\$ 45,000,000	No Update
Forsyth – Empire 138kV (Forsyth), Rerate	Mar-25	2	Reliability, Line Clearance	Planned	<b>A in MTEP23</b>	25207	\$ 5,000,000	Updated ISD, Status to Planned, Certified in MTEP23

Project Name	2024 Est. ISD Month - Year	ZONE	Need Category	Planned / Proposed / Provisional	MISO MTEP Appendix (BOLD = Certified)	MTEP PRJID	Cost	Explanation
J1000 Comet SS Network Upgrades and Interconnection Facilities	Nov-23	3	G-T Interconnection	Planned	<b>A in MTEP22</b>	21648	\$ 6,693,598	Project In-Service, Updated ISD
Artesian SS, DIC – Terminal Connection	Dec-24	3	T-D Interconnection	Planned	<b>A in MTEP23</b>	20204	\$ 65,130	Updated ISD, Certified in MTEP23
Tokay SS, DIC, Add Transformer	Dec-23	3	T-D Interconnection	Planned	<b>A in MTEP20</b>	14907	\$ 520,155	Project In-Service
J1003 North Beaver Dam SS Network Upgrades and Interconnection Facilities	Dec-23	3	G-T Interconnection	Planned	<b>A in MTEP22</b>	21813	\$ 1,031,386	Project In-Service, Updated ISD
J947 Tennyson SS Generator Interconnection Facilities and Network Upgrades	Jul-24	3	G-T Interconnection	Planned	<b>A in MTEP20</b>	19145	\$ 5,704,918	Updated ISD
Rock River SS Switch Replacement	Nov-23	3	G-T Interconnection	Planned	<b>A in MTEP20</b>	19145	\$ 95,737	Portion of Project In-Service, Updated ISD
J1042 North Lake Geneva SS Network Upgrades and Interconnection Facilities	Jan-24	3	G-T Interconnection	Planned	<b>A in MTEP22</b>	22105	\$ 1,407,357	Updated ISD
Hillman SS, Upgrade Transformer	Jul-24	3	G-T Interconnection	Planned	<b>A in MTEP20</b>	19145	\$ 3,132,719	Updated ISD
Burlington – Sugar Creek, (6541), 138kV, line uprate [J1042 J1188 MPFCA]	Nov-23	3	G-T Interconnection	Planned	<b>A in MTEP22</b>	22225	\$ 4,365,163	Project In-Service
J1460 Sunrise SS Network Upgrades and Interconnection Facilities	Dec-25	3	G-T Interconnection	Planned	<b>A in MTEP23</b>	24802	\$ 4,465,266	Certified in MTEP23
Sharon SS, DIC, New Substation	Feb-24	3	T-D Interconnection	Planned	<b>A in MTEP21</b>	14968	\$ 865,000	No Update
Gateway – Sycamore (6902), 69kV Rebuild	Dec-24	3	Reliability	Planned	<b>A in MTEP21</b>	14964	\$ 3,516,000	Updated ISD
Cardinal – Hickory Creek 345kV, Line Construction	Jun-24	3	Reliability, Economic and Policy	Planned	<b>A in MTEP11</b>	3127	\$ 492,200,000	Updated ISD - ATC's portion complete. ITC's portion expected in-service in June 2024.
Barneveld SS, DIC, New Substation	Nov-23	3	T-D Interconnection	Planned	<b>A in MTEP20</b>	18052	\$ 12,342,000	Project In-Service, Updated Cost and ISD
North Beaver Dam Ground Grid Upgrades [J1002 J1003 MPFCA]	Jan-24	3	G-T Interconnection	Planned	<b>A in MTEP22</b>	22085	\$ 550,000	Updated ISD
Colley Road SS, Transformer Replacement and Asset Renewal	Mar-24	3	Condition and Performance	Planned	<b>A in MTEP20</b>	17585	\$ 5,575,000	No Update
Sun Prairie Park, DIC, Substation Rebuild	May-24	3	T-D Interconnection	Planned	<b>A in MTEP20</b>	14907	\$ 1,800,000	Updated Cost
Reedsburg DIC Substation and T-Line Retirements	Jun-25	3	T-D Interconnection	Planned	<b>A in MTEP20</b>	14907	\$ 3,500,000	Updated ISD
Spring Green – Wick Drive (Y-170), 69kV Uprate	May-24	3	Reliability	Planned	<b>A in MTEP21</b>	14964	\$ 2,483,646	No Update
Rock River SS, DIC, Additional Transformer	Jul-24	3	T-D Interconnection	Planned	<b>A in MTEP23</b>	24473	\$ 3,000,000	Updated Status to Planned, Certified in MTEP23
Johnstown SS, DIC, New Substation	Dec-25	3	T-D Interconnection	Planned	<b>A in MTEP22</b>	23520	\$ 6,063,398	No Update
Bonnie Road, DIC, New Substation	Dec-26	3	T-D Interconnection	Planned	<b>A in MTEP21</b>	19806	\$ 3,504,413	Updated ISD
Rock County Reliability Project	Dec-24	3	Reliability	Planned	<b>A in MTEP22</b>	20805	\$ 54,000,000	No Update
Lancaster Transformer Replacement & Substation Rebuild	Jun-25	3	T-D Interconnection	Planned	<b>A in MTEP21</b>	20925	\$ 3,700,000	No Update
Gaston Road SS, DIC, Additional Transformer	Dec-24	3	T-D Interconnection	Planned	<b>A in MTEP22</b>	22988	\$ 3,600,000	No Update
Duck Creek SS, DIC, New Substation	Dec-24	3	T-D Interconnection	Planned	<b>A in MTEP22</b>	23007	\$ 4,200,000	No Update
Vinburn Substation 69 kV Capacitor Addition	Dec-24	3	Reliability, Condition and Performance	Planned	<b>A in MTEP22</b>	22986	\$ 3,620,000	No Update
J1374 Ebenezer SS Network Upgrades and Interconnection Facilities	Sep-25	3	G-T Interconnection	Planned	<b>A in MTEP23</b>	24445	\$ 1,577,013	Updated ISD, Certified in MTEP23
DPC Clearfield Jct Tap, New T-T	Sep-27	3	T-D Interconnection	Planned	<b>A in MTEP23</b>	24575	\$ 11,100,000	Updated ISD, Status to Planned, Certified in MTEP23
Columbus SS, DIC, Transformer Replacement	Jun-27	3	T-D Interconnection	Planned	<b>A in MTEP22</b>	22989	\$ 15,690,577	Updated ISD
Huskamp – Ruskin 69 kV (6937), Partial Rebuild	Jun-25	3	Condition and Performance	Planned	<b>A in MTEP22</b>	21347	\$ 7,900,000	No Update
J1214 J1326 Rockdale SS Network Upgrades and Interconnection Facilities	Jun-25	3	G-T Interconnection	Planned	<b>A in MTEP23</b>	24613	\$ 4,069,937	Certified in MTEP23
Manogue Rd SS DIC, New Substation	Aug-25	3	T-D Interconnection	Planned	<b>A in MTEP23</b>	24373	\$ 7,100,000	Certified in MTEP23
Academy – Columbus 69kV (Y-21), Rebuild	Dec-26	3	Condition and Performance	Planned	<b>A in MTEP21</b>	10590	\$ 8,800,000	No Update
Darlington – Rock Branch 69kV (Y-109), Rebuild	Jun-27	3	Condition and Performance	Planned	<b>A in MTEP22</b>	18046	\$ 16,700,000	No Update
Nelson Dewey – Bloomington (Y-184), 69kV, rebuild & OPGW	Dec-25	3	Reliability, Condition and Performance	Planned	<b>A in MTEP22</b>	19962	\$ 16,300,000	No Update
Rockdale and Christiana SS - Control House and Relay Asset Renewal	Dec-25	3	Condition and Performance	Planned	<b>A in MTEP22</b>	21628	\$ 5,800,000	No Update
Rock Branch SS, Relay Replacement and Asset Renewal	Dec-25	3	Condition and Performance	Planned	<b>A in MTEP22</b>	16766	\$ 1,111,290	No Update
Wick Drive – Black Earth 69kV (Y-62), OPGW Addition & Partial Rebuild	Dec-26	3	Communication	Planned	<b>A in MTEP23</b>	23858	\$ 7,000,000	Updated Status to Planned, Certified in MTEP23
Stoughton SS, DIC, Substation Retirement	Dec-25	3	T-D Interconnection	Planned	<b>A in MTEP23</b>	20204	\$ 50,000	Updated Status to Planned, Certified in MTEP23
Walworth – Brick Church (Y-159), OPGW Addition & Partial Rebuild	Jun-26	3	Communication	Planned	<b>A in MTEP23</b>	24465	\$ 4,600,000	Updated Status to Planned, Certified in MTEP23
Belleville SS, DIC, Substation Rebuild	Dec-25	3	T-D Interconnection	Planned	<b>A in MTEP23</b>	20204	\$ 2,689,139	Updated ISD, Certified in MTEP23
J1410 J1411 North Arlington Swt St MPFCA & Network Upgrades	Jun-26	3	G-T Interconnection	Proposed	<b>A in MTEP23</b>	24758	\$ 21,988,404	Certified in MTEP23
J1483 Hill Valley SS Network Upgrades and Interconnection Facilities	Sep-26	3	G-T Interconnection	Planned	<b>A in MTEP23</b>	24447	\$ 2,252,888	Certified in MTEP23
J1377 Blitz SS Network Upgrades and Interconnection Facilities	Nov-26	3	G-T Interconnection	Proposed	<b>A in MTEP23</b>	24799	\$ 14,574,360	Certified in MTEP23
Brodhead SS, Breakers, Switches and RTU Asset Renewal	Dec-26	3	Condition and Performance	Planned	<b>A in MTEP23</b>	20201	\$ 1,807,505	Certified in MTEP23
Grant County, DIC, New Substation	Apr-27	3	T-D Interconnection	Provisional	<b>B in MTEP23</b>	24778	\$ 50,100,000	Updated Cost, ISD
South Beaver Dam – Hubbard, (Y-134), 69kV Rebuild & OPGW	Dec-25	3	Condition and Performance	Planned	<b>A in MTEP22</b>	18047	\$ 20,100,000	Updated ISD
Browntown – South Monroe 69 kV (Y-155), Rebuild	Dec-26	3	Condition and Performance	Planned	<b>A in MTEP22</b>	21916	\$ 10,900,000	No Update
Kirkwood SS, Power Transformer and Breaker Asset Renewal	Dec-26	3	Condition and Performance	Proposed	<b>A in MTEP23</b>	19963	\$ 14,100,000	Certified in MTEP23
McCue SS Control House and Relay Asset Renewal	Dec-26	3	Condition and Performance	Planned	<b>A in MTEP23</b>	23895	\$ 9,500,000	Certified in MTEP23
North Beaver Dam SS Asset Renewal	Dec-26	3	Condition and Performance	Proposed	<b>A in MTEP23</b>	23903	\$ 16,100,000	Certified in MTEP23
Madison Area Relay Projects	Dec-26	3	Condition and Performance	Proposed	<b>A in MTEP23</b>	23875	\$ 21,900,000	Certified in MTEP23
Eden – Rock Branch 69kV (Y-106), Rebuild & OPGW	Dec-30	3	Condition and Performance	Proposed	<b>A in MTEP24</b>	23910	\$ 67,900,000	Updated Project Name, ISD, Status, MTEP Appendix, Cost
Renewable Reinforcement Project	Dec-27	3	Reliability	Provisional	<b>B in MTEP22</b>	21905	\$ 50,000,000	No Update
South Beaver Dam – North Beaver Dam, 69kV (Y-59) Line Rebuild & OPGW	Dec-26	3	Condition and Performance	Planned	<b>A in MTEP23</b>	23904	\$ 11,200,000	Certified in MTEP23
Hillman – Darlington 138kV (X-14/X-101), Rebuild	Dec-28	3	Condition and Performance	Planned	<b>A in MTEP18</b>	4726	\$ 28,500,000	No Update
South Fond du Lac – Spring Brook 69kV (Y-133), Partial rebuild	Dec-32	3	Condition and Performance	Provisional	<b>B in MTEP18</b>	13739	\$ 17,000,000	No Update
Walnut – Blount, new 69kV transmission line	Dec-31	3	Reliability	Provisional	<b>B in MTEP21</b>	1730	\$ 24,000,000	No Update
North Monroe – Verona 69 kV (Y-42/Y-208), Rebuild & OPGW	Jul-27	3	Condition and Performance	Provisional	<b>B in MTEP24</b>	25001	\$ 49,000,000	Updated Project Name, ISD, Cost
North Lake Geneva – Walworth 69 kV (Y-41), Partial Rebuild & OPGW	Aug-28	3	Condition and Performance	Provisional	<b>B in MTEP24</b>	25002	\$ 22,400,000	Updated ISD, Cost
South Lake Geneva – North Lake Geneva 69 kV (Y-152), Partial Rebuild & OPGW	Aug-27	3	Condition and Performance	Provisional	<b>B in MTEP24</b>	25004	\$ 11,000,000	No Update
Gran Grae - Hillside 69 kV (Y-161), Rebuild & OPGW	Jul-27	3	Condition and Performance	Provisional	<b>B in MTEP24</b>	25019	\$ 12,000,000	Updated Project Name, ISD, Cost
Rock River SS, Bus Rebuild	Apr-25	3	Condition and Performance	Planned	<b>A in MTEP23</b>	20201	\$ 847,000	Updated ISD, Certified in MTEP23
J1214 J1326 J1377 J1410 J1411 MPFCA Network Upgrades	May-25	3	G-T Interconnection	Planned	<b>A in MTEP23</b>	24841	\$ 1,279,961	Certified in MTEP23
J1304 J1305 J1460 MPFCA Network Upgrades	Dec-25	3	G-T Interconnection	Planned	<b>A in MTEP23</b>	24782	\$ 4,930,697	Certified in MTEP23
South Beaver Dam – North Beaver Dam (Y-59), 69kV, uprate	Mar-24	3	Reliability	Planned	<b>A in MTEP20</b>	14909	\$ 216,470	No Update
Sun Prairie Area Reliability Project	Dec-28	3	Reliability	Provisional	<b>B in MTEP24</b>	25161	\$ 30,200,000	No Update
Highland – Hill Valley 138 kV, Construct New Line	May-28	3	Reliability	Provisional	<b>B in MTEP24</b>	25203	\$ 9,500,000	No Update
Black Earth, DIC, Sub Expansion	Jun-26	3	T-D Interconnection	Provisional	<b>B in MTEP24</b>	25248	\$ -	Individual MTEP Project Withdrawn, Moved to Load Int Program 2025
Cuba City South, DIC, Sub Expansion	Dec-27	3	T-D Interconnection	Proposed	<b>A in MTEP24</b>	25220	\$ 11,000,000	Updated Cost
Union Townline, DIC, Sub Expansion	Jun-26	3	T-D Interconnection	Proposed	<b>A in MTEP24</b>	25226	\$ 6,700,000	Updated ISD, Cost

Project Name	2024 Est. ISD Month - Year	ZONE	Need Category	Planned / Proposed / Provisional	MISO MTEP Appendix (BOLD = Certified)	MTEP PRJID	Cost	Explanation
East Madison, DIC, New Substation	Dec-26	3	T-D Interconnection	Provisional	B in MTEP24	25087	\$ 14,000,000	No Update
Madison Area Reactive Project	Dec-27	3	Reliability	Provisional	B in MTEP24	25103	\$ 6,500,000	No Update
J1305 Norwegian Creek SS Network Upgrades and Interconnection Facilities	Nov-23	3	G-T Interconnection	Planned	<b>A in MTEP23</b>	25262	\$ 8,132,415	Certified in MTEP23, Project In-Service
Mukwonago – University 138 kV (UNIG52), Rebuild	Dec-31	3, 5	Condition and Performance	Provisional	B in MTEP24	50010	\$ 55,000,000	Project Added
J1304 Big Hill Park SS Network Upgrades and Interconnection Facilities	Jul-23	3	G-T Interconnection	Planned	A in MTEP24	50036	\$ 9,112,672	Project Added, Project In-Service as of 7/31/2023
West Middleton – Str 36 69 kV (6967/6963), Rebuild Green Poles (CAC/CCA/SX) Replacements	Oct-26	3	Condition and Performance	Proposed	B in MTEP24	50017	\$ 7,200,000	Project Added
Lake Geneva SS, DIC, New Substation	Mar-26	3	T-D Interconnection	Planned	<b>A in MTEP20</b>	14907	\$ 2,471,000	Project Added
Oak Ridge, DIC, Additional Transformer and Bus Tie	Dec-25	3	T-D Interconnection	Planned	<b>A in MTEP23</b>	20204	\$ 1,268,000	Project Added
Black Earth, DIC, Additional Transformer	Jun-25	3	T-D Interconnection	Proposed	A in MTEP24	22911	\$ 1,909,000	Project Added
Birchwood SS Relay and Capacitor Bank Asset Renewal	Dec-27	3	Condition and Performance	Proposed	A in MTEP24	22798	\$ 1,200,000	Project Added
KC Paper SS DIC, Substation Rebuild	May-24	4	T-D Interconnection	Planned	<b>A in MTEP21</b>	14968	\$ 3,457,000	Updated ISD, Cost
J1101 Kewaunee SS Network Upgrades and Interconnection Facilities	Nov-24	4	G-T Interconnection	Planned	<b>A in MTEP22</b>	22049	\$ 155,000	No Update
Sunset Point – Bowen Street (E-5), 69kV, uprate	Feb-24	4	Reliability	Planned	<b>A in MTEP21</b>	14964	\$ 967,000	Updated ISD, Cost
East Krok – Beardsley, (EAKY11), 69kV, uprate	Dec-23	4	Reliability	Planned	<b>A in MTEP21</b>	14964	\$ 1,590,721	Project In-Service, Updated Cost and ISD
Lost Dauphin – Red Maple 138kV (Q-147), uprate	Dec-23	4	Reliability	Planned	<b>A in MTEP21</b>	14964	\$ 824,558	Project In-Service, Updated Cost and ISD
Anderson Creek SS, DIC New SS	Apr-24	4	T-D Interconnection	Planned	<b>A in MTEP21</b>	14968	\$ 2,731,000	Updated Cost
Wells St. DIC – New West Marinette-Wells St. 69 kV line	May-24	4	T-D Interconnection	Planned	<b>A in MTEP21</b>	19961	\$ 23,960,000	No Update
Edgewater – Lodestar 138kV (X-48/Y-31), Underground cable rebuild	Mar-24	4	Condition and Performance	Planned	<b>A in MTEP19</b>	15925	\$ 5,376,000	No Update
Wesmark SS, Relay and Breakers	Apr-24	4	Condition and Performance	Planned	<b>A in MTEP18</b>	13747	\$ 2,373,000	No Update
Woodenshoe SS, DIC, Transformer Replacement	May-24	4	T-D Interconnection	Planned	<b>A in MTEP22</b>	16770	\$ 1,500,000	No Update
Sheboygan County SS, DIC, substation rebuild	Jun-24	4	T-D Interconnection	Planned	<b>A in MTEP20</b>	18051	\$ 6,715,315	No Update
Butte Des Morts – Neevin 138kV (43021), Rebuild	Feb-25	4	Condition and Performance	Planned	<b>A in MTEP17</b>	12185	\$ 2,982,000	No Update
Wesmark – Rapids 69kV (R-44), Rebuild	Jun-24	4	Condition and Performance	Planned	<b>A in MTEP18</b>	12135	\$ 33,700,000	No Update
Crivitz SS – Transformer Replacement and Asset Renewal	Jul-24	4	Condition and Performance	Planned	<b>A in MTEP21</b>	19705	\$ 4,599,154	No Update
Pioneer – Crivitz 138kV (E-83/B-2), retire 69kV and reconfigure load to 138kV	Aug-24	4	Condition and Performance	Planned	<b>A in MTEP18</b>	14926	\$ 11,700,000	No Update
Kewaunee SS, 345kV Wavetrap Replacement	Oct-24	4	Reliability	Planned	<b>A in MTEP23</b>	20201	\$ 93,000	Updated ISD, Certified in MTEP23
Highway V – Preble 138 kV (X-154), reconductor	Dec-25	4	Reliability	Planned	<b>A in MTEP21</b>	20785	\$ 1,777,603	No Update
North Appleton SS – Transformer Replacement and Asset Renewal	Dec-24	4	Condition and Performance	Planned	<b>A in MTEP21</b>	19706	\$ 4,900,000	No Update
Eaton SS, New T-D Interconnection	Jun-24	4	T-D Interconnection	Planned	<b>A in MTEP16</b>	10484	\$ 2,500,000	No Update
Danz Ave SW STA – University (WPS) 69kV (O-15), underground rebuild & OPGW	Feb-26	4	Condition and Performance	Planned	<b>A in MTEP19</b>	15924	\$ 35,000,000	No Update
Pulliam SS, Transformer Retirement and Bus Reconfiguration	Jul-24	4	Condition and Performance	Planned	<b>A in MTEP20</b>	15930	\$ 6,436,000	No Update
Edgewater SS, Bus Reconfiguration	Jun-25	4	Condition and Performance	Planned	<b>A in MTEP18</b>	13756	\$ 14,200,000	Updated Cost
Ellisville SS, DIC, New Substation	Jun-25	4	T-D Interconnection	Planned	<b>A in MTEP23</b>	24784	\$ 10,200,000	Certified in MTEP23
Winnebago County, New DIC	Nov-25	4	T-D Interconnection	Proposed	A in MTEP24	24474	\$ 10,500,000	No Update
Tower Dr – Pulliam (P-16/R-70), Partial Rebuild	Jun-27	4	Condition and Performance	Planned	<b>A in MTEP22</b>	21348	\$ 4,100,000	Updated ISD
Hwy V – Structure 123 69 kV (Z-26), Rebuild	Dec-26	4	Condition and Performance	Planned	<b>A in MTEP18</b>	12137	\$ 14,700,000	Updated Project Name, Cost
Plymouth Reliability Project	Sep-25	4	T-D Interconnection	Proposed	<b>A in MTEP22</b>	21925	\$ 41,100,000	Updated Project Name, ISD
Fitzgerald SS – Transformer and Breaker Asset Renewal	Dec-25	4	Condition and Performance	Planned	<b>A in MTEP22</b>	21915	\$ 9,488,415	No Update
West Marinette SS – Transformer and Breaker Asset Renewal	Dec-25	4	Condition and Performance	Planned	<b>A in MTEP22</b>	21917	\$ 8,962,353	No Update
Shoto – Northeast 69kV (K-11), Rebuild	Oct-30	4	Condition and Performance	Proposed	<b>A in MTEP23</b>	23911	\$ 5,400,000	Certified in MTEP23
Northeast – Revere Dr 69kV (C-103) Uprate or Rebuild	Jan-30	4	Condition and Performance	Proposed	<b>A in MTEP23</b>	23837	\$ 8,600,000	Certified in MTEP23
Ohmstead SS Control House and Relay Asset Renewal	Dec-26	4	Condition and Performance	Planned	<b>A in MTEP23</b>	23897	\$ 5,700,000	Certified in MTEP23
Shoto SS Power Transformer Asset Renewal	Dec-26	4	Condition and Performance	Planned	<b>A in MTEP23</b>	23901	\$ 6,200,000	Certified in MTEP23
Waupun – Str 127484 69 kV (Y-25), Partial Rebuild & OPGW	Jun-25	4	Condition and Performance	Planned	<b>A in MTEP23</b>	23905	\$ 18,100,000	Updated Status to Planned, Certified in MTEP23, Project Name, ISD, Cost
South Fond du Lac SS, Power Transformer and Breaker Asset Renewal	Dec-26	4	Condition and Performance	Planned	<b>A in MTEP23</b>	23906	\$ 9,500,000	Certified in MTEP23
High Falls – Mountain 69kV (Y-77), Partial rebuild	Dec-28	4	Condition and Performance	Planned	<b>A in MTEP23</b>	23838	\$ 33,000,000	Certified in MTEP23
J1253 El Dorado SS Network Upgrades and Interconnection Facilities	Nov-27	4	G-T Interconnection	Proposed	<b>A in MTEP23</b>	24801	\$ 50,461,169	Certified in MTEP23
Aviation – North Fond du Lac 138kV (G111), Line Rebuild	Nov-27	4	G-T Interconnection	Planned	<b>A in MTEP23</b>	24801	\$ 26,434,797	Certified in MTEP23
Ellinwood – Progress 138kV (X-50), Line Rebuild	Nov-27	4	G-T Interconnection	Planned	<b>A in MTEP23</b>	24801	\$ 3,207,076	Certified in MTEP23
Progress – Aviation 138kV (X-50), Line Rebuild	Nov-27	4	G-T Interconnection	Planned	<b>A in MTEP23</b>	24801	\$ 3,878,149	Certified in MTEP23
Valders SS, New 138/69 kV Substation	Jul-28	4	Reliability	Proposed	<b>A in MTEP23</b>	24296	\$ 26,300,000	Certified in MTEP23
Mullet River Area Reliability Project	Nov-28	4	Reliability	Proposed	A in MTEP24	21900	\$ 64,600,000	Updated ISD, Cost
East Krok Transformer Replacement	Dec-27	4	Reliability, Condition and Performance	Planned	<b>A in MTEP23</b>	23912	\$ 8,700,000	Updated Status to Planned, Certified in MTEP23
Edgewater SS, DIC, replace transformer and substation rebuild	Dec-30	4	T-D Interconnection	Planned	<b>A in MTEP18</b>	15126	\$ 5,100,000	No Update
Werner West – North Appleton 345 kV (NAPL31), Rebuild	Dec-32	4	Condition and Performance	Provisional	B in MTEP23	23840	\$ 55,000,000	No Update
Pioneer SS (WPS) Breaker Relay and Remote Ends Asset Renewal	Dec-27	4	Condition and Performance	Proposed	A in MTEP24	24980	\$ 3,800,000	No Update
Forest Junction SS and Remote End Relay Asset Renewal	Dec-27	4	Condition and Performance	Provisional	B in MTEP24	24922	\$ 6,480,000	Updated Cost
Lakefront SW YD – Revere Dr 69 kV (D-104), Rebuild	Dec-27	4	Condition and Performance	Provisional	B in MTEP24	25000	\$ 7,500,000	No Update
Lost Dauphin – Oak St 69 kV (E-31), Partial Rebuild	Dec-27	4	Condition and Performance	Provisional	B in MTEP24	25020	\$ 7,000,000	No Update
J1253 J1410 J1411 MPFCA Network Upgrades	Dec-25	4	G-T Interconnection	Planned	<b>A in MTEP23</b>	24858	\$ 55,520	Certified in MTEP23
Badger SS Control House, Breaker, and Relay Asset Renewal	Jun-26	4	Condition and Performance	Proposed	A in MTEP24	25190	\$ 5,900,000	Update Cost
Menominee – 30th Ave. 69 kV (Y-199), Partial Rebuild	Dec-27	4	Condition and Performance	Provisional	B in MTEP24	25164	\$ 3,100,000	No Update
Glory Road – Oak St. 69 kV (GLNY41), Partial Rebuild	Dec-27	4	Condition and Performance	Provisional	B in MTEP24	25165	\$ 3,100,000	No Update
Y-60/Y-114 Network Reinforcement Project	Jun-27	4	T-D Interconnection	Provisional	B in MTEP24	25254	\$ 6,500,000	No Update
2nd St. Tap (N-14) – 30th Ave. 69 kV (N-14), Partial Rebuild	Dec-27	4	Condition and Performance	Provisional	B in MTEP24	25104	\$ 3,100,000	No Update
Howard – Str 496 138 kV (MSNG41/X-76), Partial Rebuild to Double Circuit	Oct-25	4	Condition and Performance	Proposed	A in MTEP24	50024	\$ 4,500,000	Project Added
Kaukauna Central Tap – Melissa 138 kV (971K11), Rerate	May-25	4	Line Clearance	Proposed	A in MTEP24	50026	\$ 7,000,000	Project Added
Northwest Ripon SS Capacitor Bank Retirement	Dec-27	4	Condition and Performance	Proposed	A in MTEP24	22798	\$ 66,000	Project Added
Sussex to Bark River (46143/2661), 138kV, OPGW Installation	Mar-24	5	Communication	Planned	<b>A in MTEP21</b>	19959	\$ 3,051,000	No Update
Kenosha SS, Breaker, Relay, RTU and Disconnect Asset Renewal	Dec-23	5	Condition and Performance	Planned	<b>A in MTEP20</b>	14909	\$ 3,104,359	Project In-Service, Updated ISD and Cost
Lincoln – 43rd Street Terminal 138 kV (5053), Replace with double circuit duct bank and XLPE cable	Jul-27	5	Condition and Performance	Planned	<b>A in MTEP21</b>	18048	\$ 35,800,000	No Update
Cottonwood – Summit Underground Fiber	Oct-24	5	Communication	Planned	<b>A in MTEP22</b>	23531	\$ 3,156,228	No Update

Project Name	2024 Est. ISD Month - Year	ZONE	Need Category	Planned / Proposed / Provisional	MISO MTEP Appendix (BOLD = Certified)	MTEP PRJID	Cost	Explanation
Port Washington – Saukville 138 kV (X-132/X-133) partial rebuild	May-25	5	Condition and Performance / Reliability	Planned	<b>A in MTEP22</b>	21899	\$ 9,194,000	No Update
Arcadian SS, Power Transformer and Control House Replacement and Asset Renewal	Jun-25	5	Condition and Performance / Reliability	Planned	<b>A in MTEP20</b>	16486	\$ 51,600,000	No Update
Pleasant Prairie 345 kV Capacitor Bank Addition	Jun-25	5	Reliability	Planned	<b>A in MTEP23</b>	24785	\$ 7,600,000	Certified in MTEP23
Racine 345 kV Capacitor Bank Addition	Dec-27	5	Reliability	Planned	<b>A in MTEP23</b>	24819	\$ 8,400,000	Updated ISD, Certified in MTEP23
Granville SS, Control House and Relay Replacement and Asset Renewal	Jun-26	5	Condition and Performance / Reliability	Planned	<b>A in MTEP21</b>	16490	\$ 40,577,000	No Update
St Martins – Bluemound (5066), OPGW Addition	Jun-29	5	Communication	Provisional	B in MTEP23	23843	\$ 6,100,000	No Update
Everett GIS Asset Renewal	Apr-26	5	Condition and Performance	Planned	<b>A in MTEP22</b>	21923	\$ 16,776,970	Updated ISD
WisDOT I-94 Stadium Group of Projects	Dec-26	5	Condition and Performance	Planned	<b>A in MTEP22</b>	23008	\$ 63,700,000	No Update
Milwaukee Area Reactive Power Project	Dec-26	5	Reliability	Provisional	B in MTEP23	23873	\$ 30,000,000	No Update
Harbor – Russel Terminal 138 kV (893K11), Rebuild	Apr-28	5	Condition and Performance	Planned	<b>A in MTEP22</b>	21926	\$ 61,200,000	No Update
Oak Creek, Racine SS and Remote Ends, Control Buildings and Relaying Asset Renewal	May-26	5	Condition and Performance	Proposed	<b>A in MTEP22</b>	21629	\$ 31,352,034	No Update
Granville – Bluemound Corridor Rebuild	Jun-28	5	Condition and Performance / Reliability	Provisional	B in MTEP24	24919	\$ 130,000,000	Updated Cost
Range Line Dist (WE) – Range Line Switchyard 138 kV (61452), Replace Underground Cable	Dec-28	5	Condition and Performance	Provisional	B in MTEP24	24925	\$ 3,000,000	No Update
Range Line Dist (WE) – Range Line Switchyard 138 kV (61441), Replace Underground Cable	Dec-28	5	Condition and Performance	Provisional	B in MTEP24	24982	\$ 3,000,000	No Update
J1316 Paris SS Network Upgrades	Dec-28	5	G-T Interconnection	Proposed	<b>A in MTEP23</b>	24838	\$ 22,432,466	Certified in MTEP23
Lakeview SS, Replace Breakers and Relays	Dec-23	5	Condition and Performance	Planned	<b>A in MTEP20</b>	14909	\$ 1,618,345	Project In-Service, Updated ISD and Cost
Dewey SS, Breaker and Switches Asset Renewal	Feb-24	5	Condition and Performance	Planned	<b>A in MTEP22</b>	16766	\$ 1,213,599	Updated ISD, Cost
Cornell SS 61443/61451 Reconfiguration	Jun-25	5	Reliability	Planned	<b>A in MTEP23</b>	20201	\$ 720,000	Updated ISD, Certified in MTEP23
Milwaukee Leased Dark Fiber Retirement Plan	Dec-26	5	Communication	Proposed	A in MTEP24	25162	\$ 6,100,000	No Update
Milwaukee Area 230 kV Conversion To 345 kV Project	Dec-28	5	Condition and Performance / Reliability	Provisional	B in MTEP24	25155	\$ 432,000,000	No Update
Racine County, DIC, New Substation	Apr-25	5	T-D Interconnection	Proposed	A in MTEP24	25299	\$ 194,000,000	Updated Cost
Forest Junction – Cypress – Arcadian 345kV (971L51 and LCYP31), Uprate	Dec-28	5	Economic	Provisional	B in MTEP24	25392	\$ 11,500,000	Updated Project Name, Cost
Cornell SS 138 kV, Flow Control Device	Jul-28	5	Reliability	Provisional	B in MTEP24	25310	\$ 7,200,000	Updated Project Name, ISD, Status to Provisional
West Junction SS 138 kV Sectionalizing	Jun-26	5	Reliability	Proposed	A in MTEP24	50041	\$ 4,650,000	Project Added
SS Physical Security Switch and SS Asset Renewal Enhancement	Dec-25	Various	Condition and Performance	Planned	<b>A in MTEP23</b>	23902	\$ 10,000,000	Certified in MTEP23
CRP Substation Ethernet Migration (Phase 2)	Dec-24	Various	Communication	Planned	<b>A in MTEP23</b>	25154	\$ 5,500,000	Updated ISD, Status to Planned, Certified in MTEP23
Substation Technology Package #2 - 2024	Dec-24	Various	Communication	Proposed	A in MTEP24	25309	\$ 3,600,000	Updated Project Name, Sstatus to Proposed, ISD, Advanced to Appendix A, Cost
Substation Technology Package #2 - 2025	Dec-25	Various	Communication	Proposed	A in MTEP24	50042	\$ 7,000,000	Project Added
Small Capital Project and Asset Renewal 2020	Dec-26	Various	Condition and Performance	Planned	<b>A in MTEP19</b>	14908	\$ 35,906,079	No Update
Physical Security 2020	Dec-24	Various	Physical Security	Planned	<b>A in MTEP19</b>	14914	\$ 21,603,965	No Update
Physical Security Current Cycle	Dec-25	Various	Physical Security	Planned	<b>A in MTEP18</b>	13826	\$ 67,198,396	No Update
Communication Reliability Program 2021	Dec-25	Various	Communication	Planned	<b>A in MTEP20</b>	14911	\$ 10,927,208	Updated ISD
Small Capital Project and Asset Renewal Program 2021	Dec-25	Various	Condition and Performance	Planned	<b>A in MTEP20</b>	14909	\$ 38,913,412	No Update
Physical Security Program 2021	Dec-24	Various	Physical Security	Planned	<b>A in MTEP20</b>	14915	\$ 17,908,909	No Update
Load Interconnection Program 2021	Mar-26	Various	T-D Interconnection	Planned	<b>A in MTEP20</b>	14907	\$ 20,124,594	Updated ISD
Communication Reliability Program 2022	Dec-25	Various	Communication	Planned	<b>A in MTEP21</b>	14965	\$ 19,252,066	No Update
Small Capital Project and Asset Renewal Program 2022	Apr-29	Various	Condition and Performance	Planned	<b>A in MTEP21</b>	14964	\$ 52,320,773	Updated ISD
Physical Security Program 2022	Dec-24	Various	Physical Security	Planned	<b>A in MTEP21</b>	14967	\$ 11,797,871	No Update
Load Interconnection Program 2022	Jun-25	Various	T-D Interconnection	Planned	<b>A in MTEP21</b>	14968	\$ 27,586,994	No Update
Communication Reliability Program 2023	Dec-25	Various	Communication	Planned	<b>A in MTEP22</b>	16767	\$ 19,593,713	No Update
Small Capital Project and Asset Renewal Program 2023	Dec-27	Various	Condition and Performance	Planned	<b>A in MTEP22</b>	16766	\$ 34,925,540	Updated ISD
Line Clearance Mitigation Program 2023	Dec-26	Various	Line Clearance	Planned	<b>A in MTEP22</b>	16768	\$ 3,935,020	No Update
Physical Security Program 2023	Dec-28	Various	Physical Security	Planned	<b>A in MTEP22</b>	16769	\$ 1,859,619	No Update
Load Interconnection Program 2023	Jun-25	Various	T-D Interconnection	Planned	<b>A in MTEP22</b>	16770	\$ 18,045,914	No Update
Small Capital Project and Asset Renewal Program 2024	Dec-27	Various	Condition and Performance	Planned	<b>A in MTEP23</b>	20201	\$ 47,000,000	Updated ISD, Status to Planned, Certified in MTEP23
Communication Reliability Program 2024	Dec-25	Various	Communication	Planned	<b>A in MTEP23</b>	20202	\$ 11,000,000	Updated ISD, Status to Planned, Certified in MTEP23
Load Interconnection Program 2024	Dec-25	Various	T-D Interconnection	Planned	<b>A in MTEP23</b>	20204	\$ 16,000,000	Updated ISD, Status to Planned, Certified in MTEP23
Line Clearance Mitigation Program 2024	Jun-26	Various	Line Clearance	Planned	<b>A in MTEP23</b>	20203	\$ 10,000,000	Updated Status to Planned, Certified in MTEP23
Small Capital Project and Asset Renewal Program 2025	Jun-27	Various	Condition and Performance	Provisional	A in MTEP24	22798	\$ 52,900,000	Updated ISD
Communication Reliability Program 2025	Jun-27	Various	Communication	Provisional	A in MTEP24	22799	\$ -	Updated ISD
Load Interconnection Program 2025	Jun-27	Various	T-D Interconnection	Provisional	A in MTEP24	22911	\$ 5,000,000	Updated ISD
Line Clearance Mitigation 2025	Jun-27	Various	Line Clearance	Provisional	A in MTEP24	23951	\$ 7,000,000	Updated Cost
Small Capital Project and Asset Renewal Program 2026	Jun-28	Various	Condition and Performance	Provisional	A in MTEP25	25185	\$ 45,000,000	Updated MTEP Appendix, ISD
Communications Reliability Program 2026	Jun-28	Various	Communication	Provisional	A in MTEP25	25186	\$ -	Updated MTEP Appendix, ISD
Load Interconnection Program 2026	Jun-28	Various	T-D Interconnection	Provisional	A in MTEP25	25187	\$ 5,000,000	Updated MTEP Appendix, ISD
Line Clearance Mitigation Program 2026	Jun-28	Various	Line Clearance	Provisional	A in MTEP25	25240	\$ 15,000,000	Updated MTEP Appendix, ISD, Cost
L RTP-04: Wilmarth – North Rochester – Tremval	Jun-28	1	L RTP	Planned	<b>A in MTEP21</b>	23371	\$ 2,300,000	No Update
L RTP-05: Tremval – Eau Claire – Jump River	Jun-28	1	L RTP	Planned	<b>A in MTEP21</b>	23372	\$ 39,500,000	No Update
L RTP-06: Tremval – Rocky Run – Columbia	Jun-29	1, 3	L RTP	Planned	<b>A in MTEP21</b>	23408	\$ 850,300,000	No Update
<b>LEGEND</b>								
No Shading = No change to project since previous Assessment								
Green Shading = Project In-Service								
Orange Shading = New project, was not in previous Assessment project list								
Gray Shading = Some Change has happened since the last posted list								
<b>COMMONLY USED DEFINITIONS</b>								
DIC - Distribution Interconnection      GIC - Generator Interconnection								
GIA - Generator Interconnection Agreement      MPFCA - Multi-Party Facility Agreement								
MISO MTEP Appendix - Indicates MTEP Cycle, Cycles MTEP22 and prior are Certified in MISOs' Regional Plan for A projects ( <b>BOLDED</b> ), MTEP23 and future cycles are not yet certified at the time of publication.								