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ZONES AND STUDY RESULTS 
Introduction – Updated November 2007 

Following the completion of the 2006 Assessment, ATC recognized that need drivers and 
solutions have become more stable over the last several Assessments and Updates. We 
also saw a need to develop more fully the needs and solutions previously identified. To 
continue to inform stakeholders of changes to our plans and to update the ATC system 
Assessment in 2007, we chose to have the planners focus on developing projects and 
needs that had been identified in the 2006 Assessment. The results of the needs and 
projects analysis in 2007 are being published in this 2007 Update to the 2006 Assessment. 

In recent years the federal government has taken additional steps to ensure that 
transmission­owning utilities, like ATC, have produced and shared planning information 
with the public and local stakeholders. Since 2001, we have engaged in open and 
collaborative efforts to share information and solicit input on our plans. We believe that in 
making our planning efforts transparent and available to the public, the proposals for 
needed facilities can be more readily understood and accepted by communities that stand 
to benefit from them. The underlying principles of this approach are now required from 
utilities that own and plan for new transmission lines. An overview of our planning process 
is available here. 

In the years 2008 and beyond, ATC will be conducting additional public outreach, gathering 
input from our stakeholders early in the 10­Year Assessment process to include in our 
assumptions and models. We will also meet with interested stakeholders in the middle of 
the process to review interim results. This process is intended to provide even more 
openness and transparency and result in better planning. 

This section describes the changes we made to certain planned, proposed and provisional 
transmission projects since the November, 2006 Assessment. These changes are based 
on a variety of factors, including regulatory changes, updated information provided by the 
local distribution companies, up­to­date transmission service requirements, interconnection 
requests, recent analyses conducted by ATC and input from various stakeholders. The 
changes in transmission projects proposed by ATC compared to the 2006 Assessment 
projects are summarized in Table PR­22 and are reflected in Figures PR­1 through PR­5 
for Zones 1­5, respectively. The entire 2007 Assessment Update project list (2007­2016) is 
found in Tables 2007_PR­2 through PR­12. Finally, a listing of maintenance, operations or 
protection projects over $0.5M can be found in Table PR­24.
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The rationale for some of the project changes listed in Table PR­22 is self­explanatory. 
However, for a more detailed description and discussion of the rationale for the changes 
please refer to Zone 1 – Updated Study Results, Zone 2 – Updated Study Results, Zone 3 
– Updated Study Results, Zone 4 – Updated Study Results and Zone 5 – Updated Study 
Results. 

Zone 1 Updated Study Results 
Refer to Table PR­22 Summary of Changes in this Update. 

Cancelled projects 
Rebuild/reconductor Petenwell­Saratoga 138­kV line 
This project was cancelled due to recent updated study results, but may be a candidate for 
future economic benefits analysis. 

Deferred projects 
Construct Brandon­Fairwater 69­kV line 
This project was proposed in response to a request from Alliant Energy for a new 
distribution interconnection near the community of Fairwater. Alliant Energy recently 
submitted a T­D interconnection change form to defer the in­service date of this 
interconnection request from 2008 to 2010. 

Construct a 69­kV line from SW Ripon to the Ripon­Metomen 69­kV line 
This project was proposed in response to a request from Alliant Energy for a new 
distribution interconnection near the community of Ripon. Alliant Energy recently submitted 
a T­D interconnection change form to defer the in­service date of this interconnection 
request from 2012 to 2013. 

Construct Monroe County­Council Creek 161­kV line 
Install a 161/138­kV transformer at Council Creek Substation 
Uprate Council Creek­Petenwell 138­kV line 
Several potential projects have been evaluated to address the system need for periodic 
separation of the ATC­Dairyland Power Cooperative facilities at the Council Creek 
Substation. They include a phase­shifting transformer, series reactor, capacitor banks, 
operating guides, or a combination. To address the near­term pre­ and post­ contingency 
issues, capacitor banks were installed on the Council Creek 138­kV bus in 2006 in 
combination with the continued use of the Council Creek operation guide. We are currently 
working in cooperation with Dairyland Power Cooperative and Xcel Energy to develop a 
more comprehensive long­term solution to address reliability issues in the Tomah area as 
well as the limitations of the Monroe County­Council Creek transmission corridor. The 
proposed solution will be to replace the existing 69­kV circuit between the Monroe County 
and Council Creek Substations with a new 161/69­kV double­circuit line in 2012. This
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project has been deferred from 2010 to allow time to finalize need, obtain regulatory 
approval and implement the approved project. 

Other project changes 
Berlin capacitor banks (2008): 
Since the release of the 2006 10­Year Assessment, ATC has continued to assess the 
reactive power requirements for the Berlin area in an effort to optimize the size and location 
of the capacitor banks. The recently completed studies indicated the following capacitor 
installations as the configuration providing the most system benefits with the overall lowest 
estimated project costs: 

q  Upgrade existing 4.1 MVAR capacitor bank at Berlin to 8.2 MVAR 
q  Upgrade existing 5.4 MVAR capacitor bank at Berlin to 10.8 MVAR 

Gardner Park­Hwy 22 345­kV line (2009): 
The previously named Central Wisconsin Substation has been renamed Hwy 22. 

New projects 
None 

For a comprehensive list and graphical depiction of projects in Zone 1, please refer to 
Table PR­13 and Figure PR­1. 

Zone 2 Updated Study Results 
Refer to Table PR­22 Summary of Changes. 

After completing the 2007 Update process late in the summer of 2007, ATC became aware 
of the potential for extremely low hydro output in the eastern portion of the upper peninsula 
of Michigan, particularly during times of winter peak loads. During the fall of 2007, ATC has 
been working with customers in this area to develop emergency plans to prevent overloads 
and extremely low voltages in this area if critical equipment were to fail to operate as 
needed. Some emergency projects ATC is developing, which we were not able to include 
in the 2007 Update project lists, include second transformers at the Straits and Hiawatha 
substations and advancing installation of capacitor banks at the Nine Mile Substation. ATC 
is continuing to work with our customers to explore longer term solutions that continue to 
provide reliable transmission service in this area. 

Cancelled projects 
Uprate M38 138/69­kV transformer 
This project was cancelled due to the last study results. However, a more recent review of 
area load suggests a potential need may reappear in the near future.



November 2007 10­Year Assessment 
www.atc10yearplan.com 

NOVEMBER 2007 REPORT 
ZONES & STUDY RESULTS  4 

Install 1­5.4 MVAR capacitor bank at Sawyer 
This project was replaced with a distribution capacitor bank solution. 

Deferred projects 
Install 1­4.08 MVAR capacitor bank at L’Anse 69 kV 
This 2008 proposed project has been deferred to 2009 as a result of revised construction 
schedules. 

Relocate Cedar Substation (North Lake) 
This 2008 proposed project has been deferred to 2009 as a result of revised construction 
schedules to support development of other critical projects. 

Rebuild/convert Conover­Plains 69­kV line to 138 kV 
Construct 138­kV bus and install a 138/69­kV, 60 MVA  transformer at Iron Grove 
Substation 
Construct 138­kV bus and install a 138/69­kV, 60 MVA transformer at Aspen Substation 
Relocate Iron River Substation (Iron Grove) 
These 2009 proposed projects have been deferred to 2010 due to regulatory approval 
delays. 

Install second 345/138­kV transformer at Plains Substation 
This 2008 proposed project has been deferred to 2009 due to updated power flow 
modeling. 

Rebuild/convert Blaney Park­Munising 69­kV line to 138 kV 
Portions of the Blaney Park­Munising 69­kV line will need to be rebuilt due to poor physical 
condition. Reliability of service to customers served by this line is also a concern because 
this relatively long line is currently operated radially from Munising (open at Blaney Park). 
The condition and rating of the line prevents us from closing both ends at the same time. If 
this line is converted to 138 kV, it also could provide the continuation of another 138­kV 
outlet from the Presque Isle Power Plant in the Marquette area, enhancing the reliability of 
the substation.  This provisional project has been deferred from 2012 to at least 2013 to 
allow time to establish an appropriate long­term plan for the area that considers whether 
the line should be rebuilt at 138 kV or at 69 kV. 

Other project changes 
Install 1­4.08 MVAR capacitor bank at Roberts 69­kV Substation (2008) 
ATC continues to assess reactive power requirements in an effort to optimize the size and 
location of the capacitor banks. Recently completed studies indicate that 1­4.08 MVAR 
capacitor bank will provide sufficient voltage support to the area, instead of the larger 5.4­ 
MVAR size previously proposed.
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Install 2­4.08 MVAR capacitor banks at Munising 69­kV Substation (2008) 
ATC continues to assess reactive power requirements in an effort to optimize the size and 
location of the capacitor banks. Recently completed studies indicate that 2­4.08 MVAR 
capacitor banks will provide sufficient voltage support to the area, instead of the larger 2­ 
5.4 MVAR banks previously proposed. 

Uprate Chandler­Cornell 69­kV line clearance from 130 to 167 degrees F (2009) 
This project’s status has been changed from provisional to proposed. The in­service date 
has been changed from 2010 to 2009 as a result of revised construction schedules. 

Construct new Mackinac 138/69­kV Substation 
Rebuild Hiawatha­Pine River 69­kV line ESE_6908 
These two projects were previously proposed as a more comprehensive Eastern Upper 
Peninsula (U.P.) review, but have recently been changed to provisional status with yet to 
be determined in­service dates. Our ongoing review will assess if all or some of those 
projects should still be constructed in the future, constructed in a phased manner, or 
perhaps a different set of projects proposed. The results of this review and ATC’s future 
transmission plans in the Eastern U.P. will be communicated when the review is more fully 
developed. 

New projects 
Since the 2007 Update analysis was completed, two emergency projects have been 
proposed in the eastern Upper Peninsula. The following two additional projects have been 
recently added to our plans: 

ð Install second 138/69­kV transformer at Straits Substation 
ð Install second 138/69­kV transformer at Hiawatha Substation 

As a result of the recent proposal of these projects, they do not yet appear in the tables or 
figures outlined in this Update. These two projects will be in­service by the end of 2007. 

Construct ring bus at the Pine River 69­kV Substation and replace 1­5.4 MVAR capacitor 
bank with 2­4.08 MVAR banks (2008) 
Install 2­16.32 MVAR capacitor banks at Perkins 138­kV Substation (2009) 
Install 1­16.33 MVAR capacitor bank at Hiawatha 138­kV Substation (2009) 
Install 2­4.08 MVAR capacitor banks at 9 Mile 69­kV Substation (2010) 
Install 1­16.33 MVAR capacitor bank at Indian Lake 138­kV Substation (2010) 
These proposed projects will boost the voltage in the Eastern Upper Peninsula under 
normal and single contingency conditions to acceptable levels until additional 
reinforcements can be implemented in the area.
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Uprate Empire­Forsyth 138­kV line to 302 MVA (2008) 
This planned project will boost the voltages in the Marquette County area under single 
contingency conditions to acceptable levels. 

For a comprehensive list and graphical depiction of projects in Zone 2, please refer to 
Table PR­14 and Figure PR­2. 

Zone 3 Updated Study Results 
Refer to Table PR­22 Summary of Changes. 

Cancelled projects 
Construct Huiskamp­Blount 138­kV line 
A major driver to watch that may affect the possible construction of Huiskamp­Blount is the 
announcement that the Blount Coal Units are scheduled for retirement in 2011. This news 
will require a careful impact study including re­evaluation of the Huiskamp­Blount project. 
This 2012 project has been deferred outside of the 10­Year Assessment timeframe 
because further studies are needed to determine the need, scope and in­service date. 

Uprate North Monroe­Idle Hour 69­kV line 
This 2012 project has been cancelled due to recently updated study results. 

Deferred projects 
Construct a Jefferson­Lake Mills­Stony Brook (Waterloo) 138­kV line 
Uprate Rockdale to Jefferson 138­kV line 
Uprate Rockdale to Boxelder 138­kV line 
Uprate Boxelder to Stony Brook (Waterloo) 138­kV line 
The construction of a new 138­kV line from Jefferson Substation to Stony Brook Substation 
in Waterloo has previously been identified as a long­term solution to area voltage 
problems. The PSCW issued an order to ATC in August of 2006 for the construction of this 
line with an expectation that it would be completed by 6/1/2008. Several subsequent legal 
challenges to the PSCW order have been resolved only recently, and ATC has not yet 
obtained consent from the PSCW on how the design for this project will address the 
potential of induced voltage on a nearby distribution neutral conductor. It is expected that 
resolution of this issue may take several additional months. Lack of resolution of these 
issues has resulted in and will continue to limit ATC’s ability to complete detailed design, 
procure necessary materials, or procure the necessary easement to support the start of 
construction on the new line in the fall of 2007 to meet the in­service date of 6/1/2008. The 
new anticipated in­service date of these projects is 2009.



November 2007 10­Year Assessment 
www.atc10yearplan.com 

NOVEMBER 2007 REPORT 
ZONES & STUDY RESULTS  7 

Construct new Oak Ridge (Fitchburg)­Verona 138­kV line and install a 138/69­kV 
transformer at Verona (2010) 
Rebuild the Verona­Oregon 69­kV line Y119 (2011) 
These projects have been deferred from the 2008/9 timeframe to 2010/11 as a result of 
regulatory delays and alignment of construction schedules. The Fitchburg to Verona 138­ 
kV line and the Rockdale­West Middleton 345­kV line have potential shared corridors with 
parts or all of the existing Verona­Oregon 69­kV line. Due to the uncertainty of routing 
decisions on these projects, ATC has decided to delay the rebuild of the Verona­Oregon 
69­kV line until these issues are resolved by the PSCW. 

Construct new North Madison­Huiskamp 138­kV line (2009) 
Construct a new 138/69­kV substation near Huiskamp and install a 187 MVA 138/69­kV 
transformer (2009) 
These projects were deferred from 2008 to early 2009 as a result of regulatory delays and 
alignment of construction schedules. 

Rebuild Brodhead­South Monroe 69­kV line 
This 2008 project has been deferred to 2011.  A detailed study is nearly completed which 
will determine the ultimate scope of the rebuild.  In conjunction with the Bass Creek project 
(2013 in­service date), this rebuild will bolster the Brodhead/Monroe/Evansville area 
voltages and resolve thermal overloads in the foreseeable future. This project might further 
be delayed to 2012/2013 pending the regulatory application process and resource 
availability. 

Construct 345­kV line from Rockdale to West Middleton 
Construct a 345­kV bus and install a 345/138­kV 500 MVA transformer at West Middleton 
Substation 
The Rockdale­West Middleton 345­kV line will address line overloads and low voltage 
issues in Dane County and is planned to be in­service by 2013. Demand in Dane County is 
projected to grow at an above­average rate for the ATC system. High demand coupled with 
generation retirements, concerns about the age and high cost of remaining generators, and 
stress on the transmission lines that are critical for importing power to Dane County will 
continue to increase.  These projects have been deferred from 2011 to 2013 due to 
recently updated study results. 

Loop the Deforest to Token Creek 69­kV line into the Yahara River Substation and install a 
138/69­kV transformer at Yahara River 
Uprate Yahara River­Token Creek 69­kV line 
Low voltages in northeastern Dane County in the future call for additional transmission 
reinforcement into the area. The provisional project of installing a 138/69­kV transformer at 
Yahara River Substation and looping the Deforest­Token Creek 69­kV line in and out of
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Yahara River can address these problems. These two projects have been deferred from 
2011 to 2014 due to a recent Columbia­Deforest line rating revision and updated system 
study results. The in­service date and project scope may be adjusted or changed 
depending on load forecast changes and project alternative evaluation. 

Uprate Columbia 345/138­kV transformer T­22 to 527 MVA 
This project has been deferred from 2008 to 2013 due recently updated transformer 
ratings. 

Loop Nine Springs­Pflaum 69­kV line into Femrite Substation 
This project has been recently deferred from 2010 to 2013. This delay will facilitate 
developing alternatives and anticipated regulatory schedule constraints. A possible interim 
system solution could be a mixture of dispatching the Nine Springs generation and/or 
bridging load (i.e. transferring load from one source to another). The project scope could 
change after a comprehensive project alternative evaluation. 

Install a 138/69­kV transformer at Bass Creek Substation 
Rebuild/reconductor Town Line Road­Bass Creek 138­kV line 
The Evansville and Brodhead areas are facing unacceptably low voltages under single 
contingency conditions. In addition, the North Monroe 138/69­kV transformer loading is 
approaching its summer normal rating under system intact conditions in the foreseeable 
future under some system conditions. These projects will address these problems and 
provide one additional 138­kV source into Green County. In conjunction with the Brodhead­ 
South Monroe project (2011 in­service date), these projects will bolster 
Brodhead/Monroe/Evansville area voltages and resolve thermal overloads in the 
foreseeable future. These projects have been recently deferred from 2010 to 2013 due to 
longer lead times and resulting schedule constraints. A possible interim system solution 
could be distribution capacitor bank additions at the Evansville Substation. 

Replace the existing 46 MVA Hillman 138/69­kV transformer with a 100 MVA transformer 
The project scope has been revised since the 2006 Assessment, which was to install a 
second 46 MVA transformer in 2010. The deferral (from 2010 to 2013) and project scope 
revision are due to updated transformer ratings and study results. 

Construct new line from Southwest Delavan to Bristol at 138 kV and operate at 69 kV 
This project has been deferred from 2007 to 2008 due to a revised construction schedule. 

Other project changes 
Install 2­8.16 MVAR capacitor banks at South Lake Geneva 69­kV Substation (2008) 
ATC continues to assess reactive power requirements in an effort to optimize the size and 
location of the capacitor banks. Recently completed studies indicate that 2­8.16 MVAR 
capacitor banks will provide sufficient voltage support to the area and better support ATC
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Operations with regard to voltage switching than the previously proposed 1­16.32 MVAR 
bank. 

Install 3­16.33 MVAR capacitor banks at North Beaver Dam 138­kV Substation (2009) 
ATC continues to assess reactive power requirements in an effort to optimize the size and 
location of the capacitor banks. Recently completed studies indicate that 3­16.33 MVAR 
capacitor banks will provide sufficient voltage support to the area and better support ATC 
Operations with regard to voltage switching than the previously proposed 2­24.5 MVAR 
banks.  This 2009 project has also been upgraded from a provisional to a proposed status. 

Install 2­24.5 MVAR capacitor banks at Kilbourn 138­kV Substation and 2­24.5 MVAR 
capacitor banks at Artesian Substation (2009) 
ATC continues to assess reactive power requirements in an effort to optimize the size and 
location of the capacitor banks. Recently completed studies indicate that 2­24.5 MVAR 
capacitor banks at Kilbourn and Artesian (2009) will provide sufficient voltage support to 
the area. 

Expand the existing 69­kV capacitor bank from 5.4 to 8.1 MVAR at Richland Center Olson 
Substation and install 1­7.8 MVAR 12.4­kV capacitor bank at Brewer Substation 
(2009) 
ATC continues to assess reactive power requirements in an effort to optimize the size and 
location of the capacitor banks. Recent studies indicate that an additional 10.9 MVAR of 
capacitance in the Richland Center area (2009) will provide sufficient voltage support to the 
area for the foreseeable future. Currently, another alternative mix of distribution and 
transmission capacitor banks is under evaluation. The project scope could be altered again 
if this recent alternative is found to be the best value plan for the area. 

Construct second Paddock­Rockdale 345­kV line and replace 345/138­kV transformer T22 
at Rockdale Substation (2010) 
Congestion related to importing power from the areas to the south and southwest of Zone 3 
continues to be a major concern.  To address this concern, ATC submitted a Certificate of 
Public Convenience and Necessity (CPCN) application for Paddock­Rockdale on April 16, 
2007 with a projected 2010 in­service date.  ATC’s report entitled, “Planning Analysis of the 
Paddock­Rockdale Project”, showed that this project will provide significant ratepayer 
benefits.  As a result of updated study results, this project includes replacement of the 
345/138­kV transformer T22 at Rockdale. 

Upgrade the existing 2­8.16 MVAR banks to 2­16.33 MVAR banks at South Lake Geneva 
(2010) 
The scope of this provisional project was previously to install a second capacitor bank 
(16.33 MVAR) at South Lake Geneva. Since the 2008 South Lake Geneva capacitor bank 
project has been changed from installing one 16.33 MVAR bank to two 8.16 MVAR banks,
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this 2010 project was accordingly changed to upgrading the two 8.16 MVAR banks to 16.33 
MVAR banks. This project could be revised again if a detailed analysis indicates that 
switching a 16.33 MVAR bank could cause any switching issues. 

Construct West Middleton­North Madison 345­kV line (TBD) 
This project has been changed from proposed in 2016 to provisional with a yet to be 
determined in­service date.  Further study is needed to determine the scope and in­service 
date of this project. 

New projects 
Uprate the Portage 138/69­kV transformer to 143 MVA (2008) 
Due to recently validated ratings on the transformer, it was determined that the Portage 
transformer would overload at 114% under certain contingencies.  As a result, this 
transformer uprate was proposed to be installed as soon as possible. 

Uprate X­17 Eden­Spring Green 138­kV line to 167 MVA (2008) 
This project was proposed due to a recent as­built line survey, in which it was determined 
that the existing line clearances were inadequate for reliable system operation. 

Install 12.45 MVAR 69­kV mobile capacitor bank at Brick Church Substation (2009) 
Due to several industrial load additions, by the summer of 2009 the 138­kV bus voltages at 
the Dickinson Substation will fall below ATC’s (NERC Category B) acceptable voltage level 
of 90% for the loss of the Colley Road­Dickinson 138­kV line. Before a robust long­term 
system solution is developed, the mobile capacitor bank with distribution power factor 
correction is needed to provide sufficient voltage support in this area. 

Install 24.5 MVAR 138­kV temporary capacitor bank at Boxelder Substation (2008) 
Due to the delay of the Jefferson­Stony Brook (Waterloo) project, additional voltage support 
is needed for the summer of 2008 under certain contingencies. 

Replace two overhead Blount­Ruskin 69­kV lines with one underground 69­kV line 
(schedule to be determined) 
Detailed studies need to be performed to determine the need for, schedule, and final scope 
of this project. 

For a comprehensive list and graphical depiction of projects in Zone 3, please refer to 
Table PR­15 and Figure PR­3. 

Zone 4 Updated Study Results 
Refer to Table PR­22 Summary of Changes.
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Cancelled projects 
None 

Deferred projects 
Construct a 345­kV substation at new Cypress and loop existing Forest Junction­Arcadian 
345­kV line into new Cypress 
The 2006 planned project has been deferred to 2007. This change is due to the updated in­ 
service date of the units at Blue Sky and Green Field Wind Farms. 

Rebuild Crivitz­High Falls 69­kV double circuit line 
This project has been deferred from 2008 to 2009 due to ATC resource availability. 
Deferring the in­service date is possible because of the permanent load shift from 
Goodman to Metonga as well as the temporary load shift from Sandstone to Crivitz by 2008 
summer. The project will address potential low voltages and line overload issues in the 
area. 

Install 138/69­kV transformer at Custer Substation 
Construction Shoto to Custer 138­kV line 
These projects have been deferred from 2012 to 2014 due to updated study results. The 
projects will address potential line overload issues in the area. 

Other project changes 
Expand the Menominee 69­kV Substation and install 138­kV terminals; loop the West 
Marinette­Bay de Noc 138­kV line into the Substation (2008) 
Install 138/69­kV transformer at the expanded Menominee Substation (2008) 
These projects have changed from provisional to proposed status. 

Install 2­1.2 MVAR distribution capacitor banks at Sister Bay 69 kV (2008) 
The previous scope of this project was to install 2­4.1 MVAR capacitor banks on the 
transmission side.  After joint discussions with Wisconsin Public Service Corporation, the 
preferred solution was modified to installing 2­1.2 MVAR distribution capacitor banks. This 
project has also been updated from provisional to proposed status. 

New projects 
Relocate Mishicot 138­kV Substation (2007) 
This relocation is required in conjunction with the Twin Creeks generator interconnection 
request. 

Construct a 138­kV substation at a new Cedar Ridge; loop existing Ohmstead­Kettle 
Moraine 138­kV line into new Cedar Ridge Substation (2008) 
This project is required to accommodate the Cedar Ridge generator interconnection 
request.
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For a comprehensive list and graphical depiction of projects in Zone 4, please refer to 
Table PR­16 and Figure PR­4. 

Zone 5 Updated Study Results 
Refer to Table PR­22 Summary of Changes. 

Cancelled projects 
Reconductor Cornell­Range Line 138­kV line 
The Cornell – Rangeline 138­kV underground line was scheduled to be rebuilt as part of 
the Port Washington phase 2 generation project. In recent years, there have been 
occasional large power flows through the Cornell/Center area. To provide relief, System 
Operators will open a circuit breaker at Cornell on the Cornell ­ Fiebrantz – Center 138­kV 
line. With the system configured in this manner, the Cornell – Rangeline 138­kV line is not 
expected to overload with 1200 MW of generation at Port Washington. As a result, this 
project has been cancelled. 

Install series reactor at Cornell Substation 
The installation of a reactor was previously being considered at Cornell Substation to 
control power flowing on the Cornell – Fiebrantz – Center 138­kV underground line. Recent 
studies have indicated that this project is no longer needed. 

Elm Road Phase 3 generation cancellation: 
ð Expand Oak Creek 345­kV switchyard to interconnect three new generators plus 

one new 345­kV line and 138­kV switchyard to accommodate new St. Martins line 
ð Construct a 345/138­kV switchyard at Hale (Brookdale) to accommodate two 345­kV 

lines, a 500 MVA 345/138­kV transformer and 4­138­kV lines plus three 138­26.2 kV 
transformers 

ð Install two 345­kV line terminations at Pleasant Prairie Substation and loop Zion­ 
Arcadian 345­kV line into Pleasant Prairie 

ð Construct an Oak Creek­Hale (Brookdale) 345­kV line installing 4 mi. new 
structures, converting 16.2 mi. of non­operative 230 kV and 5 mi. 138 kV 

ð Construct Oak Creek­St. Martins 138­kV circuit #2 installing 16.6 mi. conductor on 
existing towers 

ð Construct a Hale (Brookdale)­Granville 345­kV line converting/reconductoring 5.6 
mi. 138 kV, rebuilding 7 mi. 138­kV double­circuit tower line and 
converting/reconductoring 3 mi. 138 kV on existing 345­kV structures 

The above 2013 projects have been cancelled due to We Energies’ decision to cancel 
Phase 3 of their Elm Road generation project.
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Deferred projects 
Install 200 MVAR capacitor bank at Bluemound Substation 
This provisional project has been deferred from 2008 to 2010. A detailed study is in 
progress to determine the ultimate scope and in­service date for this project. 

Construct a 345­kV bus at Bain Substation 
This provisional project has been deferred from 2009 to 2014. Further study is needed to 
determine the ultimate scope and in­service date for this project. 

Other project changes 
None 

New projects 
Upgrade St. Martins 138­kV bus to 2000A (2007) 
This project is being installed to relieve thermal overloads on the Paris­St. Martins 138­kV 
line under contingency. 

Upgrade St. Lawrence 138­kV bus (2007) 
Recently, the ratings on the St. Lawrence 138­kV bus were downgraded as part of a 
routine validation.  As a result, this project is being installed to relieve thermal overloads 
that appear on the St. Lawrence­Glacier 138­kV line under contingency. 

Uprate Arcadian­Waukesha 138­kV lines KK9942/KK9962 (2010) 
These lines are being uprated to relieve thermal overload of one line for loss of the 
adjacent line. 

Install 2­32 MVAR capacitor banks at Mukwonago 138­kV Substation (2011) 
Further study is needed to determine the scope and in­service date of this provisional 
project. 

Install 2­32 MVAR capacitor banks at Summit 138­kV Substation (2010) 
This project has been proposed to relieve first­contingency voltage violations in Waukesha 
County. 

For a comprehensive list and graphical depiction of projects in Zone 5, please refer to 
Table PR­17 and Figure PR­5.



Table PR­13 
Transmission System Additions for Zone 1 

System additions  System need 
year 

Projected 
in­service 

year 
Planning 
zone  Need category 

Planned, 
Proposed or 
Provisional 

Construct Stone Lake­Arrowhead 345­kV line  1997  2008  1  service limitation, reliability, import 
capability & Weston stability  Planned 

Construct the new permanent Stone Lake 
345/161­kV Substation  2008  2008  1  reliability, import capability & Weston 

stability  Planned 

Install 1­75 MVAR capacitor bank and 1­45 
MVAR inductor at Stone Lake 345 kV  2008  2008  1  achieve transfer capability associated 

with Arrowhead­Gardner Park  Planned 

Construct new Arrowhead 345­kV Substation, 
install 2­75 MVAR capacitor banks, 1­800 MVA 
PST and 1­800 MVA 345/230­kV transformer 

2008  2008  1  achieve transfer capability associated 
with Arrowhead­Gardner Park  Planned 

Construct Cranberry­Conover 115­kV line  2008  2008  1  reliability, transfer capability  Planned 
Upgrade 4.1 MVAR capacitor bank to 8.2 

MVAR and upgrade the 5.4 MVAR capacitor 
bank to 10.8 MVAR at Berlin 69­kV Substation 

2008  2008  1  reliability  Planned 

Construct Gardner Park­Hwy 22 345­kV line  2009  2009  1  service limitation, reliability, import 
capability and Weston stability  Planned 

Construct new Hwy 22 345­kV Substation  2009  2009  1  service limitation, reliability, import 
capability and Weston stability  Planned 

Replace 138/69­kV transformer at Metomen 
Substation  2010  2010  1  reliability  Provisional 

Construct Brandon­Fairwater 69­kV line  2010  2010  1  T­D interconnection  Proposed 
Upgrade 4.1 MVAR capacitor bank to 8.2 

MVAR and install a new 8.2 MVAR capacitor 
bank at Ripon 69­kV Substation 

2011  2011  1  reliability  Provisional 

Construct Monroe County­Council Creek 161­ 
kV line  2012  2012  1  access initiative, reliability  Provisional 

Install a 161/138­kV transformer at Council 
Creek Substation  2012  2012  1  access initiative, reliability  Provisional 

Uprate Council Creek­Petenwell 138­kV line  2012  2012  1  access initiative, reliability  Provisional 
Uprate Gardner Park­Black Brook 115­kV line ­ 

scope TBD  2012  2012  1  reliability  Provisional 

Upgrade Mckenna 6.3 MVAR capacitor bank to 
10.8 MVAR and install a second new 10.8 

MVAR capacitor bank 
2013  2013  1  reliability  Provisional



Table PR­13 
Transmission System Additions for Zone 1 (continued) 

System additions  System need 
year 

Projected 
in­service 

year 
Planning 
zone  Need category 

Planned, 
Proposed or 
Provisional 

Construct a 69­kV line from SW Ripon to the 
Ripon­Metomen 69­kV line  2013  2013  1  T­D interconnection  Provisional 

Construct Fairwater­Mackford Prairie 69­kV 
line  2014  2014  1  reliability  Provisional 

Reconfigure the North Randolph­Ripon 69­kV 
line to form a second Ripon­Metomen 69­kV 
line and retire the circuit between Metomen 

and the Mackford Prairie tap 

2014  2014  1  reliability  Provisional 

Install a second 138/69­kV transformer at 
Wautoma Substation  2015  2015  1  reliability  Provisional 

Install a 12.2 MVAR capacitor bank at Hilltop 
69­kV Substation  2016  2016  1  reliability  Provisional



Table PR­14 
Transmission System Additions for Zone 2 

System additions  System need 
year 

Projected 
in­service 

year 
Planning 
zone  Need category 

Planned, 
Proposed or 
Provisional 

Rebuild Atlantic­Osceola 69­kV line (Laurium 
#1)  2006  2008  2  reliability, condition  Planned 

Install 1­4.08 MVAR capacitor bank at Roberts 
69­kV Substation  2007  2008  2  reliability  Proposed 

Construct 138 kV bus and install 138/115­kV 
150 MVA and 138/69­kV 60 MVA  transformers 

at Conover Substation 
2008  2008  2  reliability, transfer capability  Planned 

Install 2­4.08 MVAR capacitor banks at 
Munising 69­kV Substation  2008  2008  2  reliability  Proposed 

Uprate Mass­Winona 69­kV line clearance to 
185 degrees F  2008  2008  2  generation  Planned 

Uprate Winona­Atlantic 69­kV line clearance to 
185 degrees F  2008  2008  2  generation  Planned 

Uprate Empire­Forsyth 138­kV line to 302 MVA  2008  2008  2  reliability  Planned 
Construct ring bus at the Pine River 69­kV 

Substation and replace 1­5.4 MVAR capacitor 
bank with 2­4.08 MVAR banks 

2008  2008  2  reliability  Proposed 

Install 1­4.08 MVAR capacitor bank at L'Anse 
69 kV  2008  2009  2  reliability  Proposed 

Relocate Cedar Substation (North Lake)  2005  2009  2  reliability, condition  Proposed 
Install 2­16.33 MVAR capacitor bank at Perkins 

138­kV Substation  2009  2009  2  reliability  Proposed 

Install 1­16.33 MVAR capacitor bank at 
Hiawatha 138­kV Substation  2009  2009  2  reliability  Proposed 

Install 2­8.16 MVAR capacitor banks at the 9 
Mile 69­kV Substation  2009  2009  2  reliability  Proposed 

Uprate Chandler­Cornell 69­kV line clearance 
from 120 to 167 deg F  2009  2009  2  reliability  Proposed 

Install second 345/138­kV transformer at Plains 
Substation  2009  2009  2  reliability, transfer capability  Proposed 

Rebuild/convert Conover­Plains 69­kV line to 
138 kV  2010  2010  2  reliability, transfer capability  Planned 

Construct 138 kV bus and install a 138/69 kV, 
60 MVA  transformer at Iron Grove Substation  2010  2010  2  reliability, transfer capability  Planned



Table PR­14 
Transmission System Additions for Zone 2 (continued) 

System additions  System need 
year 

Projected 
in­service 

year 
Planning 
zone  Need category 

Planned, 
Proposed or 
Provisional 

Construct 138 kV bus and install a 138/69 kV, 
60 MVA transformer at Aspen Substation  2010  2010  2  reliability  Planned 

Relocate Iron River Substation (Iron Grove)  2010  2010  2  reliability  Planned 
Install 1­16.33 MVAR capacitor bank at Indian 

Lake 138­kV Substation  2010  2010  2  reliability  Proposed 

Rebuild Blaney Park­Munising 69 kV to 138 kV  2013  2013  2  reliability, condition  Provisional 
Rebuild/convert Holmes­Chandler 69 kV to 

138­kV operation  2013  2013  2 & 4  reliability, condition  Provisional 

Construct new Mackinac 138/69­kV Substation  TBD  TBD  2  reliability  Provisional 
Rebuild Hiawatha­Pine River 69­kV line 

ESE_6908  TBD  TBD  2  maintenance  Provisional 

Increase ground clearance of M38­Atlantic 69­ 
kV line from 120 to 167 degrees F  TBD  TBD  2  reliability  Provisional 

Convert Indian Lake­Hiawatha 69­kV line to 
double­circuit 138­kV operation, construct new 

Hiawatha 138­kV Substation 
TBD  TBD  2  reliability  Provisional 

Uprate overhead portions of Straits­McGulpin 
138­kV circuits #1 & #3 to 230 F degree 

summer emergency ratings 
TBD  TBD  2  reliability  Provisional 

Install 2­5.4 MVAR capacitor banks at Osceola 
69 kV  TBD  TBD  2  reliability  Provisional 

Install 2­8.16 MVAR capacitor banks at M38 69 
kV  TBD  TBD  2  reliability  Provisional 

Install 1­5.4 MVAR capacitor bank at MTU or 
Henry Street 69­kV Substation  TBD  TBD  2  reliability  Provisional



Table PR­15 
Transmission System Additions for Zone 3 

System additions  System need 
year 

Projected 
in­service 

year 
Planning 
zone  Need category 

Planned, 
Proposed or 
Provisional 

Construct new line from Southwest Delavan to 
Bristol at 138 kV and operate at 69 kV  2007  2008  3  T­D interconnection  Planned 

Uprate Portage 138/69­kV transformer to 143 
MVA  2007  2008  3  relability  Planned 

Install temporary 24.5 MVAR capacitor bank at 
Boxelder 138­kV Substation  2008  2008  3  reliability  Proposed 

Install 2­8.16 MVAR 69­kV capacitor bank at 
South Lake Geneva Substation  2007  2008  3  reliability  Planned 

Construct a Rubicon­Hustisford 138­kV line  2008  2008  3  reliability  Planned 
Rebuild Hustisford­Horicon 69 kV to 138 kV  2008  2008  3  reliability  Planned 
Construct 138/69 kV substation at a site near 
Horicon and install a 138/69­kV transformer  2008  2008  3  reliability  Planned 

Uprate Brick Church­Zenda  69­kV line to 115 
MVA  2008  2008  3  reliability  Proposed 

Uprate X­17 Eden­Spring Green 138­kV line to 
167 degrees F  2008  2008  3  relability  Planned 

Uprate Portage­Trienda 138­kV line to 339 
MVA  2008  2008  3  reliability  Proposed 

Construct a new 138­kV line from North 
Madison to Huiskamp (was Waunakee)  2008  2009  3  reliability  Planned 

Construct a new 138/69­kV substation near 
Huiskamp and install a 187 MVA 138/69­kV 

transformer 
2008  2009  3  reliability  Planned 

Construct a Jefferson­Lake Mills­Stony Brook 
138­kV line  2006  2009  3  reliability  Planned 

Convert Rock River to Bristol to Elkhorn 138­ 
kV operation; rebuild Bristol with a new 138 kV 

bus 
2008  2009  3  reliability  Planned 

Uprate Rockdale to Jefferson 138­kV line  2008  2009  3  reliability  Planned 
Uprate Rockdale to Boxelder 138­kV line  2008  2009  3  reliability  Planned 

Uprate Boxelder to Stony Brook 138­kV line  2008  2009  3  reliability  Planned 
Install 3­16.33 MVAR 138­kV capacitor banks 

at North Beaver Dam Substation  2005  2009  3  reliability  Proposed 

Uprate North Lake Geneva­Lake Geneva 69­ 
kV line to 115 MVA  2009  2009  3  reliability  Proposed



Table PR­15 
Transmission System Additions for Zone 3 (continued) 

System additions  System need 
year 

Projected 
in­service 

year 
Planning 
zone  Need category 

Planned, 
Proposed or 
Provisional 

Uprate Walworth­ North Lake Geneva 69­kV to 
69 MVA  2009  2009  3  reliability  Proposed 

Install 2­24.5 MVAR 138 kV capacitor banks at 
Kilbourn Substation and install 2­24.5 MVAR 
138­kV capacitor banks at Artesian Substation 

2009  2009  3  reliability  Proposed 

Install 12.45 MVAR 69­kV mobile capacitor 
bank at Brick Church Substation  2008  2009  3  reliability  Proposed 

Expand the existing 69­kV capacitor bank from 
5.4 to 8.1 MVAR at Richland Center Olson 
Substation and install  1­7.8 MVAR 12.4­kV 

capacitor bank at Brewer Substation 

2009  2009  3  reliability  Proposed 

Construct new Oak Ridge­Verona 138­kV line 
and install a 138/69­kV transformer at Verona  2009  2010  3  reliability  Planned 

Construct second Paddock­Rockdale 345­kV 
line and replace 345/138­kV transformer T22 at 

Rockdale Substation 
2010  2010  3  access initiative  Planned 

Install 2­16.33 MVAR capacitor banks at Spring 
Green 69­kV Substation  2010  2010  3  reliability  Provisional 

Upgrade the existing 2­8.16 MVAR to 2­16.33 
MVAR capacitor banks at South Lake Geneva 

Substation 
2010  2010  3  reliability  Provisional 

Rebuild the Verona to Oregon 69­kV line Y119  2008  2011  3  reliability, maintenance  Proposed 
Uprate McCue­Milton Lawns 69­kV line  2011  2011  3  reliability  Provisional 

Rebuild Brodhead to South Monroe 69­kV line  2011  2011  3  generation interconnection, reliability  Proposed 
Construct a North Lake Geneva­White River 

138­kV line  2012  2012  3  T­D interconnection  Provisional 

Uprate Brick Church­Walworth 69­kV line to 
115 MVA  2012  2012  3  reliability  Provisional 

Construct 345­kV line from Rockdale to West 
Middleton  2013  2013  3  reliability  Planned 

Construct a 345­kV bus and install a 345/138 
kV 500 MVA transformer at West Middleton 

Substation 
2013  2013  3  reliability  Planned 

Uprate Columbia 345/138­kV transformer T­22 
to 527 MVA  2013  2013  3  reliability  Provisional



Table PR­15 
Transmission System Additions for Zone 3 (continued) 

System additions  System need 
year 

Projected 
in­service 

year 
Planning 
zone  Need category 

Planned, 
Proposed or 
Provisional 

Loop Nine Springs­Pflaum 69­kV line into 
Femrite Substation  2006  2013  3  reliability  Provisional 

Install a 138/69­kV transformer at Bass Creek 
Substation  2010  2013  3  reliability  Provisional 

Rebuild/reconductor Town Line Road­Bass 
Creek 138­kV line  2010  2013  3  reliability  Provisional 

Replace the existing 46 MVA Hillman 138/69­ 
kV transformer with a 100 MVA transformer  2013  2013  3  reliability  Provisional 

Construct a Lake Delton­Birchwood 138­kV line  2013  2013  3  reliability  Provisional 
Uprate Sheepskin­Dana 69­kV line to 95 MVA  2013  2013  3  reliability  Provisional 

Install 1­8.16 MVAR capacitor bank at 
Boscobel 69­kV Substation and upgrade 

existing 5.4 MVAR bank with an 8.16 MVAR 
bank 

2013  2013  3  reliability  Provisional 

Construct a Horicon­East Beaver Dam 138­kV 
line  2014  2014  3  reliability  Provisional 

Loop the Deforest to Token Creek 69­kV line 
into the Yahara River Substation and install a 

138/69­kV transformer at Yahara River 
2014  2014  3  reliability  Provisional 

Uprate Yahara River­Token Creek 69­kV line  2014  2014  3  reliability  Provisional 
Construct a 345­kV bus, install a 345/138­kV 
500 MVA transformer at North Randolph and 
loop the Columbia to South Fond Du Lac 345­ 

kV line into the substation 

2014  2014  3  reliability  Provisional 

Uprate X­67 Portage­Trienda 138­kV line to 
373 MVA  2014  2014  3  reliability  Provisional 

Install 2­16.33 MVAR 69­kV capacitor banks at 
Eden Substation  2014  2014  3  reliability  Provisional 

Install 2­16.33 MVAR 69­kV capacitor banks 
and 2­24.5 MVAR capacitor banks at Femrite 

substation 
2014  2014  3  reliability  Provisional 

Install 2­12.25 MVAR 69­kV capacitor banks at 
Mazomanie Substation  2014  2014  3  reliability  Provisional 

Install 2­16.33 MVAR capacitor banks at 
Montrose Substation  2014  2014  3  reliability  Provisional



Table PR­15 
Transmission System Additions for Zone 3 (continued) 

System additions  System need 
year 

Projected 
in­service 

year 
Planning 
zone  Need category 

Planned, 
Proposed or 
Provisional 

Install a second 138/69­kV transformer at 
McCue Substation  2014  2014  3  reliability  Provisional 

Construct new 138­kV bus and install a 138/69­ 
kV 100 MVA transformer at South Lake 

Geneva Substation 
2016  2016  3  reliability  Provisional 

Uprate the Royster to Sycamore 69­kV line to 
115 MVA  2016  2016  3  reliability  Provisional 

Construct Evansville­Brooklyn 69­kV line  2016  2016  3  reliability  Provisional 
Construct new 138­kV line from South Lake 

Geneva to White River Substation  2016  2016  3  reliability, T­D interconnection  Provisional 

Construct West Middleton­Blount 138­kV line  TBD  TBD  3  reliability  Provisional 
Replace two overhead Blount­Ruskin 69­kV 

lines with one underground 69­kV line  TBD  TBD  3  negotiated agreement with Madison  Provisional 

Construct West Middleton­North Madison 345­ 
kV line  TBD  TBD  3  reliability, access initiative  Provisional



Table PR­16 
Transmission System Additions for Zone 4 

System additions  System need 
year 

Projected 
in­service 

year 
Planning 
zone  Need category 

Planned, 
Proposed or 
Provisional 

Construct a 345­kV substation at new Cypress; 
loop existing Forest Junction­Arcadian line into 

new Cypress Substation 
2006  2007  4  new generation  Planned 

Relocate Mishicot 138­kV Substation  2007  2007  4  new generation  Planned 
String a new Ellinwood­Sunset Point 138­kV 

line on existing structures  2007  2007  4  reliability  Planned 

Uprate North Appleton­Lawn Road­White Clay 
138­kV line  2007  2007  4  reliability  Planned 

Expand the Menominee 69­kV Substation and 
install 138 kV terminals. Loop the West 

Marinette­Bay De Noc 138­kV line into the 
Substation 

2008  2008  4  reliability  Proposed 

Install 138/69­kV transformer at the expanded 
Menominee Substation  2008  2008  4  reliability  Proposed 

Construct a 138­kV substation at a new Cedar 
Ridge; loop existing Ohmstead­Kettle Moraine 
138­kV line into new Cedar Ridge Substation 

2008  2008  4  new generation  Planned 

Install 2­1.2 MVAR distribution capacitor banks 
at Sister Bay 69 kV  2008  2008  4  reliability  Proposed 

Uprate North Appleton­Mason Street 138­kV 
line  2008  2008  4  reliability, service limitation  Proposed 

Uprate North Appleton­Lost Dauphin 138­kV 
line  2008  2008  4  reliability, service limitation  Proposed 

String a new 138­kV line from Clintonville­ 
Werner West primarily on Morgan­Werner 

West 345­kV line structures 
2004  2009  4  reliability, service limitation  Planned 

Construct Morgan­Werner West 345­kV line  2004  2009  4  reliability, service limitation  Planned 
Rebuild Crivitz­High Falls 69­kV double circuit 

line  2009  2009  4  reliability  Planned 

Rebuild 2.37 miles of 69 kV from Sunset Point 
to Pearl Ave with 477 ACSR  2009  2009  4  reliability  Proposed 

Install two 69­kV breakers at Beardsley Street 
Substation  2010  2010  4  reliability  Provisional 

Install 2­16.3 MVAR capacitor bank at Mears 
Corners 138­kV Substation  2011  2011  4  reliability  Provisional



Table PR­16 
Transmission System Additions for Zone 4 (continued) 

System additions  System need 
year 

Projected 
in­service 

year 
Planning 
zone  Need category 

Planned, 
Proposed or 
Provisional 

Install 2­16.3 MVAR capacitor bank at Rosiere 
138­kV Substation  2011  2011  4  reliability  Provisional 

Replace the 400 amp metering CT at North 
Mullet River 69­kV Substation  2011  2011  4  reliability  Provisional 

Construct Canal­Dunn Road 138­kV line  2012  2012  4  reliability  Proposed 
Install 60 MVA 138/69­kV transformer at Dunn 

Road  2012  2012  4  reliability  Proposed 

Rebuild/convert Holmes­Chandler 69 kV to 
138­kV operation  2013  2013  2 & 4  reliability, condition  Provisional 

Replace the existing 138/69­kV transformer at 
South Sheboygan Falls Substation with 100 

MVA transformer 
2014  2014  4  reliability  Provisional 

Replace two existing 138/69­kV transformers at 
Glenview Substation with 100 MVA 

transformers 
2014  2014  4  reliability  Provisional 

Replace the 1200 A breaker at Edgewater T22 
345/138­kV transformer  2014  2014  4  reliability  Proposed 

Uprate the Melissa­Tayco to 229 MVA (300F)  2014  2014  4  reliability  Provisional 
Install 138/69­kV transformer at Custer 

Substation  2014  2014  4  reliability  Provisional 

Construct Shoto to Custer 138­kV line  2014  2014  4  reliability  Provisional 
Install 2­16.3 MVAR capacitor bank at Aviation 

Substation  2015  2015  4  reliability  Provisional 

Install 28.8 MVAR capacitor bank at Butternut 
138­kV Substation  2015  2015  4  reliability  Provisional 

Reconductor Pulliam­Danz 69­kV line  2015  2015  4  reliability  Provisional 
Reconductor Danz­Henry Street 69­kV line  2015  2015  4  reliability  Provisional 
Reconductor Pulliam­Van Buren 69­kV line  2015  2015  4  reliability  Provisional 

Replace two existing 138/69­kV transformers at 
Sunset Point Substation with 100 MVA 

transformers 
2015  2015  4  reliability  Provisional 

Rebuild/Convert Bayport­Suamico­Sobieski­ 
Pioneer 69­kV line to 138 kV  2016  2016  4  reliability, condition  Provisional 

Construct a second Dunn Road­Egg Harbor 
69­kV line  2016  2016  4  reliability  Proposed



Table PR­16 
Transmission System Additions for Zone 4 (continued) 

System additions  System need 
year 

Projected 
in­service 

year 
Planning 
zone  Need category 

Planned, 
Proposed or 
Provisional 

Construct a Northside­City Limits 138­kV line  2016  2016  4  reliability  Provisional



Table PR­17 
Transmission System Additions for Zone 5 

System additions  System need 
year 

Projected 
in­service 

year 
Planning 
zone  Need category 

Planned, 
Proposed or 
Provisional 

Upgrade St. Martins 138­kV bus to 2000A  2007  2007  5  reliability  Planned 
Upgrade St. Lawrence 138­kV bus  2007  2007  5  reliability  Planned 

Reconductor Saukville­St Lawrence 138­kV 
line  2008  2008  5  new generation  Planned 

Replace relaying on 230­kV circuits at Oak 
Creek  2009  2009  5  new generation  Planned 

Replace two 345­kV circuit breakers at 
Pleasant Prairie Substation on the Racine and 
Zion lines with IPO breakers and upgrade 

relaying 

2009  2009  5  new generation  Planned 

Expand Oak Creek 345­kV switchyard to 
interconnect one new generator  2009  2009  5  new generation  Planned 

Reconductor Oak Creek­Ramsey 138­kV line  2009  2009  5  new generation  Planned 
Reconductor Oak Creek­Allerton 138­kV line  2009  2009  5  new generation  Planned 

Install second 500 MVA 345/138­kV 
transformer at Oak Creek Substation  2009  2009  5  new generation  Planned 

Loop Ramsey5­Harbor 138­kV line into 
Norwich and Kansas to form a new line from 
Ramsey­Norwich and Harbor­Kansas 138­kV 

lines 

2009  2009  5  new generation  Planned 

Replace CTs at Racine 345­kV Substation  2009  2009  5  new generation  Planned 
Construct a 138­kV bus at Hale Substation to 
permit third Brookdale distribution transformer 

interconnection 
2009  2009  5  T­D interconnection  Proposed 

Construct a 138­kV bus at Pleasant Valley 
Substation to permit second distribution 

transformer interconnection 
2009  2009  5  T­D interconnection  Proposed 

Uprate Arcadian­Waukesha 138­kV lines 
KK9942/KK9962  2010  2010  5  reliability  Proposed 

Expand 345­kV switchyard at Oak Creek to 
interconnect one new generator  2010  2010  5  new generation  Planned 

Uprate Oak Creek­Root River 138­kV line  2010  2010  5  new generation  Planned 
Uprate Oak Creek­Nicholson 138­kV line  2010  2010  5  new generation  Planned 

Install 200 MVAR capacitor bank at Bluemound 
Substation  2010  2010  5  reliability  Provisional



Table PR­17 
Transmission System Additions for Zone 5 

System additions  System need 
year 

Projected 
in­service 

year 
Planning 
zone  Need category 

Planned, 
Proposed or 
Provisional 

Install 2­32 MVAR capacitor banks at Summit 
138­kV Substation  2009  2010  5  reliability  Proposed 

Install 2­32 MVAR capacitor banks at 
Mukwonago 138­kV Substation  2011  2011  5  reliability  Provisional 

A second distribution transformer at Somers 
Substation requires a rebuild of the Racine­ 

Somers­Albers 138­kV line; extend Albers 138­ 
kV bus to permit connecting the Racine­ 

Somers­Albers radial line to the Albers 138­kV 
bus 

2011  2011  5  T­D interconnection  Provisional 

Construct a 345­kV bus at Bain Substation  2008  2014  5  reliability  Provisional


