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Zone 1 Updated Study Results 
Refer to Table PR­22 Summary of Changes in this Update. 

Cancelled projects 
Rebuild/reconductor Petenwell­Saratoga 138­kV line 
This project was cancelled due to recent updated study results, but may be a candidate for 
future economic benefits analysis. 

Deferred projects 
Construct Brandon­Fairwater 69­kV line 
This project was proposed in response to a request from Alliant Energy for a new 
distribution interconnection near the community of Fairwater. Alliant Energy recently 
submitted a T­D interconnection change form to defer the in­service date of this 
interconnection request from 2008 to 2010. 

Construct a 69­kV line from SW Ripon to the Ripon­Metomen 69­kV line 
This project was proposed in response to a request from Alliant Energy for a new 
distribution interconnection near the community of Ripon. Alliant Energy recently submitted 
a T­D interconnection change form to defer the in­service date of this interconnection 
request from 2012 to 2013. 

Construct Monroe County­Council Creek 161­kV line 
Install a 161/138­kV transformer at Council Creek Substation 
Uprate Council Creek­Petenwell 138­kV line 
Several potential projects have been evaluated to address the system need for periodic 
separation of the ATC­Dairyland Power Cooperative facilities at the Council Creek 
Substation. They include a phase­shifting transformer, series reactor, capacitor banks, 
operating guides, or a combination. To address the near­term pre­ and post­ contingency 
issues, capacitor banks were installed on the Council Creek 138­kV bus in 2006 in 
combination with the continued use of the Council Creek operation guide. We are currently 
working in cooperation with Dairyland Power Cooperative and Xcel Energy to develop a 
more comprehensive long­term solution to address reliability issues in the Tomah area as 
well as the limitations of the Monroe County­Council Creek transmission corridor. The 
proposed solution will be to replace the existing 69­kV circuit between the Monroe County 
and Council Creek Substations with a new 161/69­kV double­circuit line in 2012. This 
project has been deferred from 2010 to allow time to finalize need, obtain regulatory 
approval and implement the approved project.
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Other project changes 

Berlin capacitor banks (2008): 
Since the release of the 2006 10­Year Assessment, ATC has continued to assess the 
reactive power requirements for the Berlin area in an effort to optimize the size and location 
of the capacitor banks. The recently completed studies indicated the following capacitor 
installations as the configuration providing the most system benefits with the overall lowest 
estimated project costs: 

q  Upgrade existing 4.1 MVAR capacitor bank at Berlin to 8.2 MVAR 
q  Upgrade existing 5.4 MVAR capacitor bank at Berlin to 10.8 MVAR 

Gardner Park­Hwy 22 345­kV line (2009): 
The previously named Central Wisconsin Substation has been renamed Hwy 22. 

New projects 
None 

For a graphical depiction of projects in Zone 1, please refer to Figure PR­1.



Table PR­13 
Transmission System Additions for Zone 1 

System additions  System need 
year 

Projected 
in­service 

year 
Planning 
zone  Need category 

Planned, 
Proposed or 
Provisional 

Construct Stone Lake­Arrowhead 345­kV line  1997  2008  1  service limitation, reliability, import 
capability & Weston stability  Planned 

Construct the new permanent Stone Lake 
345/161­kV Substation  2008  2008  1  reliability, import capability & Weston 

stability  Planned 

Install 1­75 MVAR capacitor bank and 1­45 
MVAR inductor at Stone Lake 345 kV  2008  2008  1  achieve transfer capability associated 

with Arrowhead­Gardner Park  Planned 

Construct new Arrowhead 345­kV Substation, 
install 2­75 MVAR capacitor banks, 1­800 MVA 
PST and 1­800 MVA 345/230­kV transformer 

2008  2008  1  achieve transfer capability associated 
with Arrowhead­Gardner Park  Planned 

Construct Cranberry­Conover 115­kV line  2008  2008  1  reliability, transfer capability  Planned 
Upgrade 4.1 MVAR capacitor bank to 8.2 

MVAR and upgrade the 5.4 MVAR capacitor 
bank to 10.8 MVAR at Berlin 69­kV Substation 

2008  2008  1  reliability  Planned 

Construct Gardner Park­Hwy 22 345­kV line  2009  2009  1  service limitation, reliability, import 
capability and Weston stability  Planned 

Construct new Hwy 22 345­kV Substation  2009  2009  1  service limitation, reliability, import 
capability and Weston stability  Planned 

Replace 138/69­kV transformer at Metomen 
Substation  2010  2010  1  reliability  Provisional 

Construct Brandon­Fairwater 69­kV line  2010  2010  1  T­D interconnection  Proposed 
Upgrade 4.1 MVAR capacitor bank to 8.2 

MVAR and install a new 8.2 MVAR capacitor 
bank at Ripon 69­kV Substation 

2011  2011  1  reliability  Provisional 

Construct Monroe County­Council Creek 161­ 
kV line  2012  2012  1  access initiative, reliability  Provisional 

Install a 161/138­kV transformer at Council 
Creek Substation  2012  2012  1  access initiative, reliability  Provisional 

Uprate Council Creek­Petenwell 138­kV line  2012  2012  1  access initiative, reliability  Provisional 
Uprate Gardner Park­Black Brook 115­kV line ­ 

scope TBD  2012  2012  1  reliability  Provisional 

Upgrade Mckenna 6.3 MVAR capacitor bank to 
10.8 MVAR and install a second new 10.8 

MVAR capacitor bank 
2013  2013  1  reliability  Provisional



Table PR­13 
Transmission System Additions for Zone 1 (continued) 

System additions  System need 
year 

Projected 
in­service 

year 
Planning 
zone  Need category 

Planned, 
Proposed or 
Provisional 

Construct a 69­kV line from SW Ripon to the 
Ripon­Metomen 69­kV line  2013  2013  1  T­D interconnection  Provisional 

Construct Fairwater­Mackford Prairie 69­kV 
line  2014  2014  1  reliability  Provisional 

Reconfigure the North Randolph­Ripon 69­kV 
line to form a second Ripon­Metomen 69­kV 
line and retire the circuit between Metomen 

and the Mackford Prairie tap 

2014  2014  1  reliability  Provisional 

Install a second 138/69­kV transformer at 
Wautoma Substation  2015  2015  1  reliability  Provisional 

Install a 12.2 MVAR capacitor bank at Hilltop 
69­kV Substation  2016  2016  1  reliability  Provisional



Table PR­22 
Summary of Cancellations, Deferrals, Changes, Possible Changes and New Projects for the 2007 10­Year Assessment 

PROJECTS CANCELLED 
Former 

In­Service 
Date 

Planning 
Zone  Reason for Removal 

Rebuild/reconductor Petenwell­Saratoga 138­kV line  2010  1  Updated study results 

Uprate M38 138/69­kV transformer  TBD  2  Revised load/model information 

Install 1­5.4 MVAR capacitor bank at Sawyer 69 kV  TBD  2  Replaced with distribution capacitor bank solution 

Construct Huiskamp­Blount 138­kV line  2012  3  Further studies needed to determine scope and in­service 
date 

Uprate North Monroe­Idle Hour 69­kV line  2012  3  Updated study results 

Install series reactor at Cornell Substation  2007  5  Updated study results 

Expand Oak Creek 345­kV switchyard to interconnect three new generators 
plus one new 345­kV line and 138­kV switchyard to accommodate new St. 

Martins line 
2013  5  Elm Road generation Phase 3 cancellation 

Construct a 345/138­kV switchyard at Hale (Brookdale) to accommodate two 
345­kV lines, a 500 MVA 345/138­kV transformer and 4­138­kV lines plus three 

138­26.2 kV transformers 
2013  5  Elm Road generation Phase 3 cancellation 

Install two 345­kV line terminations at Pleasant Prairie Substation and loop 
Zion­Arcadian 345­kV line into Pleasant Prairie  2013  5  Elm Road generation Phase 3 cancellation 

Construct an Oak Creek­Hale (Brookdale) 345­kV line installing 4 mi. new 
structures, converting 16.2 mi. of non­operative 230 kV and 5 mi. 138 kV  2013  5  Elm Road generation Phase 3 cancellation 

Construct Oak Creek­St. Martins 138­kV circuit #2 installing 16.6 mi. conductor 
on existing towers  2013  5  Elm Road generation Phase 3 cancellation 

Construct a Hale (Brookdale)­Granville 345­kV line converting/reconductoring 
5.6 mi. 138 kV, rebuilding 7 mi. 138 kV double circuit tower line and 
converting/reconductoring 3 mi. 138 kV on existing 345­kV structures 

2013  5  Elm Road generation Phase 3 cancellation 

Reconductor Cornell­Range Line 138­kV line  2014  5  Updated study results




