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Zone 3 Updated Study Results 
Refer to Table PR­22 Summary of Changes. 

Cancelled projects 
Construct Huiskamp­Blount 138­kV line 
A major driver to watch that may affect the possible construction of Huiskamp­Blount is the 
announcement that the Blount Coal Units are scheduled for retirement in 2011. This news 
will require a careful impact study including re­evaluation of the Huiskamp­Blount project. 
This 2012 project has been deferred outside of the 10­Year Assessment timeframe 
because further studies are needed to determine the need, scope and in­service date. 

Uprate North Monroe­Idle Hour 69­kV line 
This 2012 project has been cancelled due to recently updated study results. 

Deferred projects 
Construct a Jefferson­Lake Mills­Stony Brook (Waterloo) 138­kV line 
Uprate Rockdale to Jefferson 138­kV line 
Uprate Rockdale to Boxelder 138­kV line 
Uprate Boxelder to Stony Brook (Waterloo) 138­kV line 
The construction of a new 138­kV line from Jefferson Substation to Stony Brook Substation 
in Waterloo has previously been identified as a long­term solution to area voltage 
problems. The PSCW issued an order to ATC in August of 2006 for the construction of this 
line with an expectation that it would be completed by 6/1/2008. Several subsequent legal 
challenges to the PSCW order have been resolved only recently, and ATC has not yet 
obtained consent from the PSCW on how the design for this project will address the 
potential of induced voltage on a nearby distribution neutral conductor. It is expected that 
resolution of this issue may take several additional months. Lack of resolution of these 
issues has resulted in and will continue to limit ATC’s ability to complete detailed design, 
procure necessary materials, or procure the necessary easement to support the start of 
construction on the new line in the fall of 2007 to meet the in­service date of 6/1/2008. The 
new anticipated in­service date of these projects is 2009. 

Construct new Oak Ridge (Fitchburg)­Verona 138­kV line and install a 138/69­kV 
transformer at Verona (2010) 
Rebuild the Verona­Oregon 69­kV line Y119 (2011) 
These projects have been deferred from the 2008/9 timeframe to 2010/11 as a result of 
regulatory delays and alignment of construction schedules. The Fitchburg to Verona 138­ 
kV line and the Rockdale­West Middleton 345­kV line have potential shared corridors with 
parts or all of the existing Verona­Oregon 69­kV line. Due to the uncertainty of routing 
decisions on these projects, ATC has decided to delay the rebuild of the Verona­Oregon 
69­kV line until these issues are resolved by the PSCW.
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Construct new North Madison­Huiskamp 138­kV line (2009) 
Construct a new 138/69­kV substation near Huiskamp and install a 187 MVA 138/69­kV 
transformer (2009) 
These projects were deferred from 2008 to early 2009 as a result of regulatory delays and 
alignment of construction schedules. 

Rebuild Brodhead­South Monroe 69­kV line 
This 2008 project has been deferred to 2011.  A detailed study is nearly completed which 
will determine the ultimate scope of the rebuild.  In conjunction with the Bass Creek project 
(2013 in­service date), this rebuild will bolster the Brodhead/Monroe/Evansville area 
voltages and resolve thermal overloads in the foreseeable future. This project might further 
be delayed to 2012/2013 pending the regulatory application process and resource 
availability. 

Construct 345­kV line from Rockdale to West Middleton 
Construct a 345­kV bus and install a 345/138­kV 500 MVA transformer at West Middleton 
Substation 
The Rockdale­West Middleton 345­kV line will address line overloads and low voltage 
issues in Dane County and is planned to be in­service by 2013. Demand in Dane County is 
projected to grow at an above­average rate for the ATC system. High demand coupled with 
generation retirements, concerns about the age and high cost of remaining generators, and 
stress on the transmission lines that are critical for importing power to Dane County will 
continue to increase.  These projects have been deferred from 2011 to 2013 due to 
recently updated study results. 

Loop the Deforest to Token Creek 69­kV line into the Yahara River Substation and install a 
138/69­kV transformer at Yahara River 
Uprate Yahara River­Token Creek 69­kV line 
Low voltages in northeastern Dane County in the future call for additional transmission 
reinforcement into the area. The provisional project of installing a 138/69­kV transformer at 
Yahara River Substation and looping the Deforest­Token Creek 69­kV line in and out of 
Yahara River can address these problems. These two projects have been deferred from 
2011 to 2014 due to a recent Columbia­Deforest line rating revision and updated system 
study results. The in­service date and project scope may be adjusted or changed 
depending on load forecast changes and project alternative evaluation. 

Uprate Columbia 345/138­kV transformer T­22 to 527 MVA 
This project has been deferred from 2008 to 2013 due recently updated transformer 
ratings.
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Loop Nine Springs­Pflaum 69­kV line into Femrite Substation 
This project has been recently deferred from 2010 to 2013. This delay will facilitate 
developing alternatives and anticipated regulatory schedule constraints. A possible interim 
system solution could be a mixture of dispatching the Nine Springs generation and/or 
bridging load (i.e. transferring load from one source to another). The project scope could 
change after a comprehensive project alternative evaluation. 

Install a 138/69­kV transformer at Bass Creek Substation 
Rebuild/reconductor Town Line Road­Bass Creek 138­kV line 
The Evansville and Brodhead areas are facing unacceptably low voltages under single 
contingency conditions. In addition, the North Monroe 138/69­kV transformer loading is 
approaching its summer normal rating under system intact conditions in the foreseeable 
future under some system conditions. These projects will address these problems and 
provide one additional 138­kV source into Green County. In conjunction with the Brodhead­ 
South Monroe project (2011 in­service date), these projects will bolster 
Brodhead/Monroe/Evansville area voltages and resolve thermal overloads in the 
foreseeable future. These projects have been recently deferred from 2010 to 2013 due to 
longer lead times and resulting schedule constraints. A possible interim system solution 
could be distribution capacitor bank additions at the Evansville Substation. 

Replace the existing 46 MVA Hillman 138/69­kV transformer with a 100 MVA transformer 
The project scope has been revised since the 2006 Assessment, which was to install a 
second 46 MVA transformer in 2010. The deferral (from 2010 to 2013) and project scope 
revision are due to updated transformer ratings and study results. 

Construct new line from Southwest Delavan to Bristol at 138 kV and operate at 69 kV 
This project has been deferred from 2007 to 2008 due to a revised construction schedule. 

Other project changes 
Install 2­8.16 MVAR capacitor banks at South Lake Geneva 69­kV Substation (2008) 
ATC continues to assess reactive power requirements in an effort to optimize the size and 
location of the capacitor banks. Recently completed studies indicate that 2­8.16 MVAR 
capacitor banks will provide sufficient voltage support to the area and better support ATC 
Operations with regard to voltage switching than the previously proposed 1­16.32 MVAR 
bank. 

Install 3­16.33 MVAR capacitor banks at North Beaver Dam 138­kV Substation (2009) 
ATC continues to assess reactive power requirements in an effort to optimize the size and 
location of the capacitor banks. Recently completed studies indicate that 3­16.33 MVAR 
capacitor banks will provide sufficient voltage support to the area and better support ATC
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Operations with regard to voltage switching than the previously proposed 2­24.5 MVAR 
banks.  This 2009 project has also been upgraded from a provisional to a proposed status. 

Install 2­24.5 MVAR capacitor banks at Kilbourn 138­kV Substation and 2­24.5 MVAR 
capacitor banks at Artesian Substation (2009) 
ATC continues to assess reactive power requirements in an effort to optimize the size and 
location of the capacitor banks. Recently completed studies indicate that 2­24.5 MVAR 
capacitor banks at Kilbourn and Artesian (2009) will provide sufficient voltage support to 
the area. 

Expand the existing 69­kV capacitor bank from 5.4 to 8.1 MVAR at Richland Center Olson 
Substation and install 1­7.8 MVAR 12.4­kV capacitor bank at Brewer Substation 
(2009) 
ATC continues to assess reactive power requirements in an effort to optimize the size and 
location of the capacitor banks. Recent studies indicate that an additional 10.9 MVAR of 
capacitance in the Richland Center area (2009) will provide sufficient voltage support to the 
area for the foreseeable future. Currently, another alternative mix of distribution and 
transmission capacitor banks is under evaluation. The project scope could be altered again 
if this recent alternative is found to be the best value plan for the area. 

Construct second Paddock­Rockdale 345­kV line and replace 345/138­kV transformer T22 
at Rockdale Substation (2010) 
Congestion related to importing power from the areas to the south and southwest of Zone 3 
continues to be a major concern.  To address this concern, ATC submitted a Certificate of 
Public Convenience and Necessity (CPCN) application for Paddock­Rockdale on April 16, 
2007 with a projected 2010 in­service date.  ATC’s report entitled, “Planning Analysis of the 
Paddock­Rockdale Project”, showed that this project will provide significant ratepayer 
benefits.  As a result of updated study results, this project includes replacement of the 
345/138­kV transformer T22 at Rockdale. 

Upgrade the existing 2­8.16 MVAR banks to 2­16.33 MVAR banks at South Lake Geneva 
(2010) 
The scope of this provisional project was previously to install a second capacitor bank 
(16.33 MVAR) at South Lake Geneva. Since the 2008 South Lake Geneva capacitor bank 
project has been changed from installing one 16.33 MVAR bank to two 8.16 MVAR banks, 
this 2010 project was accordingly changed to upgrading the two 8.16 MVAR banks to 16.33 
MVAR banks. This project could be revised again if a detailed analysis indicates that 
switching a 16.33 MVAR bank could cause any switching issues.
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Construct West Middleton­North Madison 345­kV line (TBD) 
This project has been changed from proposed in 2016 to provisional with a yet to be 
determined in­service date.  Further study is needed to determine the scope and in­service 
date of this project. 

New projects 
Uprate the Portage 138/69­kV transformer to 143 MVA (2008) 
Due to recently validated ratings on the transformer, it was determined that the Portage 
transformer would overload at 114% under certain contingencies.  As a result, this 
transformer uprate was proposed to be installed as soon as possible. 

Uprate X­17 Eden­Spring Green 138­kV line to 167 MVA (2008) 
This project was proposed due to a recent as­built line survey, in which it was determined 
that the existing line clearances were inadequate for reliable system operation. 

Install 12.45 MVAR 69­kV mobile capacitor bank at Brick Church Substation (2009) 
Due to several industrial load additions, by the summer of 2009 the 138­kV bus voltages at 
the Dickinson Substation will fall below ATC’s (NERC Category B) acceptable voltage level 
of 90% for the loss of the Colley Road­Dickinson 138­kV line. Before a robust long­term 
system solution is developed, the mobile capacitor bank with distribution power factor 
correction is needed to provide sufficient voltage support in this area. 

Install 24.5 MVAR 138­kV temporary capacitor bank at Boxelder Substation (2008) 
Due to the delay of the Jefferson­Stony Brook (Waterloo) project, additional voltage support 
is needed for the summer of 2008 under certain contingencies. 

Replace two overhead Blount­Ruskin 69­kV lines with one underground 69­kV line 
(schedule to be determined) 
Detailed studies need to be performed to determine the need for, schedule, and final scope 
of this project. 

For a graphical depiction of projects in Zone 3, please refer to Figure PR­3.



Table PR­15 
Transmission System Additions for Zone 3 

System additions  System need 
year 

Projected 
in­service 

year 
Planning 
zone  Need category 

Planned, 
Proposed or 
Provisional 

Construct new line from Southwest Delavan to 
Bristol at 138 kV and operate at 69 kV  2007  2008  3  T­D interconnection  Planned 

Uprate Portage 138/69­kV transformer to 143 
MVA  2007  2008  3  relability  Planned 

Install temporary 24.5 MVAR capacitor bank at 
Boxelder 138­kV Substation  2008  2008  3  reliability  Proposed 

Install 2­8.16 MVAR 69­kV capacitor bank at 
South Lake Geneva Substation  2007  2008  3  reliability  Planned 

Construct a Rubicon­Hustisford 138­kV line  2008  2008  3  reliability  Planned 
Rebuild Hustisford­Horicon 69 kV to 138 kV  2008  2008  3  reliability  Planned 
Construct 138/69 kV substation at a site near 
Horicon and install a 138/69­kV transformer  2008  2008  3  reliability  Planned 

Uprate Brick Church­Zenda  69­kV line to 115 
MVA  2008  2008  3  reliability  Proposed 

Uprate X­17 Eden­Spring Green 138­kV line to 
167 degrees F  2008  2008  3  relability  Planned 

Uprate Portage­Trienda 138­kV line to 339 
MVA  2008  2008  3  reliability  Proposed 

Construct a new 138­kV line from North 
Madison to Huiskamp (was Waunakee)  2008  2009  3  reliability  Planned 

Construct a new 138/69­kV substation near 
Huiskamp and install a 187 MVA 138/69­kV 

transformer 
2008  2009  3  reliability  Planned 

Construct a Jefferson­Lake Mills­Stony Brook 
138­kV line  2006  2009  3  reliability  Planned 

Convert Rock River to Bristol to Elkhorn 138­ 
kV operation; rebuild Bristol with a new 138 kV 

bus 
2008  2009  3  reliability  Planned 

Uprate Rockdale to Jefferson 138­kV line  2008  2009  3  reliability  Planned 
Uprate Rockdale to Boxelder 138­kV line  2008  2009  3  reliability  Planned 

Uprate Boxelder to Stony Brook 138­kV line  2008  2009  3  reliability  Planned 
Install 3­16.33 MVAR 138­kV capacitor banks 

at North Beaver Dam Substation  2005  2009  3  reliability  Proposed 

Uprate North Lake Geneva­Lake Geneva 69­ 
kV line to 115 MVA  2009  2009  3  reliability  Proposed



Table PR­15 
Transmission System Additions for Zone 3 (continued) 

System additions  System need 
year 

Projected 
in­service 

year 
Planning 
zone  Need category 

Planned, 
Proposed or 
Provisional 

Uprate Walworth­ North Lake Geneva 69­kV to 
69 MVA  2009  2009  3  reliability  Proposed 

Install 2­24.5 MVAR 138 kV capacitor banks at 
Kilbourn Substation and install 2­24.5 MVAR 
138­kV capacitor banks at Artesian Substation 

2009  2009  3  reliability  Proposed 

Install 12.45 MVAR 69­kV mobile capacitor 
bank at Brick Church Substation  2008  2009  3  reliability  Proposed 

Expand the existing 69­kV capacitor bank from 
5.4 to 8.1 MVAR at Richland Center Olson 
Substation and install  1­7.8 MVAR 12.4­kV 

capacitor bank at Brewer Substation 

2009  2009  3  reliability  Proposed 

Construct new Oak Ridge­Verona 138­kV line 
and install a 138/69­kV transformer at Verona  2009  2010  3  reliability  Planned 

Construct second Paddock­Rockdale 345­kV 
line and replace 345/138­kV transformer T22 at 

Rockdale Substation 
2010  2010  3  access initiative  Planned 

Install 2­16.33 MVAR capacitor banks at Spring 
Green 69­kV Substation  2010  2010  3  reliability  Provisional 

Upgrade the existing 2­8.16 MVAR to 2­16.33 
MVAR capacitor banks at South Lake Geneva 

Substation 
2010  2010  3  reliability  Provisional 

Rebuild the Verona to Oregon 69­kV line Y119  2008  2011  3  reliability, maintenance  Proposed 
Uprate McCue­Milton Lawns 69­kV line  2011  2011  3  reliability  Provisional 

Rebuild Brodhead to South Monroe 69­kV line  2011  2011  3  generation interconnection, reliability  Proposed 
Construct a North Lake Geneva­White River 

138­kV line  2012  2012  3  T­D interconnection  Provisional 

Uprate Brick Church­Walworth 69­kV line to 
115 MVA  2012  2012  3  reliability  Provisional 

Construct 345­kV line from Rockdale to West 
Middleton  2013  2013  3  reliability  Planned 

Construct a 345­kV bus and install a 345/138 
kV 500 MVA transformer at West Middleton 

Substation 
2013  2013  3  reliability  Planned 

Uprate Columbia 345/138­kV transformer T­22 
to 527 MVA  2013  2013  3  reliability  Provisional



Table PR­15 
Transmission System Additions for Zone 3 (continued) 

System additions  System need 
year 

Projected 
in­service 

year 
Planning 
zone  Need category 

Planned, 
Proposed or 
Provisional 

Loop Nine Springs­Pflaum 69­kV line into 
Femrite Substation  2006  2013  3  reliability  Provisional 

Install a 138/69­kV transformer at Bass Creek 
Substation  2010  2013  3  reliability  Provisional 

Rebuild/reconductor Town Line Road­Bass 
Creek 138­kV line  2010  2013  3  reliability  Provisional 

Replace the existing 46 MVA Hillman 138/69­ 
kV transformer with a 100 MVA transformer  2013  2013  3  reliability  Provisional 

Construct a Lake Delton­Birchwood 138­kV line  2013  2013  3  reliability  Provisional 
Uprate Sheepskin­Dana 69­kV line to 95 MVA  2013  2013  3  reliability  Provisional 

Install 1­8.16 MVAR capacitor bank at 
Boscobel 69­kV Substation and upgrade 

existing 5.4 MVAR bank with an 8.16 MVAR 
bank 

2013  2013  3  reliability  Provisional 

Construct a Horicon­East Beaver Dam 138­kV 
line  2014  2014  3  reliability  Provisional 

Loop the Deforest to Token Creek 69­kV line 
into the Yahara River Substation and install a 

138/69­kV transformer at Yahara River 
2014  2014  3  reliability  Provisional 

Uprate Yahara River­Token Creek 69­kV line  2014  2014  3  reliability  Provisional 
Construct a 345­kV bus, install a 345/138­kV 
500 MVA transformer at North Randolph and 
loop the Columbia to South Fond Du Lac 345­ 

kV line into the substation 

2014  2014  3  reliability  Provisional 

Uprate X­67 Portage­Trienda 138­kV line to 
373 MVA  2014  2014  3  reliability  Provisional 

Install 2­16.33 MVAR 69­kV capacitor banks at 
Eden Substation  2014  2014  3  reliability  Provisional 

Install 2­16.33 MVAR 69­kV capacitor banks 
and 2­24.5 MVAR capacitor banks at Femrite 

substation 
2014  2014  3  reliability  Provisional 

Install 2­12.25 MVAR 69­kV capacitor banks at 
Mazomanie Substation  2014  2014  3  reliability  Provisional 

Install 2­16.33 MVAR capacitor banks at 
Montrose Substation  2014  2014  3  reliability  Provisional



Table PR­15 
Transmission System Additions for Zone 3 (continued) 

System additions  System need 
year 

Projected 
in­service 

year 
Planning 
zone  Need category 

Planned, 
Proposed or 
Provisional 

Install a second 138/69­kV transformer at 
McCue Substation  2014  2014  3  reliability  Provisional 

Construct new 138­kV bus and install a 138/69­ 
kV 100 MVA transformer at South Lake 

Geneva Substation 
2016  2016  3  reliability  Provisional 

Uprate the Royster to Sycamore 69­kV line to 
115 MVA  2016  2016  3  reliability  Provisional 

Construct Evansville­Brooklyn 69­kV line  2016  2016  3  reliability  Provisional 
Construct new 138­kV line from South Lake 

Geneva to White River Substation  2016  2016  3  reliability, T­D interconnection  Provisional 

Construct West Middleton­Blount 138­kV line  TBD  TBD  3  reliability  Provisional 
Replace two overhead Blount­Ruskin 69­kV 

lines with one underground 69­kV line  TBD  TBD  3  negotiated agreement with Madison  Provisional 

Construct West Middleton­North Madison 345­ 
kV line  TBD  TBD  3  reliability, access initiative  Provisional



Table PR­22 
Summary of Cancellations, Deferrals, Changes, Possible Changes and New Projects for the 2007 10­Year Assessment 

PROJECTS CANCELLED 
Former 

In­Service 
Date 

Planning 
Zone  Reason for Removal 

Rebuild/reconductor Petenwell­Saratoga 138­kV line  2010  1  Updated study results 

Uprate M38 138/69­kV transformer  TBD  2  Revised load/model information 

Install 1­5.4 MVAR capacitor bank at Sawyer 69 kV  TBD  2  Replaced with distribution capacitor bank solution 

Construct Huiskamp­Blount 138­kV line  2012  3  Further studies needed to determine scope and in­service 
date 

Uprate North Monroe­Idle Hour 69­kV line  2012  3  Updated study results 

Install series reactor at Cornell Substation  2007  5  Updated study results 

Expand Oak Creek 345­kV switchyard to interconnect three new generators 
plus one new 345­kV line and 138­kV switchyard to accommodate new St. 

Martins line 
2013  5  Elm Road generation Phase 3 cancellation 

Construct a 345/138­kV switchyard at Hale (Brookdale) to accommodate two 
345­kV lines, a 500 MVA 345/138­kV transformer and 4­138­kV lines plus three 

138­26.2 kV transformers 
2013  5  Elm Road generation Phase 3 cancellation 

Install two 345­kV line terminations at Pleasant Prairie Substation and loop 
Zion­Arcadian 345­kV line into Pleasant Prairie  2013  5  Elm Road generation Phase 3 cancellation 

Construct an Oak Creek­Hale (Brookdale) 345­kV line installing 4 mi. new 
structures, converting 16.2 mi. of non­operative 230 kV and 5 mi. 138 kV  2013  5  Elm Road generation Phase 3 cancellation 

Construct Oak Creek­St. Martins 138­kV circuit #2 installing 16.6 mi. conductor 
on existing towers  2013  5  Elm Road generation Phase 3 cancellation 

Construct a Hale (Brookdale)­Granville 345­kV line converting/reconductoring 
5.6 mi. 138 kV, rebuilding 7 mi. 138 kV double circuit tower line and 
converting/reconductoring 3 mi. 138 kV on existing 345­kV structures 

2013  5  Elm Road generation Phase 3 cancellation 

Reconductor Cornell­Range Line 138­kV line  2014  5  Updated study results



Table PR­22 (continued) 
Summary of Cancellations, Deferrals, Changes, Possible Changes and New Projects for the 2007 10­Year Assessment 

PROJECTS DEFERRED  New date  Planning 
Zone  Reason for Deferral 

Construct a 345­kV substation at new Cypress; loop existing Forest Junction­ 
Arcadian line into new Cypress Substation  2007  4  Was 2006; revised construction schedule 

Construct new line from Southwest Delavan to  Bristol at 138 kV and operate at 
69 kV  2008  3  Was 2007; revised construction schedule 

Construct North Madison­Huiskamp 138­kV line  2009  3  Was 2008; revised construction schedule 

Install 1­4.08 MVAR capacitor bank at L'Anse 69 kV  2009  2  Was 1­5.4 MVAR bank in 2008; revised construction 
schedule 

Relocate Cedar Substation (North Lake)  2009  2  Was 2008; deferred due to resource availability 

Install second 345/138­kV transformer at Plains Substation  2009  2  Was 2008; revised load/model information 

Construct a Jefferson­Lake Mills­Stony Brook 138­kV line  2009  3  Was 2008; deferred due to route contention 

Uprate Rockdale to Jefferson 138­kV line  2009  3  Was 2008; deferred because route contention 
Uprate Rockdale to Boxelder 138­kV line  2009  3  Was 2008; deferred because of route contention 
Uprate Boxelder to Stonybrook 138­kV line  2009  3  Was 2008; deferred because of route contention 

Rebuild Crivitz­High Falls 69­kV double circuit line  2009  4  Was 2008; resource availability 
Construct Brandon­Fairwater 69­kV line  2010  1  Was 2008; customer’s decision to defer 

Rebuild/convert Conover­Plains 69­kV line to 138 kV, construct 138­kV bus and 
install transformers at Iron Grove and Aspen, and relocate Iron River Substation 

(Iron Grove) 
2009  2  Was 2008; deferred due to regulatory delays 

Construct new Oak Ridge­Verona 138­kV line and install a 138/69­kV 
transformer at Verona  2010  3  Was 2009; regulatory delay 

Rebuild the Verona to Oregon 69­kV line Y119  2011  3 

Was 2008; route overlap complications and associated 
regulatory delay for portion from Verona to Sun Valley ( 
due to Oak Ridge to Verona delay) and Rockdale to West 

Middleton overlap for entire route 

Install 200 MVAR capacitor bank at Bluemound Substation  2010  5  Was 2008; detailed study in progress to determine scope 
and in­service date



Table PR­22 (continued) 
Summary of Cancellations, Deferrals, Changes, Possible Changes and New Projects for the 2007 10­Year Assessment 

PROJECTS DEFERRED (continued)  New date  Planning 
Zone  Reason for Deferral 

Rebuild Brodhead to South Monroe 69­kV line  2011  3  Was 2008; updated study results and resource availability 

Construct Monroe County­Council Creek 161­kV line  2012  1  Was 2010; resource availability 

Install a 161/138­kV transformer at Council Creek Substation  2012  1  Was 2010; resource availability 

Uprate Council Creek­Petenwell 138­kV line  2012  1  Was 2010; resource availability 

Construct a 69­kV line from SW Ripon to the Ripon­Metomen 69­kV line  2013  1  Was 2012; customer’s decision to defer 

Rebuild Blaney Park­Munising 69 kV to 138 kV  2013  2  Was 2012; Asset Management review 

Construct 345­kV line from Rockdale to West Middleton  2013  3  Was 2011; updated study results 

Construct a 345­kV bus and install a 345/138 kV 500 MVA transformer at West 
Middleton Substation  2013  3  Was 2011; updated study results 

Uprate Columbia 345/138­kV transformer T­22 to 527 MVA  2013  3  Was 2008; revised rating information 

Loop Nine Springs­Pflaum 69­kV line into Femrite Substation  2013  3  Was 2010; delayed due to resource availability 

Install a 138/69­kV transformer at Bass Creek Substation  2013  3  Was 2010; delayed due to resource availability 

Rebuild/reconductor Town Line Road­Bass Creek 138­kV line  2013  3  Was 2010; delayed due to resource availability 

Replace the existing 46 MVA Hillman 138/69­kV transformer with a 100 MVA 
transformer  2013  3  Was second transformer in 2010; updated study results 

Loop the Deforest to Token Creek 69­kV line into the Yahara River Substation 
and install 138/69­kV transformer at Yahara River  2014  3  Was 2011; delayed due to updated study results 

Uprate Yahara River­Token Creek 69­kV line  2014  3  Was 2011; delayed due to updated study results 

Install 138/69­kV transformer at Custer Substation  2014  4  Was 2012; updated study results 

Construct Shoto to Custer 138­kV line  2014  4  Was 2012; updated study results 

Construct a 345­kV bus at Bain Substation  2014  5  Was 2009; further study needed to determine scope and 
in­service date



Table PR­22 (continued) 
Summary of Cancellations, Deferrals, Changes, Possible Changes and New Projects for the 2007 10­Year Assessment 
OTHER PROJECT CHANGES AND POSSIBLE CHANGES  Date  Planning 

Zone  Nature of Change or Update 

Upgrade 4.1 MVAR capacitor bank to 8.2 MVAR and upgrade the 5.4 MVAR 
capacitor bank to 10.8 MVAR at Berlin 69­kV Substation  2008  1 

Was total of 12.8 MVAR upgrade 

Install 1­4.08 MVAR capacitor bank at Roberts 69­kV Substation  2008  2 
Was 5.4 MVAR capacitor bank 

Install 2­4.08 MVAR capacitor banks at Munising 69­kV Substation  2008  2 
Was 2­5.4 MVAR banks 

Install 2­8.16 MVAR 69­kV capacitor bank at South Lake Geneva Substation  2008  3 
Was 1­16.33 MVAR bank 

Expand the Menominee 69­kV Substation and install 138 kV terminals. Loop the 
West Marinette­Bay De Noc 138­kV line into the Substation  2008  4 

Was provisional, now proposed 

Install 138/69­kV transformer at the expanded Menominee Substation  2008  4 
Was provisional, now proposed 

Install 2­1.2 MVAR distribution capacitor banks at Sister Bay 69 kV  2008  4  Was 2­4.1 MVAR banks on transmission side, was 
provisional and now is proposed 

Construct Gardner Park­Hwy 22 345­kV line  2009  1 
Central Wisconsin was renamed Hwy 22 

Construct new Hwy 22 345­kV Substation  2009  1 
Central Wisconsin was renamed Hwy 22 

Uprate Chandler­Cornell 69­kV line clearance from 120 to 167 deg F  2009  2 
Was provisional in 2010; now proposed in 2009 

Install 3­16.33 MVAR 138­kV capacitor banks at North Beaver Dam Substation  2009  3 
Was provisional, now proposed; was 2­24.5 MVAR banks 

Install 2­24.5 MVAR 138 kV capacitor banks at Kilbourn Substation and install 
2­24.5 MVAR 138­kV capacitor banks at Artesian Substation  2009  3  Was 2­16.33 capacitor banks at Kilbourn and 2­24.5 at 

Artesian 
Expand the existing 69­kV capacitor bank from 5.4 to 8.1 MVAR at Richland 
Center Olson Substation and install  1­7.8 MVAR 12.4­kV capacitor bank at 

Brewer Substation 
2009  3 

Was 2­8.16 MVAR banks at Brewer 
Construct second Paddock­Rockdale 345­kV line and replace 345/138­kV 

transformer T22 at Rockdale Substation  2010  3 
Added the transformer replacement 

Upgrade the existing 2­8.16 MVAR to 2­16.33 MVAR capacitor banks at South 
Lake Geneva Substation  2010  3 

Was second16.33 MVAR bank 

Construct new Mackinac 138/69­kV Substation 
TBD  2 

Was Proposed in 2011, now Provisional and TBD 

Rebuild Hiawatha­Pine River 69­kV line ESE_6908  TBD  2 
Was Proposed in 2009; now Provisional and TBD 

Construct West Middleton­North Madison 345­kV line  TBD  3 
Was proposed in 2016; now Provisional and TBD



Table PR­22 (continued) 
Summary of Cancellations, Deferrals, Changes, Possible Changes and New Projects for the 2007 10­Year Assessment 

NEW PROJECTS  In­Service 
Date 

Planning 
Zone  Reason for Project 

Relocate Mishicot 138­kV Substation  2007  4  new generation 
Upgrade St. Martins 138­kV bus to 2000A  2007  5  reliability 

Upgrade St. Lawrence 138­kV bus  2007  5  reliability 

Construct ring bus at the Pine River 69­kV Substation and replace 1­5.4 MVAR 
capacitor bank with 2­4.08 MVAR banks  2008  2  reliability 

Uprate Empire­Forsyth 138­kV line to 302 MVA  2008  2  reliability 
Uprate Portage 138/69­kV transformer to 143 MVA  2008  3  reliability 

Uprate X­17 Eden­Spring Green 138­kV line to 167 degrees F  2008  3  reliability 
Install temporary 24.5 MVAR capacitor bank at Boxelder 138­kV Substation  2008  3  reliability; Jefferson­Stony Brook project delay 
Construct a 138­kV substation at new Cedar Ridge; loop existing Ohmstead­ 

Kettle Moraine 138­kV line into new Cedar Ridge Substation  2008  4  accommodate new generation 

Install 2­16.32 MVAR capacitor bank at Perkins 138­kV Substation  2009  2  reliability 

Install 1­16.33 MVAR capacitor bank at Hiawatha 138­kV Substation  2009  2  reliability 

Install 12.45 MVAR 69­kV mobile capacitor bank at Brick Church Substation  2009  3  reliability 
Install 2­32 Mvar capacitor banks at Mukwonago 138­kV Substation  2009  5  reliability 

Install 2­4.08 MVAR capacitor banks at the 9 Mile 69­kV Substation 
2010  2  reliability 

Install 1­16.33 MVAR capacitor bank at Indian Lake 138­kV Substation  2010  2  reliability 
Replace two overhead Blount­Ruskin 69­kV lines with one underground 69­kV 

line  TBD  3  negotiated agreement with Madison 

Install 2­32 MVAR capacitor banks at Summit 138­kV Substation  2010  5  reliability 
Uprate Arcadian­Waukesha 138­kV lines KK9942/KK9962  2010  5  reliability




