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Zone § Updated Study Results
Refer to Table PR-22 Summary of Changes.

Cancelled projects

Reconductor Cornell-Range Line 138-kV line

The Cornell — Rangeline 138-kV underground line was scheduled to be rebuilt as part of
the Port Washington phase 2 generation project. In recent years, there have been
occasional large power flows through the Cornell/Center area. To provide relief, System
Operators will open a circuit breaker at Cornell on the Cornell - Fiebrantz — Center 138-kV
line. With the system configured in this manner, the Cornell — Rangeline 138-kV line is not
expected to overload with 1200 MW of generation at Port Washington. As a result, this
project has been cancelled.

Install series reactor at Cornell Substation

The installation of a reactor was previously being considered at Cornell Substation to
control power flowing on the Cornell — Fiebrantz — Center 138-kV underground line. Recent
studies have indicated that this project is no longer needed.

EIm Road Phase 3 generation cancellation:

[l Expand Oak Creek 345-kV switchyard to interconnect three new generators plus
one new 345-kV line and 138-kV switchyard to accommodate new St. Martins line

'] Construct a 345/138-kV switchyard at Hale (Brookdale) to accommodate two 345-kV
lines, a 500 MVA 345/138-kV transformer and 4-138-kV lines plus three 138-26.2 kV
transformers

[ Install two 345-kV line terminations at Pleasant Prairie Substation and loop Zion-
Arcadian 345-kV line into Pleasant Prairie

'l Construct an Oak Creek-Hale (Brookdale) 345-kV line installing 4 mi. new
structures, converting 16.2 mi. of non-operative 230 kV and 5 mi. 138 kV

[l Construct Oak Creek-St. Martins 138-kV circuit #2 installing 16.6 mi. conductor on
existing towers

[l Construct a Hale (Brookdale)-Granville 345-kV line converting/reconductoring 5.6
mi. 138 kV, rebuilding 7 mi. 138-kV double-circuit tower line and
converting/reconductoring 3 mi. 138 kV on existing 345-kV structures

The above 2013 projects have been cancelled due to We Energies’ decision to cancel
Phase 3 of their EIm Road generation project.

Deferred projects

Install 200 MVAR capacitor bank at Bluemound Substation

This provisional project has been deferred from 2008 to 2010. A detailed study is in
progress to determine the ultimate scope and in-service date for this project.
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Construct a 345-kV bus at Bain Substation
This provisional project has been deferred from 2009 to 2014. Further study is needed to
determine the ultimate scope and in-service date for this project.

New projects

Upgrade St. Martins 138-kV bus to 2000A (2007)

This project is being installed to relieve thermal overloads on the Paris-St. Martins 138-kV
line under contingency.

Upgrade St. Lawrence 138-kV bus (2007)

Recently, the ratings on the St. Lawrence 138-kV bus were downgraded as part of a
routine validation. As a result, this project is being installed to relieve thermal overloads
that appear on the St. Lawrence-Glacier 138-kV line under contingency.

Uprate Arcadian-Waukesha 138-kV lines KK9942/KK9962 (2010)
These lines are being uprated to relieve thermal overload of one line for loss of the
adjacent line.

Install 2-32 MVAR capacitor banks at Mukwonago 138-kV Substation (2011)
Further study is needed to determine the scope and in-service date of this provisional
project.

Install 2-32 MVAR capacitor banks at Summit 138-kV Substation (2010)
This project has been proposed to relieve first-contingency voltage violations in Waukesha
County.

For a comprehensive list and graphical depiction of projects in Zone 5, please refer to
Table PR-17 and Figure PR-5.




Transmission System Additions for Zone 5

Table PR-17

System need Projected Planning Planned,
System additions in-service Need category Proposed or
year zone e
year Provisional
Upgrade St. Martins 138-kV bus to 2000A 2007 2007 5 reliability Planned
Upgrade St. Lawrence 138-kV bus 2007 2007 5 reliability Planned
Reconductor Saukwllilr?‘-aSt Lawrence 138-kV 2008 2008 hew generation Planned
Replace relaying Ogégg'kv circuits at Oak 2009 2009 5 new generation Planned
Replace two 345-kV circuit breakers at
Pleasant Prairie Substation on the Racine and .
Zion lines with IPO breakers and upgrade 2009 2009 5 new generation Planned
relaying
Expand Oak Creek 345-kV switchyard to :
interconnect one new generator 2009 2009 5 new generation Planned
Reconductor Oak Creek-Ramsey 138-kV line 2009 2009 5 new generation Planned
Reconductor Oak Creek-Allerton 138-kV line 2009 2009 5 new generation Planned
Install second 500 MVA 345/138-kV .
transformer at Oak Creek Substation 2009 2009 5 new generation Planned
Loop Ramsey5-Harbor 138-kV line into
Norwich and Kansas to form a new line from .
Ramsey-Norwich and Harbor-Kansas 138-kV 2009 2009 5 new generation Planned
lines
Replace CTs at Racine 345-kV Substation 2009 2009 5 new generation Planned
Construct a 138-kV bus at Hale Substation to
permit third Brookdale distribution transformer 2009 2009 5 T-D interconnection Proposed
interconnection
Construct a 138-kV bus at Pleasant Valley
Substation to permit second distribution 2009 2009 5 T-D interconnection Proposed
transformer interconnection
Uprate Arcadian-Waukesha 138-kV lines —
KK9942/KK9962 2010 2010 5 reliability Proposed
Expand 345-kV switchyard at Oak Creek to .
interconnect one new generator 2010 2010 5 new generation Planned
Uprate Oak Creek-Root River 138-kV line 2010 2010 5 new generation Planned
Uprate Oak Creek-Nicholson 138-kV line 2010 2010 5 new generation Planned
Install 200 MVAR capacitor bank at Bluemound N -
Substation 2010 2010 5 reliability Provisional




Table PR-17
Transmission System Additions for Zone 5

System need Projected Planning Planned,
System additions in-service Need category Proposed or
year zone e
year Provisional
Install 2-32 MVAR capacitor banks at Summit N
138-kV Substation 2009 2010 5 reliability Proposed
Install 2-32 MVAR capacitor banks at N -
Mukwonago 138-kV Substation 2011 2011 5 reliability Provisional
A second distribution transformer at Somers
Substation requires a rebuild of the Racine-
Somers-Albers 138-kV line; extend Albers 138- . . -
KV bus to permit connecting the Racine- 2011 2011 5 T-D interconnection Provisional
Somers-Albers radial line to the Albers 138-kV
bus
Construct a 345-kV bus at Bain Substation 2008 2014 5 reliability Provisional




Table PR-22

Summary of Cancellations, Deferrals, Changes, Possible Changes and New Projects for the 2007 10-Year Assessment

ALy Plannin
PROJECTS CANCELLED In-Service 9 Reason for Removal
Zone
Date
Rebuild/reconductor Petenwell-Saratoga 138-kV line 2010 1 Updated study results
Uprate M38 138/69-kV transformer TBD 2 Revised load/model information
Install 1-5.4 MVAR capacitor bank at Sawyer 69 kV TBD 2 Replaced with distribution capacitor bank solution
Construct Huiskamp-Blount 138-kV line 2012 3 Further studies needed to ?jittzrmlne scope and in-service
Uprate North Monroe-ldle Hour 69-kV line 2012 3 Updated study results
Install series reactor at Cornell Substation 2007 5 Updated study results
Expand Oak Creek 345-kV switchyard to interconnect three new generators
plus one new 345-kV line and 138-kV switchyard to accommodate new St. 2013 5 EIm Road generation Phase 3 cancellation
Martins line
Construct a 345/138-kV switchyard at Hale (Brookdale) to accommodate two
345-kV lines, a 500 MVA 345/138-kV transformer and 4-138-kV lines plus three 2013 5 EIm Road generation Phase 3 cancellation
138-26.2 kV transformers
Install two 345-kV line terminations at Pleasant Prairie Substation and loop . .
Zion-Arcadian 345-kV line into Pleasant Prairie 2013 5 Elm Road generation Phase 3 cancellation
Construct an Oak Creek-Hale (Brookdale) 345-kV line installing 4 mi. new . .
structures, converting 16.2 mi. of non-operative 230 kV and 5 mi. 138 kV 2013 5 Elm Road generation Phase 3 cancellation
Construct Oak Creek-St. Martins 138-kV circuit #2 installing 16.6 mi. conductor . .
on existing towers 2013 5 EIm Road generation Phase 3 cancellation
Construct a Hale (Brookdale)-Granville 345-kV line converting/reconductoring
5.6 mi. 138 kV, rebuilding 7 mi. 138 kV double circuit tower line and 2013 5 EIm Road generation Phase 3 cancellation
converting/reconductoring 3 mi. 138 kV on existing 345-kV structures
Reconductor Cornell-Range Line 138-kV line 2014 5 Updated study results




Table PR-22 (continued)

Summary of Cancellations, Deferrals, Changes, Possible Changes and New Projects for the 2007 10-Year Assessment

PROJECTS DEFERRED New date | gono'd Reason for Deferral
Construct a 345-kV sub.stat|.on gt new Cypress; loop eX|sF|ng Forest Junction- 2007 4 Was 2008 revised construction schedule
Arcadian line into new Cypress Substation
Construct new line from Southwest Dgéa:\a;n to Bristol at 138 kV and operate at 2008 3 Was 2007: revised construction schedule
Construct North Madison-Huiskamp 138-kV line 2009 3 Was 2008; revised construction schedule
Install 1-4.08 MVAR capacitor bank at L'Anse 69 kV 2009 2 Was 1-54 MVAR bank in 2008; revised construction
Relocate Cedar Substation (North Lake) 2009 2 Was 2008; deferred due to resource availability
Install second 345/138-kV transformer at Plains Substation 2009 2 Was 2008; revised load/model information
Construct a Jefferson-Lake Mills-Stony Brook 138-kV line 2009 3 Was 2008; deferred due to route contention
Uprate Rockdale to Jefferson 138-kV line 2009 3 Was 2008; deferred because route contention
Uprate Rockdale to Boxelder 138-kV line 2009 3 Was 2008; deferred because of route contention
Uprate Boxelder to Stonybrook 138-kV line 2009 3 Was 2008; deferred because of route contention
Rebuild Crivitz-High Falls 69-kV double circuit line 2009 4 Was 2008; resource availability
Construct Brandon-Fairwater 69-kV line 2010 1 Was 2008; customer’s decision to defer
Rebuild/convert Conover-Plains 69-kV line to 138 kV, construct 138-kV bus and
install transformers at Iron Grove and Aspen, and relocate Iron River Substation 2009 2 Was 2008; deferred due to regulatory delays
(Iron Grove)
Construct new Oak Ridge-Verona 138-kV line and install a 138/69-kV 2010 3 Was 2009 regulatory delay
transformer at Verona
Was 2008; route overlap complications and associated
: VI regulatory delay for portion from Verona to Sun Valley (
Rebuild the Verona to Oregon 69-kV line Y119 2011 3 due to Oak Ridge to Verona delay) and Rockdale to West
Middleton overlap for entire route
Install 200 MVAR capacitor bank at Bluemound Substation 2010 5 Was 2008; detailed study in progress to determine scope

and in-service date




Table PR-22 (continued)

Summary of Cancellations, Deferrals, Changes, Possible Changes and New Projects for the 2007 10-Year Assessment

PROJECTS DEFERRED (continued) New date P';g:‘li:g Reason for Deferral
Rebuild Brodhead to South Monroe 69-kV line 2011 3 Was 2008; updated study results and resource availability
Construct Monroe County-Council Creek 161-kV line 2012 1 Was 2010; resource availability
Install a 161/138-kV transformer at Council Creek Substation 2012 1 Was 2010; resource availability
Uprate Council Creek-Petenwell 138-kV line 2012 1 Was 2010; resource availability
Construct a 69-kV line from SW Ripon to the Ripon-Metomen 69-kV line 2013 1 Was 2012; customer’s decision to defer
Rebuild Blaney Park-Munising 69 kV to 138 kV 2013 2 Was 2012; Asset Management review
Construct 345-kV line from Rockdale to West Middleton 2013 3 Was 2011; updated study results
Construct a 345-kV bus and il\r}lisézllle?o?fg{:bss?a‘;i\ér?OO MVA transformer at West 2013 3 Was 2011; updated study results
Uprate Columbia 345/138-kV transformer T-22 to 527 MVA 2013 3 Was 2008; revised rating information
Loop Nine Springs-Pflaum 69-kV line into Femrite Substation 2013 3 Was 2010; delayed due to resource availability
Install a 138/69-kV transformer at Bass Creek Substation 2013 3 Was 2010; delayed due to resource availability
Rebuild/reconductor Town Line Road-Bass Creek 138-kV line 2013 3 Was 2010; delayed due to resource availability
Replace the existing 46 MVA HiIItman 138/69-kV transformer with a 100 MVA 2013 3 Was second transformer in 2010; updated study results
ransformer
Loop the Defo;?:jt :ﬁ;{;:ﬁg;fég‘?ﬁfﬁ ;kr?g:)r;?nienrtzttr\](‘z::gagviirver Substation 2014 3 Was 2011; delayed due to updated study results
Uprate Yahara River-Token Creek 69-kV line 2014 3 Was 2011; delayed due to updated study results
Install 138/69-kV transformer at Custer Substation 2014 4 Was 2012; updated study results
Construct Shoto to Custer 138-kV line 2014 4 Was 2012; updated study results
Construct a 345-kV bus at Bain Substation 2014 5 Was 2009; further stTgigs?S:z;?edetermine scope and




Table PR-22 (continued)

Summary of Cancellations, Deferrals, Changes, Possible Changes and New Projects for the 2007 10-Year Assessment

OTHER PROJECT CHANGES AND POSSIBLE CHANGES Date P';gz'eng Nature of Change or Update
Upgrade 4.1 MVAR capacitor bank to 8.2 MVAR and upgrade the 5.4 MVAR 2008 1
capacitor bank to 10.8 MVAR at Berlin 69-kV Substation Was total of 12.8 MVAR upgrade
Install 1-4.08 MVAR capacitor bank at Roberts 69-kV Substation 2008 2 Was 5.4 MVAR capacitor bank
Install 2-4.08 MVAR capacitor banks at Munising 69-kV Substation 2008 2 Was 2-5.4 MVAR banks
Install 2-8.16 MVAR 69-kV capacitor bank at South Lake Geneva Substation 2008 3 Was 1-16.33 MVAR bank
Expand the Menominee 69-kV Substation and install 138 kV terminals. Loop the, 2008 4
West Marinette-Bay De Noc 138-kV line into the Substation Was provisional, now proposed
Install 138/69-kV transformer at the expanded Menominee Substation 2008 4 -
Was provisional, now proposed
Install 2-1.2 MVAR distribution capacitor banks at Sister Bay 69 kV 2008 4 Was 2-4.1 MVAR banks on fransmission side, was
provisional and now is proposed
Construct Gardner Park-Hwy 22 345-kV line 2009 1 Central Wisconsin was renamed Hwy 22
Construct new Hwy 22 345-kV Substation 2009 1 Central Wisconsin was renamed Hwy 22
Uprate Chandler-Cornell 69-kV line clearance from 120 to 167 deg F 2009 2 Was provisional in 2010: now proposed in 2009
Install 3-16.33 MVAR 138-kV capacitor banks at North Beaver Dam Substation 2009 3 Was provisional, now proposed: was 2-24.5 MVAR banks
Install 2-24.5 MVAR 138 kV capacitor banks at Kilbourn Substation and install 2009 3 Was 2-16.33 capacitor banks at Kilbourn and 2-24.5 at
2-24.5 MVAR 138-kV capacitor banks at Artesian Substation Artesian
Expand the existing 69-kV capacitor bank from 5.4 to 8.1 MVAR at Richland
Center Olson Substation and install 1-7.8 MVAR 12.4-kV capacitor bank at 2009 3
Brewer Substation Was 2-8.16 MVAR banks at Brewer
Construct second Paddock-Rockdale 345-kV line and replace 345/138-kV 2010 3
transformer T22 at Rockdale Substation Added the transformer replacement
Upgrade the existing 2-8.16 MVAR to 2-16.33 MVAR capacitor banks at South 2010 3
Lake Geneva Substation Was second16.33 MVAR bank
. . TBD 2 . -
Construct new Mackinac 138/69-kV Substation Was Proposed in 2011, now Provisional and TBD
Rebuild Hiawatha-Pine River 69-kV line ESE_6908 TBD 2 Was Proposed in 2009: now Provisional and TBD
Construct West Middleton-North Madison 345-kV line TBD 3

Was proposed in 2016; now Provisional and TBD




Table PR-22 (continued)

Summary of Cancellations, Deferrals, Changes, Possible Changes and New Projects for the 2007 10-Year Assessment

NEW PROJECTS I-siEvies | Hermig Reason for Project
Date Zone
Relocate Mishicot 138-kV Substation 2007 4 new generation
Upgrade St. Martins 138-kV bus to 2000A 2007 5 reliability
Upgrade St. Lawrence 138-kV bus 2007 5 reliability
Construct ring bus at the Pine River 69-kV Substation and replace 1-5.4 MVAR 2008 2 reliabilit
capacitor bank with 2-4.08 MVAR banks y
Uprate Empire-Forsyth 138-kV line to 302 MVA 2008 2 reliability
Uprate Portage 138/69-kV transformer to 143 MVA 2008 3 reliability
Uprate X-17 Eden-Spring Green 138-kV line to 167 degrees F 2008 3 reliability
Install temporary 24.5 MVAR capacitor bank at Boxelder 138-kV Substation 2008 3 reliability; Jefferson-Stony Brook project delay
Construct a 138-kV substation at new Cedar Ridge; loop existing Ohmstead- 2008 4 accommodate new generation
Kettle Moraine 138-kV line into new Cedar Ridge Substation 9
Install 2-16.32 MVAR capacitor bank at Perkins 138-kV Substation 2009 2 reliability
Install 1-16.33 MVAR capacitor bank at Hiawatha 138-kV Substation 2009 2 reliability
Install 12.45 MVAR 69-kV mobile capacitor bank at Brick Church Substation 2009 3 reliability
Install 2-32 Mvar capacitor banks at Mukwonago 138-kV Substation 2009 5 reliability
Install 2-4.08 MVAR capacitor banks at the 9 Mile 69-KV Substation 2010 2 reliability
Install 1-16.33 MVAR capacitor bank at Indian Lake 138-kV Substation 2010 2 reliability
Replace two overhead BIount-Rusk|n|$]96-kV lines with one underground 69-kV TBD 3 negotiated agreement with Madison
Install 2-32 MVAR capacitor banks at Summit 138-kV Substation 2010 5 reliability
Uprate Arcadian-Waukesha 138-kV lines KK9942/KK9962 2010 5 reliability







