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J1101 Kewaunee SS Network Upgrades and Interconnection Facilities Jun-26 4 G-T Interconnection Planned A in MTEP22 22049 155,000$                      No Update

Danz Ave SW STA – University (WPS) 69kV (O-15), underground rebuild & OPGW Feb-26 4 Condition and Performance Planned A in MTEP19 15924 38,000,000$                Updated cost

Edgewater SS, Bus Reconfiguration Dec-26 4 Condition and Performance Planned A in MTEP18 13756 14,200,000$                No Update

Ellisville SS, DIC, New Substation Nov-25 4 T-D Interconnection Planned A in MTEP23 24784 8,200,000$                  No Update

Winnebago County, New DIC Jul-27 4 T-D Interconnection Proposed A in MTEP25 24474 2,900,000$                  Updated ISD

Tower Dr – Pulliam (P-16/R-70), Partial Rebuild Apr-28 4 Condition and Performance Planned A in MTEP22 21348 17,200,000$                No Update

Hwy V – Structure 123 69 kV (Z-26), Rebuild Aug-26 4 Condition and Performance Planned A in MTEP18 12137 18,200,000$                Updated ISD

Plymouth Reliability Project Mar-26 4 T-D Interconnection Planned A in MTEP22 21925 41,100,000$                No Update

Fitzgerald SS – Transformer and Breaker Asset Renewal Dec-25 4 Condition and Performance Planned A in MTEP22 21915 3,200,000$                  Updated cost

West Marinette SS – Transformer and Breaker Asset Renewal Feb-26 4 Condition and Performance Planned A in MTEP22 21917 8,962,353$                  Updated ISD

Shoto – Northeast 69kV (K-11), Rebuild Oct-30 4 Condition and Performance Planned A in MTEP23 23911 9,000,000$                  No Update

Northeast – Revere Dr 69kV (C-103) Uprate or Rebuild Jan-30 4 Condition and Performance Planned A in MTEP23 23837 8,600,000$                  No Update

Ohmstead SS Control House and Relay Asset Renewal Dec-26 4 Condition and Performance Planned A in MTEP23 23897 4,300,000$                  No Update

Shoto SS Power Transformer Asset Renewal Dec-26 4 Condition and Performance Planned A in MTEP23 23901 7,500,000$                  No Update

Waupun – Str 127484 69 kV (Y-25), Partial Rebuild & OPGW Jul-26 4 Condition and Performance Planned A in MTEP23 23905 20,000,000$                No Update

South Fond du Lac SS, Power Transformer and Breaker Asset Renewal Dec-28 4 Condition and Performance Planned A in MTEP23 23906 9,500,000$                  No Update

High Falls – Mountain 69kV (Y-77), Partial rebuild Dec-28 4 Condition and Performance Planned A in MTEP23 23838 33,000,000$                No Update

Valders SS, New 138/69 kV Substation Jul-28 4 Reliability Planned A in MTEP23 24296 26,300,000$                No Update

Mullet River Area Reliability Project Nov-28 4 Reliability (BRP) Planned A in MTEP24 21900 64,600,000$                No Update

East Krok Transformer Replacement Dec-27 4 Reliability, Condition and Performance Planned A in MTEP23 23912 8,700,000$                  No Update

Edgewater SS, DIC, replace transformer and substation rebuild Dec-30 4 T-D Interconnection Planned A in MTEP18 15126 5,100,000$                  No Update

Pioneer SS (WPS) Breaker Relay and Remote Ends Asset Renewal Dec-27 4 Condition and Performance Planned A in MTEP24 24980 3,800,000$                  No Update

Forest Junction SS and Remote End Relay Asset Renewal Dec-27 4 Condition and Performance Planned A in MTEP24 24922 6,480,000$                  No Update

Lakefront SW YD – Revere Dr 69 kV (D-104), Partial Rebuild Oct-28 4 Condition and Performance Planned A in MTEP24 25000 9,000,000$                  No Update

Lost Dauphin – Oak St 69 kV (E-31), Partial Rebuild Feb-29 4 Condition and Performance Provisional B in MTEP24 25020 11,400,000$                Updated ISD

Badger SS Control House, Breaker, and Relay Asset Renewal Jun-26 4 Condition and Performance Planned A in MTEP24 25190 7,875,000$                  No Update

Menominee – 30th Ave. 69 kV (Y-199), Rebuild Jun-28 4 Condition and Performance Planned A in MTEP24 25164 8,400,000$                  No Update

Glory Road – Oak St. 69 kV (GLNY41), Partial Rebuild Jun-28 4 Condition and Performance Planned A in MTEP24 25165 6,000,000$                  No Update

Y-60/Y-114 Network Reinforcement Project -- Project Withdrawn Jun-28 4 Reliability Provisional B in MTEP24 25254 6,500,000$                  Project Withdrawn

2nd St. Tap – 30th Ave. 69 kV (N-14), Partial Rebuild Nov-27 4 Condition and Performance Planned A in MTEP24 25104 7,500,000$                  No Update

Kaukauna Central Tap – Melissa 138 kV (971K11), Rerate Dec-25 4 Line Clearance Planned A in MTEP24 50026 2,700,000$                  No Update

Northwest Ripon SS Capacitor Bank Retirement Dec-27 4 Condition and Performance Planned A in MTEP24 22798 200,000$                      Updated Cost

J1615 Morgan SS Network Upgrades and Interconnection Facilities Sep-28 4 G-T Interconnection Planned A in MTEP24 50120 3,342,000$                  No Update

Highway V SS Power Transformers Asset Renewal Dec-28 4 Condition and Performance Provisional B in MTEP25 50123 21,439,000$                Updated ISD

Finger Road SS Relays and Remote Ends Asset Renewal Dec-28 4 Condition and Performance Proposed A in MTEP25 50127 5,801,000$                  No Update

Greenleaf SS, DIC, Transformer Addition Jun-25 4 T-D Interconnection Planned A in MTEP24 22911 886,000$                      No Update

Riverside (ALTE) – Erdman 69 kV (Y-82/X-64/X-37), Rebuild Mar-28 4 Condition and Performance Provisional B in MTEP25 50132 29,000,000$                Updated ISD

Oconto Falls Municipal SS, DIC, New Substation Aug-25 4 T-D Interconnection Planned A in MTEP21 14968 2,600,000$                  No Update

7th Street SS, DIC, Transformer Addition Aug-25 4 T-D Interconnection Planned A in MTEP23 20204 250,000$                      No Update

Ellinwood SS Power Transformer Asset Renewal Dec-29 4 Condition and Performance Proposed A in MTEP25 50173 9,900,000$                  No Update

Neevin SS, DIC, Transformer Addition Dec-25 4 T-D Interconnection Planned A in MTEP23 20204 503,000$                      No Update

Huebner SS, DIC, Transformer Addition Dec-27 4 T-D Interconnection Provisional B in MTEP25 50346 3,200,000$                  No Update

J1793 Holland SS Network Upgrades Dec-25 4 G-T Interconnection Proposed A in MTEP25 50505 142,000$                      No Update

J1745 Fitzgerald SS Network Upgrades and Interconnection Facilities Jun-29 4 G-T Interconnection Proposed A in MTEP25 50495 2,021,000$                  No Update

Appleton Area Reliability Project May-29 4 Reliability (BRP) Proposed A in MTEP25 50529 35,700,000$                Moved from Appendix B to A.  Updated cost. 

Stiles – Sherwood 138 kV (L-142), Partial Rebuild May-28 4 Condition and Performance Proposed A in MTEP25 50532 7,000,000$                  No Update

Waupun Business Park SS, DIC, Transformer Addition Dec-28 4 T-D Interconnection Proposed A in MTEP25 50549 3,800,000$                  Project name updated

Aviation - North Fond Du Lac 138 kV (G-111),  Partial Rebuild Dec-29 4 Condition and Performance Provisional B in MTEP26 50634 35,000,000$                No Update

I-61/Q-43 69 kV Partial Rebuilds & OPGW Dec-30 4 Communication Proposed A in MTEP25 50638 17,000,000$                No Update

Erdman - Edgewater 69 kV (Y-31),  Partial Rebuild Dec-29 4 Condition and Performance Proposed A in MTEP26 50645 6,500,000$                  No Update

Forest Junction – Branch River 345 kV (W-15), Line Uprate Jan-29 4 Reliability Proposed A in MTEP25 50588 7,754,507$                  No Update

Progress SS, DIC, Substation Rebuild Jun-27 4 Condition and Performance Proposed A in MTEP25 50598 3,000,000$                  No Update

Liberty St SS Relay and Remote End Dec-28 4 Condition and Performance Planned A in MTEP24 25185 1,501,039$                  No Update

Glenview - Lost Dauphin 69 kV (F-6),  Partial Rebuild Sep-29 4 Condition and Performance Provisional B in MTEP26 50652 29,000,000$                Updated ISD and cost

North Mullet River - Sheboygan Falls 69 kV (Y-50),  Rebuild Jun-29 4 Condition and Performance Provisional B in MTEP26 50653 27,100,000$                Updated ISD and cost

Maplewood - Badger 138 kV (W-75),  Rebuild Jun-29 4 Condition and Performance Provisional B in MTEP26 50654 55,000,000$                Updated ISD and cost

Edgewater SS Breaker Asset Renewal Nov-28 4 Condition and Performance Proposed A in MTEP25 25185 1,875,000$                  Updated ISD

R1049/R5061 Edgewater SS, Network Upgrades and Interconnection Facilities Sep-26 4 G-T Interconnection Proposed A in MTEP25 50655 260,000$                      No Update
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Oak Street SS Control Building and Relay Asset Renewal Dec-29 4 Condition and Performance Proposed A in MTEP26 50667 3,674,462$                  No Update

Manitowoc Area SS Relay Asset Renewal Dec-29 4 Condition and Performance Proposed A in MTEP26 50669 6,376,769$                  No Update

Werner SS Relay and Remote Asset Renewal Apr-27 4 Condition and Performance Proposed A in MTEP25 50670 5,300,000$                  Updated ISD and cost

Kewaunee – East Krok 138kV (F-84), uprate Mar-28 4 BRP Proposed A in MTEP26 50179 2,000,000$                  No Update

Morris St SS, DIC, Substation Rebuild Dec-28 4 Load Interconnection Proposed A in MTEP26 50714 9,900,000$                  Updated cost

Pulliam SW YD - Maplewood 138 kV (X-76),  Rebuild Jun-29 4 Condition and Performance Provisional B in MTEP26 50690 39,700,000$                Updated ISD and cost

South Fond Du Lac - Str 127484 69 kV (Y-25), Partial Rebuild Dec-30 4 Condition and Performance Provisional B in MTEP26 50709 11,500,000$                No Update

Howard - Mason St 138 kV (MSNG41),  Partial Rebuild -- Project Withdrawn Dec-31 4 Condition and Performance Proposed A in MTEP26 50678 3,000,000$                  Project Withdrawn

South Fond du Lac - Forward Energy Center 138 kV (X-96), Rebuild Dec-40 4 Condition and Performance Provisional B in MTEP26 50708 15,000,000$                No Update

Forward Energy Center - Butternut 138 kV (33542), Partial Rebuild Dec-40 4 Condition and Performance Provisional B in MTEP26 50707 8,000,000$                  No Update

North Appleton - Werner West (NAPL31) 345 kV, Rerate Dec-26 4 Reliability Proposed A in MTEP25 50724 5,300,000$                  Project Added

LEGEND

No Shading = No change to project since previous Assessment

Green Shading = Project In-Service

Orange Shading = New project, was not in previous Assessment project list

Gray Shading = Some Change has happened since the last posted list

 COMMONLY USED DEFINITIONS

DIC - Distribution Interconnection                            GIC - Generator Interconnection

GIA - Generator Interconnection Agreement          MPFCA - Multi-Party Facility Agreement

MISO MTEP Appendix - Indicates MTEP Cycle, Cycles MTEP24 and prior are Approved in MISOs' Regional 

Plan for A projects (BOLDED), MTEP25 and future cycles are not yet certified at the time of publication.

American Transmission Company LLC 10/15/2025 2


