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ATC Energy Collaborative  Michigan 
This section documents the ATC Energy Collaborative – Michigan (U.P. Collaborative) study 
results. It summarizes current projects and then elaborates on the Collaborative process including 
use of the Strategic Flexibility approach to planning, identified needs and core solutions, and 
remaining work. 

We have completed or are currently constructing a series of significant upgrades across Michigan’s 
Upper Peninsula. The most notable projects are: 

q  The Eastern Upper Peninsula Reliability and Operating Enhancement Phase 1 (EUROPE) 
projects completed in 2006. 

q  The Northern Umbrella Projects (NUP) scheduled for completion in 2010. 
q  Three urgent projects in the Eastern Upper Peninsula completed at the start of the winter of 

200708. These projects provided a hedge for the risk of low water availability for hydroelectric 
generation 

Even with these significant upgrades, operational challenges remain in this region due to the 
delicate balance among generation, load, market flows and transmission facilities that currently 
exists. There are also continuing asset renewal needs. 

Strategic Flexibility Planning 
Planning for the Upper Peninsula transmission system has been a unique challenge. For example, 
small changes in existing or planned load or generation can push the system beyond reasonable 
limits. Therefore, ATC decided to apply strategic flexibility planning principals to better understand 
the core and contingent needs and solutions in this specific area of our system. To develop our 
strategic flexibility assumptions for the intermediate (35 year) and long term (1015 year) periods, 
during 2008 and 2009 we have engaged Upper Peninsula stakeholders in the Collaborative 
process to examine the bounds of six plausible futures. Similar to ATC’s past economic benefits 
studies, the futures include: Robust Economy, High Retirements, High Environmental, Slow 
Growth, DOE 20% Wind, and Fuel & Investment Limitations. These futures were developed from 
specific Upper Peninsula drivers using stakeholder input. Figures UP1 and UP2 illustrate the initial 
plan for Collaborative activities which has slipped about one to two months from the milestones 
shown. Table UP1 delineates the specific studies conducted to establish the operational needs for 
the study area. 

Developing drivers and futures for the geographically vast westeast expanse in the Upper 
Peninsula required breaking the region into three zones: Western, Central, and Eastern. Figure UP 
3 summarizes the load and generation bounds used in the six futures developed in the U.P. 
Collaborative. Tables UP2 and UP3 provide specific details about the futures assumptions. 

Using the assumptions for the six U.P. futures we modified the MISO 2018 Joint Coordinated 
System Plan (JCSP) study model, which was used for the ATC economic benefits studies 
performed in 2009, to create the 2018 and 2024 PSS/E planning models for each of the six U.P. 
futures.
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Needs Analysis and Solutions Development 
A crossfunctional team was formed at ATC to identify needs and develop solutions. This allowed 
integration of multiple need drivers into the solution development process, including NERC 
transmission planning standards, generation and distribution interconnections, asset renewal, and 
system operating driven needs. To establish NERC transmission planning driven needs, we 
analyzed the 12 power flow future models, gathered information on ATC asset renewal needs, and 
reviewed loop flow impacts and operating outage coordination concerns. This allowed us to 
establish sets of core and contingent transmission system needs across the Upper Peninsula. Core 
needs occurred in most futures. Contingent needs occurred only in a few futures. 

The planning needs from the 12 peak study models for 2018 and 2024 are summarized in overload 
and low voltage tables for each of the three U.P. study zones. These needs were determined by 
performing single contingency analysis on the 12 peak study models, and identifying overloaded 
facilities or low postcontingency voltages. The tables include: 

Western U.P. zone  Tables UP4W and UP4AW 
Central U.P. zone  Tables UP4C and UP4AC 
Eastern U.P. zone  Tables UP4E and UP4AE 

These planning needs are also depicted graphically in the following figures: 

Western U.P. zone  Figures UP4W and UP4AW 
Central U.P. zone  Figures UP4C and UP4AC 
Eastern U.P. zone  Figures UP4E and UP4AE 

Solution development on each of the 12 peak study models was completed by testing numerous 
individual solutions and combinations of solutions that would mitigate the overload and voltage 
violations in each futures case. For each future, two or three solution sets were identified whose 
solutions addressed the issues in both 2018 and 2024 for that future. 

The solution sets developed for each planning future are summarized in the following tables and 
depicted graphically in the following diagrams: 

Future  Solution Sets Table  Solution Sets Diagram 
Robust Economy  Table UP5RE  Figure UP5RE 
High Retirements  Table UP5HR  Figure UP5HR 
High Environmental  Table UP5HE  Figure UP5HE 

Slow Growth  Table UP5SG  Figure UP5SG 
DOE 20% Wind  Table UP5DW  Figure UP5DW 

Fuel & Investment Limitations  Table UP5FI  Figure UP5FI 

In addition to the planning needs from the futures study, there are a significant number of asset 
renewal concerns regarding condition and performance of transmission lines throughout the U.P. 
The Asset Planning and Engineering department identified twelve U.P. transmission lines that
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either exhibit poor reliability performance or are expected to have condition issues (rotting poles, 
insulator replacement, etc.) in the next 1015 years. These lines are shown on Figure UP6. 

The System Operations department identified several areas in the U.P. with significant operating 
issues. These issues can be caused by high bias flows through the U.P. that create reliability 
concerns, maintenance outages that are very difficult or expensive to perform due to weak 
transmission or lack of available generation in specific areas, and high steadystate voltages and 
voltage excursions. Figure UP7 depicts the most significant operating issues in the U.P. Note that 
these issues often occur during offpeak and light system loading periods, meaning they can occur 
a significant number of hours per year. 

The solution development process in the U.P. therefore included the future planning needs as well 
as the asset renewal and system operating needs throughout the U.P. to identify the core solutions 
required in the U.P. 

The needs driving these core solutions are related to potential thermal overloads or potential out of 
range voltages for serving the more likely load and generation forecasts of the future. These needs 
are aggravated by loop flows crossing the region from either westtoeast or easttowest. All of 
these conditions make it extremely difficult or even impossible to coordinate maintenance outages 
without affecting service to customers. The next section gives more details about specific need 
drivers and solution options evaluated in the various U.P. areas. 

Core U.P. Solutions 
As the system needs analysis and solution development proceeded we found it convenient to 
identify four critical areas within the three original U.P. study zones due to system performance 
characteristics unique to those areas. These four areas are. 

q  Eastern area – located within the eastern U.P. study zone, and consists of the far eastern 
U.P. (St. Ignace and Sault Ste. Marie areas) and the lower half of the eastern U.P. to 
Manistique. 

q  Escanaba area – central Delta County in the southern part of the central U.P. study zone. 
q  Munising/Newberry area – located in the northern half of the central and eastern U.P. study 

zones from Forsyth east through Newberry to Brimley. 
q  Western area – defined as the same as the western U.P. study zone. 

Eastern Area Core Solutions 
Figures UP8AE and UP8BE summarize the core needs identified in the eastern U.P. area. The 
planning futures needs are low voltages and overloaded facilities along the northtosouth 
transmission corridor between St. Ignace and Sault Ste. Marie. The asset renewal concerns are 
also located along the St.IgnaceSault Ste. Marie transmission corridor. There are numerous 
system operations needs throughout the eastern U.P. due to high westtoeast and easttowest 
bias flows, high voltages and voltage excursions, and numerous operating outage coordination 
issues when maintenance work is very difficult or very expensive to perform. 

A new transmissiondistribution interconnection, referred here to as Kinross Township Unforecasted 
Load Addition (Kinross Load), was recently proposed for a 25megawatt load addition in Chippewa
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county south of Sault Ste. Marie. This load represents a significant addition to the 45 megawatts of 
existing load in the Sault area, and creates a sudden change in the load, generation, and 
transmission balance in the eastern U.P. Due to the significance of this proposed load, a seventh 
eastern U.P. Planning future (Kinross) was created to specifically study the impacts this load would 
have on the Planning needs and solutions. 

The solution development process identified several possible core solutions that could address 
different levels of the various planning needs as well as the asset renewal and system operations 
concerns. 

Large bias flows through the U.P. in both directions during offpeak system conditions regularly 
create excessive loadings or low voltages that affect the ability to reliably operate and maintain the 
eastern U.P. transmission system. The Collaborative effort has identified power flow control in the 
eastern U.P. at Straits Substation as needed to address the reliability and maintenance concerns. 
The eastern U.P. core transmission solutions that were considered are shown in Figure UP8CE. 

The various projects considered exhibited varying degrees of performance benefit. Performance 
matrices were developed to summarize how each of the considered core solutions addressed the 
needs in each planning future, including the asset renewal and system operations needs. Table 
UP8AE shows the performance matrix of the considered core solutions for the six original 
Planning futures, the Kinross T/D future, and the asset renewal issues. Table UP8BE shows the 
performance matrix of the solutions for the various system operations issues. 

The performance matrices can be best interpreted by the color codes in the cells associated with 
each future or other need. If a cell was black, this means the project or projects listed in the left half 
of that row did not perform adequately (“Not Adequate”) to address the Planning, Customer 
Relations/Interconnection Services, or Asset Renewal department need in that column. If a cell was 
green, the solution(s) was adequate or nearly adequate to address the issues, while a yellow cell 
indicated the solution(s) was more robust than required to address that need. There were gray cells 
in the System Operations performance matrix that had varying levels of marginal performance that 
were identified. 

The core projects that ATC identified and are reviewing with stakeholders for input in the eastern 
U.P. area include: 
q  Uprate both StraitsMcGulpin 138kV overhead lines (E2) 
q  Rebuild the Pine RiverStraits 69kV lines as 69 kV double circuit (E4) 
q  Uprate Pine River9 Mile 69kV line 6923 to 167 deg F and minimum asset renewal projects 

(E6, EAR2) 
q  9 MileESE Hydro Minimum Asset Renewal Projects (EAR4) 
q  Power Flow control on the StraitsMcGulpin 138kV Lines (E3 or E31) 
q  Energize the 2 nd  Indian LakeHiawatha line at 138 kV (E8) 
q  Install flow control at the Straits Substation, such as phaseshifting transformers or backto 

back HVDC (E3)
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If the Kinross load is confirmed then projects E4, E6, and EAR2 will be replaced with project E23, 
and the core projects will include: 
q  Uprate both StraitsMcGulpin 138kV overhead lines (E2) 
q  Rebuild Pine RiverStraits 69kV lines as 138kV double circuit, rebuild Pine River9 Mile as 

138/69kV double circuit, add a new 138/69kV transformer each at Pine River and 9 Mile 
Substations (E23) 

q  9 MileESE Hydro Minimum Asset Renewal Projects (EAR4) 
q  Power flow control on the StraitsMcGulpin lines (E3 or E31) 
q  Energize 2 nd  Indian LakeHiawatha line at 138 kV (E8) 

The customer associated with the Kinross load initially requested that construction of these 
transmission facilities be completed in 2012. However, various delays have pushed this date out 
until at least 2013. 

Escanaba Area Core Solutions 
Figures UP8AESC and UP8BESC summarize the core needs identified in the Escanaba area. 
The planning needs are low voltages and overloaded facilities throughout the 69kV system in 
central Delta County. The primary asset renewal concerns are a 69kV transmission line between 
Powers and Chalk Hills, and a 69kV transmission circuit northwest from Escanaba to Gwinn. There 
are numerous system operations needs associated with the Escanaba area, including several 
outage coordination issues that make maintenance work very difficult or expensive to perform, as 
well as local issues associated with lack of generation availability or possible network transmission 
service additions. 

The solution development process identified four core solutions groups that could address different 
levels of the various planning needs as well as the asset renewal and system operations concerns. 
The Escanaba area core transmission solution sets that were considered are shown in Figure UP 
8CESC. 

Performance matrices were developed to summarize how each of the considered core solution sets 
addressed the needs in each planning future, including asset renewal and system operations 
needs. Table UP8AESC shows the performance matrix of the considered core solution sets for 
the six original planning futures and the asset renewal issues. Table UP8BESC shows the 
performance matrix of the solution sets for the various system operations issues. 

Solution Set D was identified in the Escanaba area, and includes the following projects: 
q  Uprate the Escanaba area 69kV loop lines to 167/200º operation (C2a, in progress) 
q  Increase the capacity of the 138/69kV transformer or add a 2 nd 138/69kV transformer at 

the Chandler Substation (C3) 
q  Add a new 345/138kV transformation at the Arnold Substation (C21) 
q  Extend the 138kV system into the major load areas of Escanaba (C5, C6, C8) 
q  New Escanaba 69kV substation (C22, nonATC) 
q  Uprate DeltaEscanaba 69kV lines #1 & #2 to 55 MVA (C25, C26, one line nonATC) 
q  Minimum Asset Renewal Projects on the Chandler and 6910 69kV lines (CAR3, CAR4)



October 2009 10Year Assessment 
www.atc10yearplan.com 

OCTOBER 2009 REPORT 
ATC ENERGY COLLABORATIVE  Michigan  6 

These provisional projects have projected inservice dates in the 20142015 timeframe. 

Munising/Newberry Area Core Solutions 
Figures UP8AMN and UP8BMN summarize the core needs identified in the Munising/Newberry 
area. This area consists of transmission facilities from Forsyth Substation in Gwinn to Seney 
Substation, and from Newberry to 9 Mile Substation near Brimley. The planning needs are low 
voltages and overloaded facilities throughout this area. The asset renewal concerns are the 138/69 
kV transmission lines between Forsyth and Seney, and the 69kV transmission circuit east from 
Newberry. There are a few system operations needs associated with the transmission lines and 
transformers in the Forsyth and Munising areas that make maintenance work very difficult or 
expensive to perform. 

The solution development process identified five core solutions groups that could address different 
levels of the various planning needs as well as the asset renewal and system operations concerns. 
The Munising/Newberry area core transmission solution sets that were considered are shown in 
Figure UP8CMN. 

Performance matrices were developed to summarize how each of the considered core solution sets 
addressed the needs in each planning future, including asset renewal and system operations 
needs. Table UP8AMN shows the performance matrix of the considered core solution sets for the 
six original planning futures and the asset renewal issues. 

Solution Set B was identified in the Munising/Newberry area, and includes the following projects: 
q  New GwinnForsyth 69kV line (C10) 
q  Close the normally open SeneyBlaney Park 69kV line and uprate the entire Munising 

SeneyBlaney Park 69kV circuit (Inland line) to 167º F operation (C17) 
q  Minimum Asset Renewal Projects on the Munising138 138kV line, AuTrain 69kV line, 

Inland 69kV line, and 69kV line 6952 (CAR1, CAR2, EAR3) 

These projects are provisional in nature, and have projected inservice dates in the 20122015 
timeframe. 

The performance matrix for the Munising/Newberry area shows that the selection of Solution Set B 
presents a level of risk should certain futures develop. Should additional load development from 
these futures actually occur, consideration of contingent solutions may be required, perhaps 
Solution Set C. 

Western Area Core Solutions 
Figures UP8AW and UP8BW summarize the core and contingent needs identified in the 
Western area of the U.P. The planning futures needs are low voltages and overloaded facilities 
throughout this area. Note that the core needs are associated with the transfer of power to the 
Houghton area and north, and occur in 5 of the six planning futures. The contingent needs are more 
regionwide in the western U.P., occurred in 3 or the 6 planning futures, and are associated with the 
much higher imports into the entire northwestern U.P. due to either higher load forecasts or 
drastically reduced western U.P. generation. The asset renewal concerns are the 69kV 
transmission lines between Baraga and Houghton and between Conover and Mass. There are
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system operations needs associated with the maintenance outage of either 138kV line southeast 
of Baraga, either BaragaHoughton line, or the 138/69kV transformer at Atlantic or M38. 

It should be noted that the M38 138kV capacitor bank project to be completed in 2009 will add a 
new 138kV bus and capacitor bank at M38 that will greatly improve the availability of maintenance 
outages at M38. 

The solution development process identified several possible core solutions that could address 
different levels of the various planning needs as well as the asset renewal and system operations 
concerns. The western U.P. core transmission solutions that were considered are shown in Figure 
UP8CW. 

Performance matrices were developed to summarize how each of the considered core solutions in 
the western U.P. addressed the needs in each planning future, including asset renewal and system 
operations needs. Table UP8AW shows the performance matrix of the considered core solutions 
for the six original planning futures and the asset renewal issues. 

The core projects that were identified in the western U.P. area include: 
q  Uprate the M38Atlantic 69kV overhead line (Atlantic69) to 167º F (W13) 
q  Minimum Asset Renewal Projects on the Atlantic69 line and 69kV line 6530 (WAR1, W 

AR2) 

These projects are provisional in nature, and have projected inservice dates in the 20132014 
timeframe. 

One contingent project was identified that was determined only to be needed in three planning 
futures: 
q  Rebuild the Lakota RoadMassWinona 69kV overhead lines at 138kV operation (W1) 

Note that this contingent project was not selected to be implemented due to the contingent nature 
of the needs driving this project. Should load and generation profiles in the northwestern U.P. 
change enough to result in large imports of power to that area, this project will be revisited. 

Conclusions 
In 2009, we continue to work with stakeholders, including commission staff, to develop plans that 
will provide continued reliability and additional operational flexibility for the eastern, central and 
western U.P. areas. We will post our meeting results to allow for input from all interested 
stakeholders. We are currently in the process of reviewing our identified projects with stakeholders 
and seeking their input towards a goal of developing a collaborative set of solutions in the U.P. 
Please refer to Table UP2 and Table UP3 for the strategic flexibility decision matrix utilized in the 
U.P. Collaborative analyses. 

Other area concerns 
It should be noted that our area plans may impact the Lower Peninsula of Michigan, northern 
Wisconsin, or Canada as well as the U.P. of Michigan.
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Remaining Work 
At the time of writing this document there is still additional work remaining to complete the U.P. 
collaborative study effort and begin project development: 
q  Stakeholder review – Complete the process of reviewing our identified projects with 

stakeholders to seek their comments. 
q  Economic benefits analysis – It is undecided at this point if an economic benefits analysis 

will be performed in the U.P., specifically to identify the impact that the selected core 
projects from the U.P. Collaborative will provide with regard to U.P. access to the energy 
market. 

q  Final report – Develop a final summary document for the entire ATC Energy Collaborative – 
Michigan study effort. This report would include all steps completed so far as well as any 
studies listed above. It is not known when this document will be completed due to the 
uncertain nature of the studies above, although it is possible that multiple versions of the 
summary document could be developed as various study initiatives are completed. 

q  Core Project Development – Significant work remains with regard to the development of the 
core projects from their current provisional status through project completion.
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Key to Sources referred to: 
1 – “ATC Energy Collaborative – Michigan Update,” February 13, 2009, filename: 01 
ATC_Energy_Collaborative_Michigan_Update_021309.doc 

2 – “ATC Energy Collaborative – MI Scope of Work to Present…,” June 26, 2009, filename: 02 July 
17 th Concise presentation for Dale and Carol.doc 

3 – “ATC Energy Collaborative – Michigan detailed analysis plan – DRAFT,” June 12, 2009, 
filename: ATC_Energy_CollaborativeMichigan_Detailed_Analysis_Plan_061209 Update.doc 

4a – “ATC Energy Collaborative – Michigan Core Solutions Discussion and Feedback,” June 2223, 
2009, filename: 04a Core Solutions Stakholder Feedback 06222009.ppt 

4b – “U.P. Collaborative Core Solutions,” 6/22/2009, filename: 04b U P 
_Collaborative_Core_Solutions_Stakeholders_062209.doc {Probably don’t need this one because it 
is included in the 72209 AIM Governance package} 

5 – “ATC Energy Collaborative – MI Update for AIM Governance Team,” July 22, 2009, filename: 
05 AIM_072209_UP_Collaborative_Core_Solutions_071709_final.doc 

6 – “UP Collaborative Strategic Options,” May 14, 2009, filename: 06 UP Collaborative Strategic 
Projects (Rev 2).ppt 

7 – “UP Needs projects,” July 30, 2009, filename: 07 UP_needs_projects_073009.doc
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Table UP1  Study Plan, U.P. Operational Needs 

1.  Westtoeast U.P. bias flows 
a.  Planning to perform modeling and studies 
b.  System Operations to provide input and feedback 
c.  Preferred and alternate solutions developed, team consensus 
d.  Cost estimates for alternatives to be obtained from Asset Management 

2.  Westtoeast U.P. bias flows 
a.  Planning to perform modeling and studies 
b.  System Operations to provide input and feedback 
c.  Preferred and alternate solutions developed, team consensus 
d.  Cost estimates for alternatives to be obtained from Asset Management 

3.  High voltage issues 
a.  Planning to perform modeling and studies 
b.  System Operations to provide input and feedback 
c.  Preferred and alternate solutions developed, team consensus 
d.  Cost estimates for alternatives to be obtained from Asset Management 

4.  Maintenance or N11 Outages, not be comprehensive screening instead: 
a.  Not to be comprehensive screening 
b.  System Operations to identify more prominent concerns 
c.  Determine if any of the core solutions mitigate the issues 

i.  Perform studies to verify performance if necessary 
d.  Develop solution if core solutions do not mitigate the issues 

i.  Perform studies to verify performance if necessary 
e.  Team to agree on additional solutions, if any, needed to address issues 

5.  Op Guides 
a.  System Operations to identify U.P. Operating Guides 
b.  Team to identify conceptually if any core solutions affect the existing guides 

i.  Perform studies if needed 
c.  Team to develop new solutions if justified 

6.  Determine eastern U.P. core projects without Frontier 
a.  Planning to perform studies on expected future without Frontier 

i.  Identify needs 
ii.  Determine required solutions 

7.  Study all core projects together to ensure they are compatible 
a.  Planning to perform modeling and studies 
b.  Study the two worst U.P. futures, DOE 20% Wind and Fuel/Investment Limitations) 

i.  Other futures to be studied if required and time permits 
c.  Verify that only contingent projects are required along with the core projects for reliability needs 
d.  Verify contingent project list for the U.P. 

i.  Identify all contingent projects 
ii.  Summarize the contingent projects, including what needs they address, and the future 

load or generation scenario that triggers the need 

8.  Team to develop presentation and proposal to ATC Executives
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Figure UP3 – U.P. Drivers and Futures, Geographic View
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UP Micro 
Drivers 

Total UP 
Growth 
(2018) 

Total UP 
Growth 
(2024) 

Demand 
Growth 

Outside UP 
(MWs) 

New 
Generation 
in Northern 

Lower 
Michigan 

Bounds  West  Central  East  West  Central  East  West  Central  East  U.P.  U.P.  West  Central  East  West  Central  East  West  Central  East  West  Central  East 

(6 / 0)  (111 / 0)  (2 / 0) 

Fossil (69MW Total)   'WP Mine1 
23 (40) + SMST (11) + Warden 

(18) 

Fossil (151MW Total)  'PI56 
Derate (40) + ESC12 (26) + 

NeenahMUN (5)+NP7 Plus (55) 
+ MBLP (25)  9.4MW Diesel Available  5 MW  116 MW 

Lower  0.10%  0.08%  0.10%  0.10%  0.08%  0.10%  6 MW  111 MW  2 MW  1.44%  0.86%  0.5%  Hydro 20% of max  Hydro 20% of max  0MW Hydro Available  None  None  5MW Diesel  None  PI34 (116)  None  Zero  Zero  Zero  Zero 

(40 / 0) 
(51MW Total)  'WP Mine123 

(40) + SMST (11) 

Fossil (134MW Total)  PI56 
Derate (40) + ESC 12 (26) + 

NeenahMUN (5) + MBLP (25) + 
NP7 (38) 

MidLower  0.36%  0.48%  0.40%  0.36%  0.48%  0.40%  No Change  40 MW  No Change  0.24%  0.05%  1.0%  Hydro 20% of max  Hydro 20% of max  None 

(+5 / 0)  (+29 / 0)  (+33 / 0) 
(40MW Total)  'WP Mine123 

(40) 
Fossil (65MW Total)  PI56 
Derate (40) + MBLP (25)  11.4MW Diesel Available  10MW  29 MW  None  None 

Mid  0.73%  0.84%  0.75%  0.73%  0.84%  0.75%  +5 MW  +29 MW  +33 MW  1.14%  0.84%  1.75%  Hydro 40% of max  Hydro 40% of max,  20MW Hydro Available  None 
10MW Bio 
Mass NMU 

5MW Diesel + 24MW Bio 
Mass  None  25MW  50MW  50MW  100MW 

(+16 / +3)  (+79 / +20)  (+35 / +5)  Fossil all available  Fossil (40MW Total)  PI 56 (40)  11.4MW diesel Available  35MW  93MW  None  None 

MidUpper  1.23%  1.25%  1.25%  1.23%  1.25%  1.25%  +19 MW  +99 MW  +40 MW  2.00%  1.60%  2.0%  Hydro 50% of max  Hydro 50% of max  32MW Hydro Available 

10 NMU+25 
Sawyer Bio 

Mass 
24MW Bio Mass + 9MW 
Hydro + 60 MW Mascoma  50MW  100MW  100MW 

(+19 / +22)  (+134 /+50)  (+46 / +10)  Fossil all available  Fossil all available  16MW Diesel Available  50MW  101 MW  None  138 MW  None 

Upper  1.93%  2.00%  2.00%  1.93%  2.00%  2.00%  +41 MW  +184 MW  +56 MW  3.00%  2.58%  3.0%  Hydro 60% of max  Hydro 60% of max  44MW Hydro Available  None 

10 NMU+40 
Sawyer Bio 

Mass 

8MW Diesel + 24MW Bio 
Mass + 9MW Hydro + 60 

MW Mascoma 
PI34 (116) 
+GLAD (22)  100MW  200MW  200MW  600MW 

2018 Futures 
Descriptions 

(+1.93%)  (+2.00%)  (+2.00%)  (+1.93%)  (+2.00%)  (+2.00%)  (+19 MW)  (+134 MW)  (+46 MW)  (+3.00%)  3.0%  0MW  0MW  20MW Hydro  (none)  35MW  (+101 MW)  (none)  (116 MW)  (none)  (+25 MW)  (+50 MW)  (+50 MW)  (+ 600 MW) 

Robust Economy  Upper  Upper  Upper  Upper  Upper  Upper  Upper  Upper  Upper  Upper  Upper  Upper  Upper  Mid  Upper  MidUpper  Upper  Lower  Lower  Lower  Mid  Mid  Mid  Upper 
(+0.73%)  (+0.84%)  (+0.75%)  (+0.73%)  (+0.84%)  (+0.75%)  (+5 MW)  (+29 MW)  (+33 MW)  (+1.14%)  1.75%  69MW  151MW  32MW Hydro  (none)  (none)  (+29MW)  (none)  (138 MW)  (none)  (+25 MW)  (+50 MW)  (+50 MW)  (+ 600 MW) 

High Retirements  Mid  Mid  Mid  Mid  Mid  Mid  Mid  Mid  Mid  Mid  Mid  Lower  Lower  MidUpper  Lower  Lower  Mid  Lower  Upper  Lower  Mid  Mid  Mid  Upper 
(+0.36%)  (+0.48%)  (+0.40%)  (+0.36%)  (+0.48%)  (+0.40%)  (no change)  (40 MW)  (no change)  (0.24%)  1.0%  51MW  134MW  20MW Hydro  (none)  (none)  (+5 MW)  (none)  (116 MW)  (none)  (+50 MW)  (+100 MW)  (+100 MW)  (none) 

High Environmental  MidLower  MidLower  MidLower  MidLower  MidLower  MidLower  MidLower  MidLower  MidLower  MidLower  MidLower  MidLower  MidLower  Mid  Lower  Lower  Lower  Lower  Lower  Lower  MidUpper  MidUpper  MidUpper  Lower 
(0.10%)  (+0.08%)  (+0.10%)  (0.10%)  (+0.08%)  (+0.10%)  (6 MW)  (111 MW)  (2 MW)  (1.44%)  0.5%  40MW  65MW  44MW Hydro  (none)  10MW  (+5 MW)  (none)  (116 MW)  (none)  (+100 MW)  (+200 MW)  (+200 MW)  (none) 

Slow Growth  Lower  Lower  Lower  Lower  Lower  Lower  Lower  Lower  Lower  Lower  Lower  Mid  Mid  Upper  Mid  Mid  Lower  Lower  Lower  Lower  Upper  Upper  Upper  Lower 
(+1.23%)  (+1.25%)  (+1.25%)  (+1.23%)  (+1.25%)  (+1.25%)  (+16 MW)  (+79 MW)  (+35 MW)  (+2.00%)  2.0%  69MW  151MW  20MW Hydro  (none)  (none)  (+93 MW)  (none)  (138 MW)  (none)  (+100 MW)  (+200 MW)  (+200 MW)  (+ 100 MW) 

DOE 20% Wind  MidUpper  MidUpper  MidUpper  MidUpper  MidUpper  MidUpper  MidUpper  MidUpper  MidUpper  MidUpper  MidUpper  Lower  Lower  Mid  Lower  Lower  MidUpper  Lower  Upper  Lower  Upper  Upper  Upper 
(Wind) 
Mid 

(+0.73%)  (+0.84%)  (+0.75%)  (+0.73%)  (+0.84%)  (+0.75%)  (no change)  (+6 MW)  (no change)  (0.48%)  1.3%  40MW  65MW  0MW Hydro  (none)  10MW  (+5 MW)  (none)  (116 MW)  (none)  (none)  (none)  (none)  (none) 

Fuel and Investment 
Limitations  Mid  Mid  Mid  Mid  Mid  Mid  MidLower  MidLower  MidLower  MidLower  MidLower  Mid  Mid  Lower  Mid  Mid  Lower  Lower  Lower  Lower  Lower  Lower  Lower  Lower 

2024 Futures 
Descriptions 

(+1.93%)  (+2.00%)  (+2.00%)  (+1.93%)  (+2.00%)  (+2.00%)  (+41 MW)  (+184 MW)  (+56 MW)  (+2.58%)  3.0%  0MW  0MW  20MW Hydro  (none)  50MW  (+101 MW)  (none)  (116 MW)  (none)  (+25 MW)  (+50 MW)  (+50 MW)  (+ 600 MW) 

Robust Economy  Upper  Upper  Upper  Upper  Upper  Upper  Upper  Upper  Upper  Upper  Upper  Upper  Upper  Mid  Upper  Upper  Upper  Lower  Lower  Lower  Mid  Mid  Mid  Upper 
(+0.73%)  (+0.84%)  (+0.75%)  (+0.73%)  (+0.84%)  (+0.75%)  (+5 MW)  (+29 MW)  (+33 MW)  (+0.84%)  1.75%  69MW  151MW  32MW Hydro  (none)  (none)  (+29MW)  (none)  (138 MW)  (none)  (+25 MW)  (+50 MW)  (+50 MW)  (+ 600 MW) 

High Retirements  Mid  Mid  Mid  Mid  Mid  Mid  Mid  Mid  Mid  Mid  Mid  Lower  Lower  MidUpper  Lower  Lower  Mid  Lower  Upper  Lower  Mid  Mid  Mid  Upper 
(+0.36%)  (+0.48%)  (+0.40%)  (+0.36%)  (+0.48%)  (+0.40%)  (no change)  (40 MW)  (no change)  (0.05%)  1.0%  51MW  134MW  20MW Hydro  (none)  (none)  (+5 MW)  (none)  (116 MW)  (none)  (+50 MW)  (+100 MW)  (+100 MW)  (none) 

High Environmental  MidLower  MidLower  MidLower  MidLower  MidLower  MidLower  MidLower  MidLower  MidLower  MidLower  MidLower  MidLower  MidLower  Mid  Lower  Lower  Lower  Lower  Lower  Lower  MidUpper  MidUpper  MidUpper  Lower 
(0.10%)  (+0.08%)  (+0.10%)  (0.10%)  (+0.08%)  (+0.10%)  (6 MW)  (111 MW)  (2 MW)  (0.86%)  0.5%  40MW  65MW  44MW Hydro  (none)  10MW  (+5 MW)  (none)  (116 MW)  (none)  (+100 MW)  (+200 MW)  (+200 MW)  (none) 

Slow Growth  Lower  Lower  Lower  Lower  Lower  Lower  Lower  Lower  Lower  Lower  Lower  Mid  Mid  Upper  Mid  Mid  Lower  Lower  Lower  Lower  Upper  Upper  Upper  Lower 
(+1.23%)  (+1.25%)  (+1.25%)  (+1.23%)  (+1.25%)  (+1.25%)  (+19 MW)  (+99 MW)  (+40 MW)  (+1.60%)  2.0%  69MW  151MW  20MW Hydro  (none)  (none)  (+93 MW)  (none)  (138 MW)  (none)  (+100 MW)  (+200 MW)  (+200 MW)  (+ 100 MW) 

DOE 20% Wind  MidUpper  MidUpper  MidUpper  MidUpper  MidUpper  MidUpper  MidUpper  MidUpper  MidUpper  MidUpper  MidUpper  Lower  Lower  Mid  Lower  Lower  MidUpper  Lower  Upper  Lower  Upper  Upper  Upper 
(Wind) 
Mid 

(+0.73%)  (+0.84%)  (+0.75%)  (+0.73%)  (+0.84%)  (+0.75%)  (no change)  (+6 MW)  (no change)  (0.45%)  1.3%  40MW  65MW  0MW Hydro  (none)  10MW  (+5 MW)  (none)  (116 MW)  (none)  (none)  (none)  (none)  (none) 
Fuel and Investment 
Limitations  Mid  Mid  Mid  Mid  Mid  Mid  MidLower  MidLower  MidLower  MidLower  MidLower  Mid  Mid  Lower  Mid  Mid  Lower  Lower  Lower  Lower  Lower  Lower  Lower  Lower 

UP Generation Additions  UP Generation retirements  Wind Generation 
Demand Growth Within UP 

(Demand MWs) 
Energy Growth Within UP (Energy 

MWHrs) 
Total Point Loads MW added in the UP 

(2018/2024) 
Existing UP Generation Profile (Note: U.P. generation online only if dictated by merit order 

dispatch, or unless noted below) 

Table UP2:  ATC Futures  ATC Energy Collaborative  Michigan 
January 2, 2009 (ATC Internal Use Only Discussion) (Rev 4.0) 

Load Assumptions  Generation Assumptions
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Load Growth  Western  Scalable  Point Load  Generation  Generation  Existing  Wind Gen.  Rogers City 
MISO Future  Outside ATC  U.P. Future  Load Growth  Changes  Additions  Retirements  Generation  Additions  Generation  Western U.P. System Summary 

Reference  Upper  Robust Economy  Upper  Upper  None  None  Upper  +25 MW  Upper  Large increase in western U.P. import 
Environmental  Mid  High Retirements  Mid  Mid  None  None  Lower  +25 MW  Upper  Large increase in western U.P. import 
Environmental  MidLower  High Environmental  MidLower  MidLower  None  None  MidLower  +50 MW  Lower  Modest generation/load balance issues 
Reference  Lower  Slow Growth  Lower  Lower  None  None  Mid  +100 MW  Lower  Modest generation/load balance issues 
20% Wind  MidUpper  DOE 20% Wind  MidUpper  MidUpper  None  None  Lower  +100 MW  Mid  Large increase in western U.P. import 

Investment Limitation  MidLower  Fuel & Inv. Limitations  Mid  MidLower  None  None  Mid  None  Lower  Modest generation/load balance issues 

Load Growth  Central  Scalable  Point Load  Generation  Generation  Existing  Wind Gen.  Rogers City 
MISO Future  Outside ATC  U.P. Future  Load Growth  Changes  Additions  Retirements  Generation  Additions  Generation  Central U.P. System Summary 

Reference  Upper  Robust Economy  Upper  Upper  +60/110 MW  116 MW  Upper  +50 MW  Upper  Large load increase, net generation reductions, Sawyer biomass 
Environmental  Mid  High Retirements  Mid  Mid  None  138 MW  Lower  +50 MW  Upper  Maximum Escanaba area import 
Environmental  MidLower  High Environmental  MidLower  MidLower  None  116 MW  MidLower  +100 MW  Lower  High Escanaba area import 
Reference  Lower  Slow Growth  Lower  Lower  +10 MW  116 MW  Mid  +200 MW  Lower  Modest generation/load balance issues 
20% Wind  MidUpper  DOE 20% Wind  MidUpper  MidUpper  None  138 MW  Lower  +200 MW  Mid  Maximum Escanaba area import 

Investment Limitation  MidLower  Fuel & Inv. Limitations  Mid  MidLower  +10 MW  116 MW  Mid  None  Lower  Modest generation/load balance issues 

Load Growth  Eastern  Scalable  Point Load  Generation  Generation  Existing  Wind Gen.  Rogers City 
MISO Future  Outside ATC  U.P. Future  Load Growth  Changes  Additions  Retirements  Generation  Additions  Generation  Eastern U.P. System Summary 

Reference  Upper  Robust Economy  Upper  Upper  +101 MW  None  Mid  +50 MW  Upper  Large load & generation increase, LP Gen. = high EW flows 
Environmental  Mid  High Retirements  Mid  Mid  +29 MW  None  MidUpper  +50 MW  Upper  LP Gen. = high EW flows 
Environmental  MidLower  High Environmental  MidLower  MidLower  +5 MW  None  Mid  +100 MW  Lower  Modest generation/load balance issues 
Reference  Lower  Slow Growth  Lower  Lower  +5 MW  None  Upper  +200 MW  Lower  Modest generation/load balance issues 
20% Wind  MidUpper  DOE 20% Wind  MidUpper  MidUpper  +93 MW  None  Mid  +200 MW  Mid  Modest generation/load balance issues 

Investment Limitation  MidLower  Fuel & Inv. Limitations  Mid  MidLower  +5 MW  None  Lower  None  Lower  Hydro offline = high import + loadserving issues 

Table UP3:  U.P. Futures High Level Summary, Western/Central/Eastern U.P. Zones
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TABLE UP4W 
PERFORMANCE CRITERIA LIMITS EXCEEDED AND OTHER CONSTRAINTS – Overloaded Facilities, U.P. Western Zone 

Robust Economy  High Retirements  High Environmental  Slow Growth  DOE 20% Wind  Fuel & Invest. Limit. 

U.P. 
Zone 

Map 
Item 
#  Criteria Exceeded/Need  Facility Outage 

2018 
% of 

Facility 
Rating 

2024 
% of 

Facility 
Rating 

2018 
% of 

Facility 
Rating 

2024 
% of 

Facility 
Rating 

2018 
% of 

Facility 
Rating 

2024 
% of 

Facility 
Rating 

2018 
% of 

Facility 
Rating 

2024 
% of 

Facility 
Rating 

2018 
% of 

Facility 
Rating 

2024 
% of 

Facility 
Rating 

2018 
% of 

Facility 
Rating 

2024 
% of 

Facility 
Rating 

Western  1  AtlanticHenry St. Tap 69 kV  Base Case, AtlanticM38 138 kV, Atlantic 
138/69 kV  113%  128%200%  144%  152%  107%  116% 

Western  2  M38North Lake 138 kV  M38Perch Lake 138 kV  100%  150%  156%  144%  Did not solve 

Western  3  M38Atlantic 69 kV  M38Atlantic 138 kV, Atlantic 138/69 kV, 
M38 138/69 kV, M38Winona 138 kV  147%148%  240%  100%142%  101%153%  119%  121%122%  98%113%  121%146%  139%140%  145% 

Western  4  OntonagonUPSCO Tap 69 kV  VictoriaRockland Jct. 69 kV, Rockland Jct. 
Rockland, 69 kV RocklandMass 69 kV  132%133%  114%115% 

Western  5  Ontonagon 138/69 kV  VictoriaRockland Jct. 69 kV, Rockland Jct. 
Rockland, 69 kV RocklandMass 69 kV  102%103% 

Western  6  Atlantic 138/69 kV  M38Winona, M38 138/69 kV, Base Case  99%108%  101%  96%102%  98% 

Western  7  OsceolaCentennial Mine Tap 69 kV  AtlanticM38 138 kV, Atlantic 138/69 kV, 
Base Case, M38Perch Lake 138 kV  95%146%  100% 

Western  8  AtlanticElevation St. Tap 2 69 kV, 
Elevation St. Tap 2Osceola 69kV  AtlanticElevation St. Tap 1 69 kV  105%122% 

Western  9 
WinonaTwin Lakes 69 kV, Twin Lakes 
Portage Tap 69 kV, Portage TapAtlantic 

69 kV 
AtlanticM38 138 kV, Atlantic 138/69 kV  140%145% 

Western  10  AspenCrystal Falls 69 kV  Iron Grove 138/69 kV  101%122% 

TABLE UP4AW 
PERFORMANCE CRITERIA LIMITS EXCEEDED AND OTHER CONSTRAINTS – Low Voltages, U.P. Western Zone 

Robust Economy  High Retirements  High Environmental  Slow Growth  DOE 20% Wind  Fuel & Invest. Limit. 

U.P. 
Zone  Criteria Exceeded/Need  Facility Outage 

2018 
% of 

Nominal 
Bus V 

2024 
% of 

Nominal 
Bus V 

2018 
% of 

Nominal 
Bus V 

2024 
% of 

Nominal 
Bus V 

2018 
% of 

Nominal 
Bus V 

2024 
% of 

Nominal 
Bus V 

2018 
% of 

Nominal 
Bus V 

2024 
% of 

Nominal 
Bus V 

2018 
% of 

Nominal 
Bus V 

2024 
% of 

Nominal 
Bus V 

2018 
% of 

Nominal 
Bus V 

2024 
% of 

Nominal 
Bus V 

Western 
Keweenaw, Centennial Mine, Osceola, 

MTU 69 kV bus voltages; 
Atlantic, Winona 138 kV bus voltages 

Base Case  92.5%95.3%  94.7%95.9%  94.2%95.7%  94.1%95.5%  91.3%95.8% 

Western 

Keweenaw, Centennial Mine, MTU, 
Osceola, Henry St., Elevation St., 

Portage, Atlantic 69 kV bus voltages; 
Atlantic 138 kV bus voltage 

M38Atlantic 138 kV, Atlantic 138/69 kV  79.8%88.9%  48.3%60.1%  76.0%84.3%  71.8%80.4%  89.3%  88.8%  79.7%87.6%  63.7%71.9%  87.0%  85.6%91.9% 

Western  Keweenaw, Centennial Mine, Elevation 
St., Osceola 69 kV bus voltages 

AtlanticElevation St. Tap #1 69 kV, 
Elevation St. Tap #1Osceola 69 kV, 
AtlanticElevation St. Tap #2 69 kV 

89.2%91.8%  79.0%91.5%  90.3%92.0%  90.1%91.7%  90.0%92.0%  86.5%90.3%  91.9%  91.9% 

Western  Aspen, Iron Grove, Twin Lakes, Lakota 
Rd. 138 kV bus voltages 

PlainsAspen 138 kV, AspenIron Grove 
138 kV  90.3%91.9%  89.6%91.6%  91.8%  91.4%91.8%  91.3%91.8%  90.7%91.9%  90.7%92.0%  91.2%91.7%  90.1%91.6%  91.7%  91.6%91.7% 

Western  Lakehead, Strawberry Hill, Iron Grove, 
Lincoln, Crystal Falls 69 kV bus voltages  Iron Grove 138/69 kV  88.0%91.3%  81.8%86.3%  91.5%91.8%  90.8%91.2%  90.8%91.2%  87.2%90.6%  91.7%91.9% 

Western 
Conover, Lakota Rd., Land O’Lakes, 

Watersmeet, Bruce Crossing 69 kV bus 
voltages 

Lakota Rd. 138/69 kV, Lakota Rd.Conover 
69 kV, ConoverLand O’Lakes 69 kV  88.8%91.1%  74.8%91.3%  86.2%91.8%  Did not solve, 

58.1%70.9% 

Western 

Keweenaw, Centennial Mine, MTU, 
Osceola, Henry St., Elevation St., 

Portage, Atlantic, M38, Baraga, L’Anse, 
Ontonagon, Twin Lakes, UPSCO, 

Winona, Lake Mine 69 kV bus voltages; 
Atlantic, M38, Winona, Stone Container, 

Ontonagon 138 kV bus voltages 

M38Perch Lake 138 kV  73.4%90.9%  51.9%67.2%  47.3%63.4%  52.9%67.5%  Did not solve 

Western 
Keweenaw, Centennial Mine 69 kV bus 

voltages; 
Atlantic 138 kV bus voltage 

M38North Lake 138 kV  89.8%91.2%  90.9%  90.6%  88.8%91.2%  Did not solve 

Western 
Winona, Stone Container, Ontonagon, 

Atlantic 138 kV bus voltages; Ontonagon, 
UPSCO 69 kV bus voltages 

M38Winona 138 kV, WinonaOntonagon 138 
kV  87.1%91.9%  85.3%89.7%  89.8%90.2%  89.7%90.0%  85.5%90.2%  76.9%85.1% 

Western  L’Anse 69 kV bus voltage; Atlantic 138 
kV bus voltage  M38 138/69 kV  91.6%91.9%  85.4%90.6%  73.8%85.8%
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TABLE UP4C 
PERFORMANCE CRITERIA LIMITS EXCEEDED AND OTHER CONSTRAINTS – Overloaded Facilities, U.P. Central Zone 

Robust Economy  High Retirements  High Environmental  Slow Growth  DOE 20% Wind  Fuel & Invest. Limit. 

U.P. 
Zone 

Map 
Item 
#  Criteria Exceeded/Need  Facility Outage 

2018 
% of 

Facility 
Rating 

2024 
% of 

Facility 
Rating 

2018 
% of 

Facility 
Rating 

2024 
% of 

Facility 
Rating 

2018 
% of 

Facility 
Rating 

2024 
% of 

Facility 
Rating 

2018 
% of 

Facility 
Rating 

2024 
% of 

Facility 
Rating 

2018 
% of 

Facility 
Rating 

2024 
% of 

Facility 
Rating 

2018 
% of 

Facility 
Rating 

2024 
% of 

Facility 
Rating 

Central  1  Chandler 138/69kV 

Base Case, NordicMountain 69 kV, 
MountainHarris Tap 69 kV, Forsyth 

138/69kV, Munising 138/69 kV, Nordic 
138/69 kV, PlainsNordic 138 kV 

96%  99105%  150%211%  149%201%  110%135%  112%137%  157%218%  152%211% 

Central  2  ChandlerDelta 69 kV #1 
ChandlerDelta 69 kV #2, Base Case, 

MeadBay View Tap 69 kV, Bay View Tap 
North Bluff 69 kV 

97%117%  151%  208%260%  195%365%  119%199%  123%200%  211%250%  381% 

Central  3  ChandlerDelta 69 kV #2 
ChandlerDelta 69 kV #1, Base Case, 

MeadBay View Tap 69 kV, Bay View Tap 
North Bluff 69 kV 

113%  145%  151%188%  141%200%  99%188%  99%193%  152%181%  208% 

Central  4  GwinnSawyer 69 kV  Base Case  206%  429%  112% 

Central  5  Forsyth 138/69 kV  Chandler 138/69kV, Munising 138/69 kV  100%  Did not solve, 
152%  Did not solve  102%  104%  153%  177% 

Central  6 
ChandlerCornell Tap 69 kV, Cornell 
TapWatson 69 kV, WatsonForsyth 69 

kV 
Chandler 138/69kV  106%121%  159%181%  Did not solve  Did not solve  Did not solve  Did not solve  Did not solve  Did not solve 

Central  7  ForsythGwinn 69 kV  ForsythMunising 138 kV, Munising 138/69 
kV  149%194%  166%  Did not solve  105%  108%109%  172%  222%  102%  110% 

Central  8 

MunisingAlger 69 kV, AlgerAD 
Hiawatha 69 kV, AD HiawathaForest 

Lake 69 kV, Forest LakeChatham 69kV, 
ChathamGwinn 69 kV 

ForsythGwinn 69 kV, Munising 138/69 kV, 
MunisingForsyth 138 kV  122%135%  121%297%  123%162%  133%158%, 

Did not solve  100%111%  103%115%  140%169%  154%214%  103%  98113% 

Central  9  Munising 138/69 kV  ForsythGwinn 69 kV  95%  103%  110%  107%  133% 
Central  10  North Lake 138/69 kV #1  North Lake 138/69 kV #2  128%  159%  123%  137% 

Central  11 

DeltaMead 69 kV, ChandlerDelta 69 kV 
#1, ChandlerDelta 69 kV #2, Masonville 

Lakehead Tap 69 kV, Masonville 
Gladstone 69 kV, GladstoneNorth Bluff 
69 kV, ChandlerLakehead Tap 69 kV, 

DeltaWest Side Tap 69 kV 

Base Case, ChandlerLakehead Tap 69 kV, 
Lakehead TapMasonville 69 kV  104%  242%350%  370%, 

Did not solve 
113%197%, 
Did not solve 

114%200%, 
Did not solve  98%244%  95%211% 

Central  12  Nordic 138/69 kV  PlainsAspen 138 kV, Peavy FallsSagola 
Tap 69 kV  114%  101%112%  101%107%  112%  120% 

Central  13  Plains WBig Q Tap 69 kV  Plains EBig Q 69 kV  101%  102%  106%  106%  114% 

Central  14  Presque IsleEmpire 6 138 kV #1  Empire23 138kV, Presque IsleNorth Lake 
138 kV  95%  98%  103% 

Central  15  Big QKFM T 69 kV  Twin Falls NS 69kV, Twin Falls SBass 
Lake 69 kV, PlainsTwin Falls N 69 kV  98%  106% 

Central  16  North LakeBarnum Tap 69 kV  Base Case  112%
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TABLE UP4AC 
PERFORMANCE CRITERIA LIMITS EXCEEDED AND OTHER CONSTRAINTS – Low Voltages, U.P. Central Zone 

Robust Economy  High Retirements  High Environmental  Slow Growth  DOE 20% Wind  Fuel & Invest. Limit. 

U.P. 
Zone  Criteria Exceeded/Need  Facility Outage 

2018 
% of 

Nominal 
Bus V 

2024 
% of 

Nominal 
Bus V 

2018 
% of 

Nominal 
Bus V 

2024 
% of 

Nominal 
Bus V 

2018 
% of 

Nominal 
Bus V 

2024 
% of 

Nominal 
Bus V 

2018 
% of 

Nominal 
Bus V 

2024 
% of 

Nominal 
Bus V 

2018 
% of 

Nominal 
Bus V 

2024 
% of 

Nominal 
Bus V 

2018 
% of 

Nominal 
Bus V 

2024 
% of 

Nominal 
Bus V 

Central 

Chandler, Delta, Escanaba1, Escanaba2, 
West Side, Lakehead Tap, Lakehead, 
Masonville, Gladstone, North Bluff, Bay 
View, Mead, Harris, Cornell, Watson 69 

kV bus voltages 

Chandler 138/69 kV  81.3%89.6%  61.2%76.0%  Did not solve  Did not solve  Did not solve  Did not solve  Did not solve  Did not solve 

Central 
Sawyer, Gwinn, Chatham, Forest Lake, 
ADHiawatha, Alger 69 kV bus voltages; 

Munising 138 kV bus voltage 
ForsythGwinn 69 kV  77.9%89.0%  60.9%83.5%  55.4%81.4%  58.9%82.9%  37.2%74.1%  87.2%89.5%  83.5%86.1% 

Central 

West Side, Escanaba1, Escanaba2, 
Harris, North Bluff, Bay View, 

Gladstone, Mead, Delta, Masonville, 
Chandler, Lakehead 69 kV bus 

voltages 

DeltaWest Side Tap 69 kV, Delta 
Escanaba1 69 kV, ChandlerDelta 69 kV 
#1, ChandlerDelta 69 kV #2, Chandler 
Lakehead Tap 69 kV, DeltaMead 69 kV, 
MeadBay View Tap 69 kV, Masonville 

Gladstone 69 kV 

80.0%81.1%  Did not solve, 
63.8%76.2% 

Majority 
did not solve  82.7%91.9%  81.2%91.7%  Did not solve  Did not solve 

Central 

Munising 138 kV bus voltage; 
Munising, Alger, ADHiawatha, Forest 

Lake, Chatham, Gwinn, Sawyer, 
Forsyth 69 kV bus voltages 

ForsythMunising 138 kV, Munising 138/69 
kV  87.5%92.0%  73.2%87.5%  53.9%79.6%  Did not solve  80.1%88.9%  79.4%88.5%  Did not solve, 

55.7%79.4% 
Did not solve, 
41.0%88.9%  88.2%  85.0%91.8% 

Central 

Mead, Bay View, North Bluff, Delta, 
Sawyer, Harris, Gwinn, Forsyth, 

Chatham, West Side 69 kV bus voltages; 
Munising, Chandler, Perkins, Forsyth 138 

kV bus voltages 

Base Case  95.6%  93.1%95.9%  69.7%94.0% 
76.7%94.7% 
(Mead Synch 
Condenser) 

95.8%95.9%  95.1%95.9%  69.7%95.0%  67.6%94.5% 

Central 

Sawyer, Gwinn, Forsyth, Chatham, 
Forest Lake, Alger, ADHiawatha, 

Munising, Watson, Harris, West Side, 
North Bluff, Gladstone, Bay View, 

Lakehead, Masonville, Mead 69 kV bus 
voltages; Munising 138 kV bus voltage 

Forsyth 138/69 kV  Did not solve  Did not solve  Did not solve  Did not solve 

Central 
Harris, Mountain, West Side, North Bluff, 
Gladstone, Mead 69 kV bus voltages; 

Chandler 138 kV bus voltage 

Nordic 138/69 kV, NordicMountain 69 kV, 
MountainHarris Tap 69 kV, Harris Tap 
Cornell 69 kV, ChandlerCornell 69 kV 

89.6%91.1%  88.4%91.0%  65.7%91.2%  Did not solve  66.3%90.3%  68.6%85.2% 

Central  Kingsford Metals, Iron Mt. East, Grede, 
Armory 69 kV bus voltages 

Big QKFM Tap 69 kV, KFM TapIron Mt. 
East 69 kV  91.2%91.5%  91.2%91.5% 

Central 

Sawyer, Harris, Mead, Gladstone, West 
Side 69 kV bus voltages; Chandler, 
Perkins, Munising, Arnold 138 kV bus 

voltages 

PlainsArnold 138 kV, PlainsMorgan 345 kV, 
MorganHwy22 345 kV, EmpireForsyth 138 

kV, Dead RiverPlains 345 kV 
89.9%91.7%  Did not solve  Did not solve  Did not solve, 

64.6%89.6% 
Did not solve, 
65.9%87.3%
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TABLE UP4E 
PERFORMANCE CRITERIA LIMITS EXCEEDED AND OTHER CONSTRAINTS – Overloaded Facilities, U.P. Eastern Zone 

Robust Economy  High Retirements  High Environmental  Slow Growth  DOE 20% Wind  Fuel & Invest. Limit. 

U.P. 
Zone 

Map 
Item 
#  Criteria Exceeded/Need  Facility Outage 

2018 
% of 

Facility 
Rating 

2024 
% of 

Facility 
Rating 

2018 
% of 

Facility 
Rating 

2024 
% of 

Facility 
Rating 

2018 
% of 

Facility 
Rating 

2024 
% of 

Facility 
Rating 

2018 
% of 

Facility 
Rating 

2024 
% of 

Facility 
Rating 

2018 
% of 

Facility 
Rating 

2024 
% of 

Facility 
Rating 

2018 
% of 

Facility 
Rating 

2024 
% of 

Facility 
Rating 

Eastern  1  StraitsPine River 69 kV, Straits 
EvergreenPine River 69 kV 

StraitsBrevort 138 kV, BrevortLakehead 
138 kV, LakeheadHiawatha 138 kV, 

StraitsEvergreen 69 kV, EvergreenPine 
River 69 kV, StraitsPine River 69 kV 

99%134%  108%148%  Did not solve, 
149%175% 

Did not solve, 
167%195%  100%116%  98%119%  96%110%  130%154%  142%166% 

Eastern  2  StraitsMcGulpin 138 kV #1 & #3  StraitsMcGulpin 138 kV #3 & #1  107%  129%  143%  151%  97%  99%  116%  127% 
Eastern  3  Hiawatha 138/69 kV #2  Hiawatha 138/69 kV #1  102%  105%  106% 

Eastern  4 
Pine RiverRudyard 69 kV, Rudyard 
Tone 69 kV, ToneKincheloe 69 kV, 

Kincheloe9 Mile 69 kV 

HiawatthaEngadine 69 kV, Engadine 
Newberry 69 kV, Pine River9 Mile 69 kV, 
BrevortStraits 138 kV, Pine RiverRudyard 

69 kV 

97%  134%176%  144%182%  96%101%  117%176%  106%189% 

TABLE UP4AE 
PERFORMANCE CRITERIA LIMITS EXCEEDED AND OTHER CONSTRAINTS – Low Voltages, U.P. Eastern Zone 

Robust Economy  High Retirements  High Environmental  Slow Growth  DOE 20% Wind  Fuel & Invest. Limit. 

U.P. 
Zone  Criteria Exceeded/Need  Facility Outage 

2018 
% of 

Nominal 
Bus V 

2024 
% of 

Nominal 
Bus V 

2018 
% of 

Nominal 
Bus V 

2024 
% of 

Nominal 
Bus V 

2018 
% of 

Nominal 
Bus V 

2024 
% of 

Nominal 
Bus V 

2018 
% of 

Nominal 
Bus V 

2024 
% of 

Nominal 
Bus V 

2018 
% of 

Nominal 
Bus V 

2024 
% of 

Nominal 
Bus V 

2018 
% of 

Nominal 
Bus V 

2024 
% of 

Nominal 
Bus V 

Eastern 

Hiawatha, Lakehead, Brevort, Indian 
Lake 138 kV bus voltages; Michigan 

Limestone, Talentino, Rockview, DeTour 
69 kV bus voltages 

Base Case  94.5%96.0%  92.2%95.8%  86.9%91.7%  84.6%90.6%  95.9%  95.5%  91.0%94.7%  91.3%94.1%  83.6%91.2%  74.2%95.2% 

Eastern 
Hiawatha, Lakehead, Brevort 138 kV bus 
voltages; Michigan Limestone, Talentino, 
Rockview, DeTour 69 kV bus voltages 

StraitsBrevort 138 kV, BrevortLakehead 
138 kV, LakeheadHiawatha 138 kV  80.3%82.7%  Did not solve  Did not solve  90.8%91.4%  90.3%91.8%  90.9%91.0%  90.4%90.7%  59.2%76.6%  49.8%70.2% 

Eastern  Hiawatha, Lakehead, Brevort, Indian 
Lake 138 kV bus voltages 

PlainsArnold 138 kV, PlainsMorgan 345 
kV, MorganHwy22 345 kV  91.7%  85.8%92.0%  Did not solve  Did not solve  91.2%91.9%  78.0%91.2%  73.4%90.6% 

Eastern 

Indian Lake 138 kV bus voltage; Indian 
Lake, Manistique, Glen Jenks, Valley, 

Blaney Park, DeTour 69 kV bus 
voltages 

ArnoldPerkins 138 kV #1, ArnoldPerkins 
138 kV #2, PerkinsIndian Lake 138 kV #1, 

PerkinsIndian Lake 138 kV #2 
84.4%91.1%  83.1%88.6%  88.8%88.9%  87.5%87.6%  <81%  <75% 

Eastern 
Rudyard, Tone, Kincheloe, DeTour, 

Talentino, Michigan Limestone, 3 Mile, 
Roberts 69 kV bus voltages 

Pine RiverRudyard 69 kV, RudyardTone 69 
kV, ToneKincheloe 69 kV, Kincheloe9 Mile 

69 kV, Pine River9 Mile 69 kV 
59.4%90.1%  53.7%85.5%  59.9%91.9%  51.1%85.4% 

Eastern 
Engadine, Newberry, LouPac, Newberry 
Hospital, Roberts, Hulbert, Eckerman, 
Raco, Brimley 69 kV bus voltages 

HiawathaEngadine 69 kV, Engadine 
Newberry 69 kV, NewberryNewberry 

Hospital Tap 69 kV, Newberry Hospital Tap 
Roberts 69 kV 

80.7%91.4%  74.9%92.0%  90.5%91.0%  91.5%91.9%  Did not solve, 
35.7%55.4%  Did not solve
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Table UP5RE:  U.P. Robust Economy Future –U.P. Preliminary Solutions Groups 

Individual Solutions Not Common To All Solutions Groups

Solutions Group A  Solutions Group B 
U.P. Zone  Map Item #  Solutions Description  Map Item #  Solutions Description 
Western  W1  Lakota RdMassWinona 138 kV rebuild (68 mi) , new Mass 138/69 kV transformer  W1a  Lakota RdMassWinona 138/69 kV rebuild (68 mi), new Mass 138/69 kV transformer 
Western  W10  Rebuild M38Atlantic 69 kV line at 138 kV (22 mi), add 2 nd Atlantic 138/69 kV transformer  W12  WinonaAtlantic 138 kV rebuild (22 mi) , add 2 nd Atlantic 138/69 kV transformer 
Central  C1  New LakeheadRapid River 138/69 kV 150 MVA + reconductor 69 kV line to Lakehead Tap  C3a  Add a 2 nd identical Chandler 138/69 kV transformer 
Central  C12  Rebuild GwinnMunising 69 kV line @ 69 kV (45 mi)  C15  Rebuild MunisingSeney 69 kV line, new SeneyRoberts 69 kV line (34 mi, 24 mi) 
Eastern  E3  Add a 138 kV phaseshifting transformer at Straits (10º shift)  E3  Add a 138 kV phaseshifting transformer at Straits (30º shift) 
Eastern  E4  Pine RiverStraits 2x69 kV rebuild at 69/69 kV (25 mi) 
Eastern  E2  Uprate the overhead portions of StraitsMcGulpin 138 kV circuits #1 & #3 to 230º F 
Eastern  E20  Add a 2 nd 8.16 MVAR 138 kV capacitor bank at Hiawatha 
Eastern  E6  Uprate Pine River9 Mile 69 kV line 6923 to 167º F 

All solutions groups assume the retirement of the Munising 69 kV voltage regulator 

Solutions Common to All Solutions Groups 

U.P. Zone  Map Item #  Solutions Description 
Western  W16  Adjust the Iron Grove/Aspen 138/69 kV transformer noload tap ratios to unity 
Western  W15  Add a 2 nd Iron Grove 138/69 kV transformer 
Western  W19  Uprate the AtlanticHenry St. 69 kV line to 167º F 
Western  W24  Uprate the OntonagonUPPSCO Tap 69 kV line to 185º F 
Western  W14  Add a 2 nd M38 138 kV 8.16 MVAR capacitor bank 
Western  W22  Reconductor the AtlanticElevation St. Tap #2Osceola 69 kV line 
Western  W23  Add 100% power factor correction to the Keweenaw point load 
Western  W25  Replace the Ontonagon 138/69 kV transformer with 60 MVA unit 
Western  W27  Adjust the Atlantic 138/69 kV transformer(s) LTC Vhigh/Vlow settings to 1.03/1.01 pu 
Central  C2a  Uprate Escanabaarea 69 kV loop to 167º/200º F SE 
Central  C18a  Reconductor GwinnSawyer 69 kV line with 336 ACSR conductors 
Central  C21  Arnold 345 kV SS, 345/138 kV 500 MVA xfmr 
Central  C30  Uprate North LakeBarnum Tap 69 kV line to 120º F 
Central  C22  New Escanaba 69 kV substation 
Central  C27  Uprate the North Lake 138/69 kV transformer #1 to 50 MVA 
Central  C28  Uprate the Big QKingsford Metals Tap 69 kV line to 84 MVA (SS limiters) 
Central  C29  Uprate the PlainsBluff View Tap 69 kV line to 46 MVA (SS limiters) 
Central  C31  Add 100% distribution power factor correction to the Harris point load addition 
Central  C32  Increase the Nordic 138/69 kV transformer LTC voltage settings by 1% 
Eastern  E14  Adjust the Hiawatha 138/69 kV transformer noload tap ratios to unity
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Table UP5HR:  U.P. High Retirements Future –U.P. Preliminary Solutions Groups 

Individual Solutions Not Common To All Solutions Groups 

Solutions Group A  Solutions Group B  Solutions Group C 

U.P. Zone  Map 
Item #  Solutions Description  Map 

Item #  Solutions Description  Map 
Item #  Solutions Description 

Western  W1  Lakota RdMassWinona 138 kV rebuild (68 mi)  W1a  Lakota RdMassWinona 138/69 kV rebuild (68 mi), 
new Mass 138/69 kV transformer  W17  New WinonaPerch Lake 138 kV line (68 mi) 

Western  W9  Rebuild M38Atlantic 69 kV line at 69 kV (22 mi)  W10  Rebuild M38Atlantic 69 kV line at 138 kV (22 mi), 
add 2 nd Atlantic 138/69 kV transformer  W12  WinonaAtlantic 138 kV rebuild (22 mi) 

Central  C5  New Page 138 kV SS + 2 138/69 kV transformers  C5  New Page 138 kV SS + 2 138/69 kV transformers  C1  New LakeheadRapid River 138/69 kV 150 MVA + reconductor 69 kV line to 
Lakehead Tap 

Central  C6  New Page 138 kV 16.33 MVAR capacitor bank  C6  New Page 138 kV 16.33 MVAR capacitor bank  C2  Reconductor Escanabaarea 69 kV loop (38 mi) 

Central  C8  New ChandlerNew Page 2ckt 138 kV lines (6 mi)  C7  New ChandlerNew Page 1ckt 138 kV line (6 mi)  C3  Replace Chandler 138/69 kV with 150 MVA 

Central  C9  New Chalk HIllsNew Page 1ckt 138 kV line (51 mi)  C4  New ChandlerNew Page 69 kV line (6 mi) 

Central  C21  Arnold 345 kV SS, 345/138 kV 500 MVA xfm  C21  Arnold 345 kV SS, 345/138 kV 500 MVA xfm 

C28  Uprate the Big QKingsford Metals Tap 69 kV line to 
84 MVA (SS limiters)  C28  Uprate the Big QKingsford Metals Tap 69 kV line to 84 MVA (SS limiters) 

Central  C13  Rebuild GwinnMunising 69 kV line @ 138 kV (45 mi)  C15  Rebuild MunisingSeney 69 kV line, new Seney 
Roberts 69 kV line (59 mi)  C14  Rebuild MunisingSeneyBlaney Park 69 kV line (54 mi) 

Eastern  E4  Pine RiverStraits 2x69 kV rebuild at 69/69 kV (25 mi)  E4  Pine RiverStraits 2x69 kV rebuild at 69/69 kV (25 mi)  E23 
Rebuild Pine RiverStraits 2x69 kV at 138/138 kV + Pine River 138 SS + 138/69 
kV xfmr.  Rebuild Pine River9 Mile 2x69 kV @ 138/69 kV + 9 Mile 138 SS + 
138/69 kV xfmr.  Splice ESE_6904 & 6921 outside of Pine River (bypass) (45 mi) 

Eastern  E7a  Reconductor Pine River9 Mile 69 kV line 6923 with 
336 ACSR conductors  E7a  Reconductor Pine River9 Mile 69 kV line 6923 with 

336 ACSR conductors 

Eastern  E11  Rebuild Roberts9 Mile 69 kV at 69 kV (54 mi)  E20  Add a 2 nd 8.16 MVAR 138 kV capacitor bank at Hiawatha 

Eastern  E10  Rebuild MunisingSeney 69 kV line, new Seney 
Roberts 69 kV line (59 mi) 

Eastern  E2  Uprate the overhead portions of StraitsMcGulpin 138 
kV circuits #1 & #3 to 200º F  E2  Uprate the overhead portions of StraitsMcGulpin 138 kV circuits #1 & #3 to 230º 

F 
All solutions groups assume the retirement of theMunising 69 kV voltage regulator 

Solutions Common to All Solutions Groups 

U.P. Zone  Map Item #  Solutions Description  Differences Between Groups 
Western  W16  Adjust the Iron Grove/Aspen 138/69 kV transformer noload tap ratios to unity 
Central  C22  New Escanaba 69 kV substation 
Central  C23  Uprate DeltaMead 69 kV line to 200˚ F 
Central  C10  New ForsythGwinn 69 kV line #2 
Central  C25  Uprate the Escanaba #1 69 kV line (DeltaEscanaba) to 55 MVA 
Central  C26  Uprate the Escanaba #2 69 kV line (DeltaWest Side TapEscanaba) to 55 MVA 
Central  C29  Uprate the PlainsBluff View Tap 69 kV line to 46 MVA (SS limiters) 
Eastern  E3  Add two 138 kV phaseshifting transformers at Straits, 10˚30º phase shift  A  30º phase shift, B  20º phase shift, C  10º phase shift 
Eastern  E24  Add 99100% distribution power factor correction to the Kincheloe point load addition  A, B – 100% pf correction, C – 99% pf correction 
Eastern  E14  Adjust the Hiawatha 138/69 kV transformer noload tap ratios to unity
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Table UP5HE:  U.P. High Environmental Future – U.P. Preliminary Solutions Groups 

Individual Solutions Not Common To All Solutions Groups

Solutions Group A  Solutions Group B 
U.P. Zone  Map Item #  Solutions Description  Map Item #  Solutions Description 
Western  W13  Uprate M38Atlantic 69 kV line to 167 º F  W9  Rebuild M38Atlantic 69 kV line at 69 kV (22 mi) 
Western  W27  Add  power factor correction at Stone Container  W1  Lakota RdMassWinona 138 kV rebuild (68 mi) , new Mass 138/69 kV transformer 
Central  C7  New ChandlerNew Page 1ckt 138 kV line (6 mi) 
Central  C1  New LakeheadRapid River 138/69 kV 150 MVA + reconductor 69 kV line to Lakehead Tap  C5a  New Page 138 kV SS + 138/69 kV transformer 
Central  C15  Rebuild MunisingSeney 69 kV line, new SeneyRoberts 69 kV line (59 mi)  C12  Rebuild GwinnMunising 69 kV line @ 69 kV (45 mi) 
Eastern  E10  Rebuild MunisingSeney 69 kV line, new SeneyRoberts 69 kV line (59 mi)  E11  Rebuild Roberts9 Mile 69 kV at 69 kV (54 mi) 

All solutions groups assume the retirement of the Munising 69 kV voltage regulator 

Solutions Common to All Solutions Groups 

U.P. Zone  Map Item #  Solutions Description 
Western  W16  Adjust the Iron Grove/Aspen 138/69 kV transformer noload tap ratios to unity 
Central  C3a  Add a 2 nd identical Chandler 138/69 kV transformer 
Central  C2a  Uprate Escanabaarea 69 kV loop lines to 167º/200º F SE (38 mi) 
Central  C22  New Escanaba 69 kV substation 
Eastern  E4  Pine RiverStraits 2x69 kV rebuild at 69/69 kV (25 mi) 
Eastern  E2  Uprate the overhead portions of StraitsMcGulpin 138 kV circuits #1 & #3 to 200º F 
Eastern  E20  Add a 2 nd 8.16 MVAR 138 kV capacitor bank at Hiawatha 
Eastern  E6  Uprate Pine River9 Mile 69 kV line 6923 to 167º F 
Eastern  E14  Adjust the Hiawatha 138/69 kV transformer noload tap ratios to unity
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Table UP5SG:  U.P. Slow Growth Future – U.P. Preliminary Solutions Group 

Solutions Group A 
U.P. Zone  Map Item #  Solutions Description 
Western  W16  Adjust the Iron Grove/Aspen 138/69 kV transformer noload tap ratios to unity 
Western  W26  Adjust the Atlantic 138/69 kV transformer tap settings 
Central  C30  Adjust the North Lake 138/69 kV transformer tap settings 
Eastern  E14  Adjust the Hiawatha 138/69 kV transformer noload tap ratios to unity 

Also assume the retirement of the Munising 69 kV voltage regulator



21



22 

Table UP5DW:  DOE 20% Wind Future – U.P. Preliminary Solutions Groups 

Individual Solutions Not Common To All Solutions Groups 

Solutions Group A  Solutions Group B  Solutions Group C 
U.P. Zone  Map Item #  Solutions Description  Map Item #  Solutions Description  Map Item #  Solutions Description 

Western  W1  Lakota Rd.MassWinona 69 kV rebuild at 138 kV (68 mi)  W1a  Lakota Rd.MassWinona 69 kV rebuild at 138/69 kV (68 mi)  W17  New WinonaPerch Lake 138 kV line (68 mi) 

Western  W9  M38Atlantic 69 kV line rebuild at 69 kV (22 mi)  W10  M38Atlantic 69 kV line (22 mi) rebuild at 138 kV, add a 2 nd 
identical 138/69 kV transformer at Atlantic  W9  M38Atlantic 69 kV line rebuild at 69 kV (22 mi) 

Western  W20  Reconductor the MassBruce Crossing 69 kV line (18.6 mi) 

Central  C21  New Arnold 345 kV SS, 345/138 kV 500 MVA xfmr  C21  New Arnold 345 kV SS, 345/138 kV 500 MVA xfmr  C9  New Chalk HillsNew Page 1ckt 138 kV line (50 mi) 

Central  C8  New ChandlerNew Page 2ckt 138 kV lines (6 mi ea)  C8  New ChandlerNew Page 2ckt 138 kV lines (6 mi ea)  C7  New ChandlerNew Page 1ckt 138 kV line (6 mi) 

Central  C15  Rebuild MunisingSeney 69 kV line, new SeneyRoberts 69 
kV line (34 mi, 24 mi)  C14  Rebuild MunisingSeneyBlaney 69 kV line (52 mi)  C13  Rebuild the ForsythGwinnMunising 69 kV line (45 mi) at 

138 kV, add a 2 nd identical 138/69 kV transformer at Munising 

Central  C24  Add a 2 nd identical 138/69 kV transformer at Forsyth 

Eastern  E4  Rebuild the Pine RiverStraits doublecircuit 69 kV lines (25 
mi ea) at 69 kV, 138 kV standards  E4  Rebuild the Pine RiverStraits doublecircuit 69 kV lines (25 

mi ea) at 69 kV, 138 kV standards  E3  Add a 138 kV phaseshifting transformer at Straits (10º shift) 

All solutions groups assume the retirement of the Munising 69 kV voltage regulator 
Note:  Solutions Group C, which originally included a new 138 kV line between Ironwood (XCel) and Ontonagon, resulted in unacceptable voltage and loading performance within the XCel system.  It was replaced with the WinonaPerch Lake 138 kV line option. 

Solutions Common to All Solutions Groups 

U.P. Zone  Map Item #  Solutions Description 
Western  W14  Add a 2 nd M38 138 kV 8.16 MVAR capacitor bank 
Western  W15  Add a 2 nd Iron Grove 138/69 kV transformer 
Western  W16  Adjust the Iron Grove/Aspen 138/69 kV xfmr fixed tap ratios to unity 
Western  W18  New Elevation St. 69 kV substation 
Western  W19  Uprate AtlanticHenry St. 69 kV line to 167˚ F (48 MVA) 
Central  C5  New Page 138 kV SS + 2 138/69 kV transformers 
Central  C6  New Page 138 kV 16.33 MVAR capacitor bank 
Central  C3  Replace Chandler 138/69 kV xfmr with 150 MVA 
Central  C22  New Escanaba 69 kV substation 
Central  C23  Uprate DeltaMead 69 kV line to 200˚ F 
Central  C10  New ForsythGwinn 69 kV line #2 (0.8 mi) 
Central  C18  Uprate GwinnSawyer 69 kV line to 167˚ F 
Central  C25  Uprate the Escanaba #1 69 kV line (DeltaEscanaba) to 55 MVA 
Central  C26  Uprate the Escanaba #2 69 kV line (DeltaWest Side TapEscanaba) to 55 MVA 
Central  C27  Uprate the North Lake 138/69 kV transformer #1 to 50 MVA 
Central  C28  Uprate the Big QKingsford Metals Tap 69 kV line to 84 MVA (SS limiters) 
Central  C29  Uprate the PlainsBluff View Tap 69 kV line to 46 MVA (SS limiters) 
Eastern  E14  Adjust the Hiawatha 138/69 kV transformer noload tap ratios to unity
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Table UP5FI:  Fuel & Investment Limitations Future –U.P. Preliminary Solutions Groups 

Individual Solutions Not Common To All Solutions Groups 

Solutions Group A  Solutions Group B  Solutions Group C 

U.P. Zone  Map 
Item #  Solutions Description  Map 

Item #  Solutions Description  Map 
Item #  Solutions Description 

Western  W13  Uprate M38Atlantic 69 kV line to 167º F  W9  Rebuild M38Atlantic 69 kV line at 69 kV  W9  Rebuild M38Atlantic 69 kV line at 69 kV 

Central  C15  Rebuild MunisingSeney 69 kV line, new SeneyRoberts 69 kV line 

Eastern  E23 

Rebuild Pine RiverStraits 2x69 kV at 138/138 kV + Pine River 138 SS + 
138/69 kV xfmr.  Rebuild Pine River9 Mile 2x69 kV @ 138/69 kV + 9 
Mile 138 SS + 138/69 kV xfmr.  Tie one Pine RiverStraits 138 line (6905) 
into Pine River, other (ESE_6904) from Straits directly to 9 Mile, 
bypassing Pine River, and connecting into rebuilt 138 kV line 6921. 

E23 

Rebuild Pine RiverStraits 2x69 kV at 138/138 kV + Pine River 138 SS + 
138/69 kV xfmr.  Rebuild Pine River9 Mile 2x69 kV @ 138/69 kV + 9 
Mile 138 SS + 138/69 kV xfmr.  Tie one Pine RiverStraits 138 line (6905) 
into Pine River, other (ESE_6904) from Straits directly to 9 Mile, 
bypassing Pine River, and connecting into rebuilt 138 kV line 6921. 

E5a  Pine RiverStraits 2x69 kV rebuild at 138/138 
kV + Pine River 2x138/69 kV 150 MVA 

Eastern  E7  Rebuild Pine River9 Mile 2x69 kV at 69 kV 

Eastern  E11  Rebuild Roberts9 Mile 69 kV at 69 kV  E10  Rebuild MunisingSeney 69 kV line, new SeneyRoberts 69 kV line  E11  Rebuild Roberts9 Mile 69 kV at 69 kV 

Solutions Common to All Solutions Groups 

U.P. Zone  Map Item #  Solutions Descriptions 
Western  W16  Adjust the Iron Grove/Aspen 138/69 kV transformer noload tap ratios to unity 
Central  C10  New ForsythGwinn 69 kV line #2 
Eastern  E3  Add 2 138 kV phaseshifting transformers at Straits (30º shift) 
Eastern  E21  Magazine 4.08 MVAR 69 kV capacitor bank 
Eastern  E22  DeTour 4.08 MVAR 69 kV capacitor bank 
Eastern  E14  Adjust the Hiawatha 138/69 kV transformer noload tap ratios to unity



25



26



27



28



29



30



31 

Asset Mgmt. 
Needs 

U.P. 
Zone  Map Item #  Solutions Description  Estimated 

Cost 
In Service 

Year 
Robust 
Economy  High Retire.  High Environ.  Slow Growth  DOE 20% 

Wind 
Fuel & Invest. 

Limit. 
Ref. Case with 

Kinross 
Ref. Case w/o 

Kinross  Asset Renewal 

Eastern  EAR1  Minimum 6904/6905 Asset Renewal  $5M  2016  Not Adequate  Not Adequate  Not Adequate  Adequate  Not Adequate  Not Adequate  Not Adequate  Not Adequate  Adequate 

Eastern  E4a, EAR1  Uprate + AR Project  N/A  2014,2016  Not Structurally 
Possible 

Not Structurally 
Possible 

Not Structurally 
Possible 

Not Structurally 
Possible 

Not Structurally 
Possible 

Not Structurally 
Possible 

Not Structurally 
Possible 

Not Structurally 
Possible 

Not Structurally 
Possible 

Eastern  E4b, E,AR1  Reconductor + AR Project  N/A  2014,2016  Not Structurally 
Possible 

Not Structurally 
Possible 

Not Structurally 
Possible 

Not Structurally 
Possible 

Not Structurally 
Possible 

Not Structurally 
Possible 

Not Structurally 
Possible 

Not Structurally 
Possible 

Not Structurally 
Possible 

Eastern  E4  Rebuild @ 69/69kV w/T24/0  $35M  2014  Adequate  Adequate  Adequate  Not needed for 
Planning  Adequate  Not Adequate  Not Adequate  Adequate  More robust 

than needed 

Eastern  E23  Rebuild @ 138/138kV w/T2477, 150MVA Xfmr at 
Pine River  $47M  2014 (2012 

for Frontier) 
More robust 
than needed 

More robust 
than needed 

More robust 
than needed 

Not needed for 
Planning 

More robust 
than needed  Not Adequate  Adequate  More robust 

than needed 
More robust 
than needed 

Eastern  E5a  Rebuild @ 138/138kV w/T2477, PRV ss/2 
150MVA Xfmr at PRV  $52M  2014  More robust 

than needed 
More robust 
than needed 

More robust 
than needed 

Not needed for 
Planning 

More robust 
than needed  Not Adequate  More robust 

than needed 
More robust 
than needed 

More robust 
than needed 

Eastern  E23, E3  Rebuild @ 138/138kV w/T2477, 150MVA Xfmr at 
Pine River, 2 138 kV 30º PAR @ Straits  $63M  2014  More robust 

than needed 
More robust 
than needed 

More robust 
than needed 

Not needed for 
Planning 

More robust 
than needed  Adequate  More robust 

than needed 
More robust 
than needed 

More robust 
than needed 

Asset Mgmt. 
Needs 

U.P. 
Zone  Map Item #  Solutions Description  Estimated 

Cost 
In Service 

Year 
Robust 
Economy  High Retire.  High Environ.  Slow Growth  DOE 20% 

Wind 
Fuel & Invest. 

Limit. 
Ref. Case with 

Kinross 
Ref. Case w/o 

Kinross  Asset Renewal 

Eastern  EAR2  Minimum 6921/6923 Asset Renewal  $4M  2016  Not Adequate  Not Adequate  Not Adequate  Adequate  Adequate  Not Adequate  Not Adequate  Not Adequate  Adequate 

Eastern  E6, EAR2  Uprate 6923 to 167º (May not be structurally 
possible) + AR Project  N/A  2016  Adequate  Not Adequate  Adequate  Not needed for 

Planning 
Not needed for 

Planning  Not Adequate  Not Adequate  Adequate  Adequate 

Eastern  E7a, EAR2  Reconductor 6923 w/336 ACSR (May not be 
structurally possible) + AR Project  N/A  2016  More robust 

than needed  Adequate  More robust 
than needed 

Not needed for 
Planning 

Not needed for 
Planning  Not Adequate  Not Adequate  More robust 

than needed  Adequate 

Eastern  E7  Rebuild @ 69/69kV w/T24/0  $20M  2016  More robust 
than needed 

More robust 
than needed 

More robust 
than needed 

Not needed for 
Planning 

Not needed for 
Planning  Not Adequate  Not Adequate  More robust 

than needed 
More robust 
than needed 

Eastern  E23  Rebuild @ 138/138kV w/T2477, 150MVA Xfmr @ 
9 Mile  $25M  2016 (2012 

for Frontier) 
More robust 
than needed 

More robust 
than needed 

More robust 
than needed 

Not needed for 
Planning 

Not needed for 
Planning  Adequate  Adequate  More robust 

than needed 
More robust 
than needed 

Asset Mgmt. 
Needs 

U.P. 
Zone  Map Item #  Solutions Description  Estimated 

Cost 
In Service 

Year 
Robust 
Economy  High Retire.  High Environ.  Slow Growth  DOE 20% 

Wind 
Fuel & Invest. 

Limit. 
Ref. Case with 

Kinross 
Ref. Case w/o 

Kinross  Asset Renewal 

Eastern  E2  Uprate the StraitsMcGulpin 138 kV lines #1 & #3  $0.2M  2012  Adequate  Adequate  Adequate  Not needed for 
Planning 

Not needed for 
Planning 

More robust 
than needed  Adequate  Not needed for 

Planning  N/A 

Eastern  E30  Construct a new 3.1mile 69 kV radial line from 69 
kV line 6923 to Kinross Load  $3.9M  2012  Adequate  Adequate  Not needed for 

Planning 
Not needed for 

Planning  Adequate  Not needed for 
Planning  Adequate  Not needed for 

Planning  N/A 

Table UP8AE:  UP Collaborative Preliminary Solutions Groups Performance Matrix 
StraitsPine River 69 kV Lines (ESE_6904/6905) 

Strategic Flexibility Future (Planning Needs N1 @ Peak)  Customer Relations / IC 
Services Needs 

Other Eastern U.P./Frontier Projects 

Strategic Flexibility Future (Planning Needs N1 @ Peak)  Customer Relations / IC 
Services Needs 

Pine RiverNine Mile 69 kV Lines (6921/6923) 

Strategic Flexibility Future (Planning Needs N1 @ Peak)  Customer Relations / IC 
Services Needs
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(For complete central 
U.P. solution sets, see 

Escanaba area) 

U.P. 
Zone  Map Item #  Solutions Description  Estimated 

Cost 
In Service 

Year 
Standing Op Guides 
(WE / EW Splits) 

N11 (Maintenance, 
etc), Straits SS 

N11 (Maintenance, 
etc), Lower MI 

High Voltage, Light 
Load 

PostSplit Voltage 
Excursions 

N11 (Maintenance, 
etc), Central U.P. 

Eastern  EAR1  Minimum 6904/6905 Asset Renewal  $5M  2016  Not Adequate  Not Adequate  Not Adequate  Not Adequate  Not Adequate  Not Adequate 

Eastern  EAR2  Minimum 6921/6923 Asset Renewal  $4M  2016  Not Adequate  Not Adequate  Not Adequate  Not Adequate  Not Adequate  Not Adequate 

Eastern  E8  New Indian LakeHiawatha 138 kV line, energize the nonoperative circuit, SS work 
at ILK/HIA  $4M  2012  Not Adequate  Improved  Not Adequate  Not Adequate  Not Adequate  Not Adequate 

Eastern  E32  Install shunt reactors (10/15 MVAR) on Straits 138/69 xfmr tertiaries  $0.6M  2012  Not Adequate  Not Adequate  Not Adequate  Adequate  Not Adequate  Not Adequate 

Eastern  E4  Rebuild @ 69/69kV w/T24/0  $35M  2014  Improved (EW only)  Slightly Improved  Slightly Improved  Not Adequate  Improved (EW only)  Not Adequate 

Eastern  E23, E2, E30 
Rebuild StraitsPine River at 138/138 kV, rebuild Pine River9 Mile at 138/69 kV, 150 
MVA 138/69 kV xfmrs at Pine River/9 Mile, uprate the StraitsMcGulpin 138 kV lines 

#1 & #3, new 69 kV radial tap to Frontier 
$76M  2012 for 

Frontier  Improved (EW only)  Slightly Improved  Slightly Improved  Not Adequate  Improved (EW only)  Not Adequate 

Eastern  E3_40  2 138 kV 40º PAR (phaseshifters) @ Straits  $1620M  2012  Nearly Adequate  Improved  Improved  Improved  Adequate  Improved 

Eastern  E31  Install ACDCAC 138 kV power flow control at Straits  $35M  2012  Adequate  Improved  Improved  Adequate  Adequate  Improved 

Eastern  E3_40, E8, 
E32 

2 138 kV 40º PAR (phaseshifters) @ Straits, new Indian LakeHiawatha 138 line, 
shunt reactors @ Straits  $20.624.6M  2012  Adequate  Nearly Adequate  Nearly Adequate  Adequate  Adequate  Improved 

Eastern  E31, E8  Install ACDCAC 138 kV power flow control at Straits, new Indian LakeHiawatha 
138 line  $39M  2012  Adequate  Nearly Adequate  Nearly Adequate  Adequate  Adequate  Improved 

Eastern U.P. Projects To Address System Operations Needs 

Eastern U.P. System Operations Needs 

Table UP8BE:  UP Collaborative Preliminary Solutions Groups Performance Matrix
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Table UP8AESC:  Escanaba Area Preliminary Solution Sets – Summary 

Strategic Flexibility Future (Planning Needs N1 @ Peak)  Asset Mgmt. 
Needs 

Solution 
Set 

Map 
Item #  Solutions Description 

In Service 
Year 

Estimated 
Cost ($M) 

Robust Economy 
Future 

Solutions Group 

High Retirements 
Future 

Solutions Group 

High Environmental 
Future 

Solutions Group 

Slow Growth 
Future 

Solutions Group 

DOE 20% Wind 
Future 

Solutions Group 

Fuel & Investment 
Limitations Future 
Solutions Group 

Asset Renewal 
Needs 

A 
CAR3 
CAR4 
C2a 

Minimum Asset Renewal projects on Chandler 69 kV line 
Minimum Asset Renewal projects on 69 kV line 6910 
Uprate Escanaba Loop 69 kV lines to 167º/200º F 

20092018  $ 2.0  Not Adequate  Not Adequate  Not Adequate  Adequate  Not Adequate  Adequate  Addressed 

B 

CAR3 
CAR4 
C2a 
C3a 
C21 
C22 

Minimum Asset Renewal projects on Chandler 69 kV line 
Minimum Asset Renewal projects on 69 kV line 6910 
Uprate Escanaba Loop 69 kV lines to 167º/200º F 
Add a 2 nd Chandler 138/69 kV transformer 
New Arnold 345 kV SS + 345/138 kV 500 MVA transformer 
New Escanaba 69 kV substation (nonATC) 

20092018  $ 20.0  Adequate  Not Adequate  Not Adequate  More Robust 
Than Needed  Not Adequate  More Robust 

Than Needed  Addressed 

C 

CAR3 
CAR4 
C2a 
C3a 
C1 
C22 

Minimum Asset Renewal projects on Chandler 69 kV line 
Minimum Asset Renewal projects on 69 kV line 6910 
Uprate Escanaba Loop 69 kV lines to 167º/200º F 
Add a 2 nd Chandler 138/69 kV transformer 
New LakeheadRR 138/69 kV SS + 138/69 kV transformer 
New Escanaba 69 kV substation (nonATC) 

20092018  $ 18.0  More Robust 
Than Needed  Not Adequate  Adequate  More Robust 

Than Needed  Not Adequate  More Robust 
Than Needed  Addressed 

D 

CAR3 
CAR4 
C5 
C6 
C8 
C2a 
C3 
C21 
C22 

C25,C26 

Minimum Asset Renewal projects on Chandler 69 kV line 
Minimum Asset Renewal projects on 69 kV line 6910 
New Page 138/69 kV SS + 2 138/69 kV 150 MVA Xfmrs 
New Page 2x8.16 MVA 138 kV capacitor  banks 
ChandlerNew Page doubleckt. 138 kV lines (6 mi.) 
Uprate Escanaba Loop 69 kV lines to 167º/200º F 
Uprate the Chandler 138/69 kV transformer to 150 MVA 
New Arnold 345 kV SS + 345/138 kV 500 MVA transformer 
New Escanaba 69 kV substation (nonATC) 
Uprate DeltaEscanaba 69 kV lines #1/#2 to 55 MVA (nonATC) 

20092018  $ 39.0  More Robust 
Than Needed  Adequate  More Robust 

Than Needed 
More Robust 
Than Needed  Adequate  More Robust 

Than Needed  Addressed 

Note:  Lower cost projects in the Escanaba area (C2a, CAR3) are scheduled for completion in 2009 and 2010, the remainder of the listed projects in later years. 

Four possible solution sets to serve all futures’ needs: 
Solution Set A – can serve “today’s system” or Slow Growth/Fuel & Investment Limitations futures, with 30 MW nonfirm to New Page 
Solution Set B – solution for Robust Economy future, Escanaba stokers and all New Page generation online, but very high load growth and point load additions 
Solution Set C – solution for High Environmental future, Escanaba stokers online but 38 MW New Page import at peak 
Solution Set D – solution for High Retirements and DOE 20% Wind futures, Escanaba stokers offline/retired, and 55 MW of New Page import at peak
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Table UP8BESC:  Escanaba Area Preliminary Solution Sets – Address System Operations Needs 

Escanaba Area System Operations Needs 

Solution 
Set 

Map 
Item #  Solutions Description 

In Service 
Year 

Estimated 
Cost ($M) 

High Loadings/Low 
Voltages – Potential 
Network Service Load 

Availability of Local 
Generation 

N11 (Maintenance, etc.) 
PlainsArnoldForsyth 

Empire 138 

N11 (Maintenance, etc.) 
Chandler 138/69 kV Xfmr 

N11 (Maintenance, etc.) 
EscanabaArea 69 Lines 

East 
Ops 

E3_40 
E8 
E32 

2 138 kV 40º PAR (phaseshifters) at Straits 
New Indian LakeHiawatha 138 kV line 
Shunt reactors at Straits 

2012  $ 20.6 
$ 24.6  Slightly Improved  Not Adequate  Improved  Not Adequate  Not Adequate 

A 
CAR3 
CAR4 
C2a 

Minimum Asset Renewal projects on Chandler 69 kV line 
Minimum Asset Renewal projects on 69 kV line 6910 
Uprate Escanaba Loop 69 kV lines to 167º/200º F 

20092018  $ 2.0  Slightly Improved  Slightly Improved  Not Adequate  Not Adequate  Improved 

B 

CAR3 
CAR4 
C2a 
C3a 
C21 
C22 

Minimum Asset Renewal projects on Chandler 69 kV line 
Minimum Asset Renewal projects on 69 kV line 6910 
Uprate Escanaba Loop 69 kV lines to 167º/200º F 
Add a 2 nd Chandler 138/69 kV transformer 
New Arnold 345 kV SS + 345/138 kV 500 MVA transformer 
New Escanaba 69 kV substation (nonATC) 

20092018  $ 20.0  Improved  Improved  Adequate  Adequate  Improved 

C 

CAR3 
CAR4 
C2a 
C3a 
C1 
C22 

Minimum Asset Renewal projects on Chandler 69 kV line 
Minimum Asset Renewal projects on 69 kV line 6910 
Uprate Escanaba Loop 69 kV lines to 167º/200º F 
Add a 2 nd Chandler 138/69 kV transformer 
New LakeheadRR 138/69 kV SS + 138/69 kV transformer 
New Escanaba 69 kV substation (nonATC) 

20092018  $ 18.0  Improved  Improved  Not Adequate  Nearly Adequate  Nearly Adequate 

D 

CAR3 
CAR4 
C5 
C6 
C8 
C2a 
C3 
C21 
C22 

C25,C26 

Minimum Asset Renewal projects on Chandler 69 kV line 
Minimum Asset Renewal projects on 69 kV line 6910 
New Page 138/69 kV SS + 2 138/69 kV 150 MVA Xfmrs 
New Page 2x8.16 MVA 138 kV capacitor  banks 
ChandlerNew Page doubleckt. 138 kV lines (6 mi.) 
Uprate Escanaba Loop 69 kV lines to 167º/200º F 
Uprate the Chandler 138/69 kV transformer to 150 MVA 
New Arnold 345 kV SS + 345/138 kV 500 MVA transformer 
New Escanaba 69 kV substation (nonATC) 
Uprate DeltaEscanaba 69 kV lines #1/#2 to 55 MVA (nonATC) 

20092018  $ 39.0  Adequate  Adequate  Adequate  Adequate  Adequate 

Note:  Lower cost projects in the Escanaba area (C2a, CAR3) are scheduled for completion in 2009 and 2010, the remainder of the listed projects in later years.
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Table UP8AMN:  Munising/Newberry Area Preliminary Solution Sets – Summary 

Strategic Flexibility Future (Planning Needs N1 @ Peak)  Asset Mgmt. 
Needs 

Solution 
Set 

Map 
Item #  Solutions Description 

In Service 
Year 

Estimated 
Cost ($M) 

Robust Economy 
Future 

Solutions Group 

High Retirements 
Future 

Solutions Group 

High Environmental 
Future 

Solutions Group 

Slow Growth 
Future 

Solutions Group 

DOE 20% Wind 
Future 

Solutions Group 

Fuel & Investment 
Limitations Future 
Solutions Group 

Asset Renewal 
Needs 

A 
CAR1 
CAR2 
EAR3 

Minimum Asset Renewal projects  201215  $51M  Not Adequate  Not Adequate  Not Adequate  Adequate  Not Adequate  Not Adequate  Addressed 

B 

C10 
C17 

CAR1 
CAR2 
EAR3 

New ForsythGwinn 69 kV line (0.8 mi) 
Close Inland line (MunisingSeneyBlaney Park) & uprate to 167º F 
Minimum Asset Renewal projects 

201215  $68M  Adequate  Adequate  Not Adequate East  No Planning Need  Not Adequate Central  Not Adequate East  Addressed 

C 

C10 
E10 
C17a 
CAR1 
CAR2 
EAR3 

New ForsythGwinn 69 kV line (0.8 mi) 
New SeneyRoberts 69kV line (24 mi), remove SeneyBlaney line 
Uprate Inland line (MunisingSeney 69 kV) to 167º F 
Minimum Asset Renewal projects 

201215  $82M  Adequate  Adequate  Adequate  No Planning Need  Adequate  Adequate  Addressed 

D 

C10 
C17 
E11 

CAR1 
CAR2 

New ForsythGwinn 69 kV line (0.8 mi) 
Close Inland line (MunisingSeneyBlaney Park) & uprate to 167º F 
Rebuild line 6952 (Roberts9 Mile 69 kV) at 69 kV (54 mi) 
Minimum Asset Renewal projects 

201315  $118M  Adequate  Adequate  Adequate  No Planning Need  Not Adequate Central  Adequate  Addressed 

E 

C10 
C12 
E11 

CAR1 
CAR2 

New ForsythGwinn 69 kV line (0.8 mi) 
Rebuild AuTrain line (GwinnMunising 69 kV) @ 69 kV (45 mi) 
Rebuild line 6952 (Roberts9 Mile 69 kV) at 69 kV (54 mi) 
Minimum Asset Renewal projects 

201316  $119M  Adequate 

Not Adequate Central 
(AuTrain 138 kV 
Adequate, C13 vs. 

C12) 

Adequate  No Planning Need 

Not Adequate Central 
(AuTrain 138 kV 
Adequate, C13 vs. 

C12) 

Adequate  Addressed
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Table UP8AW:  Western U.P. Area Preliminary Solution Sets – Summary 

Atlantic69 Line (M38Atlantic 69 kV) – U.P. Preliminary Solutions Groups 
Strategic Flexibility Future (Planning Needs N1 @ Peak)  Asset Mgmt. 

Needs 

U.P. 
Zone 

Map 
Item #  Solutions Description 

($M) 
Estimated 
Cost 

In 
Service 
Year 

Robust Economy 
Future 

Solutions Group 

High Retirements 
Future 

Solutions Group 

High 
Environmental 

Future 
Solutions Group 

Slow Growth 
Future 

Solutions Group 

DOE 20% Wind 
Future 

Solutions Group 

Fuel & Investment 
Limitations Future 
Solutions Group 

Asset Renewal 
needs for 
Atlantic69 

Western  WAR1 
Minimum Asset Renewal projects on Atlantic69 line 
(remove spar arms, install crossarms, replace insulators, 
clearance issues) 

$510M  201214  Not adequate  Not adequate  Not adequate  Adequate  Not adequate  Not adequate  Adequate 

Western  W13, 
WAR1 

Uprate M38Atlantic 69 kV line to 167 º F 
(May not be structurally possible) 
+ Minimum Asset Renewal projects 

$1015M  2013, 
201214  Not adequate  Not adequate  Adequate  Not needed 

for Planning  Not adequate  Adequate  Adequate 

Western  W9  Rebuild M38Atlantic 69 kV line at 69 kV (22 mi)  $22M  2013  Not adequate  Adequate  More robust 
than needed 

Not needed 
for Planning  Adequate  More robust 

than needed 
More robust 
than needed 

Western  W10  Rebuild M38Atlantic 69 kV line at 138 kV (22 mi), add 2 nd 
Atlantic 138/69 kV transformer  $30M  2013  Adequate  More robust 

than needed 
More robust 
than needed 

Not needed 
for Planning 

More robust 
than needed 

More robust 
than needed 

More robust 
than needed 

6530 Line (ConoverMass 69 kV) – U.P. Preliminary Solutions Groups 

Strategic Flexibility Future (Planning Needs N1 @ Peak)  Asset Mgmt. 
Needs 

U.P. 
Zone 

Map 
Item #  Solutions Description 

($M) 
Estimated 
Cost 

In 
Service 
Year 

Robust Economy 
Future 

Solutions Group 

High Retirements 
Future 

Solutions Group 

High 
Environmental 

Future 
Solutions Group 

Slow Growth 
Future 

Solutions Group 

DOE 20% Wind 
Future 

Solutions Group 

Fuel & Investment 
Limitations Future 
Solutions Group 

Asset Renewal 
needs for 6530 

Western  WAR2  Minimum Asset Renewal projects on line 6530 (replace 
selected poles/bayonets/crossarms/insulators)  $200k/mi  $1015M  2015+  Not adequate  Not adequate  Adequate  Adequate  Not adequate  Adequate  Adequate 

Western  W4, 
WAR2 

Reconductor ConoverMassWinona 69 kV line with 336 
ACSR + Minimum Asset Renewal projects  $TBD  TBD, 

2015+  Not adequate  Not adequate  Not needed 
for Planning 

Not needed 
for Planning  Not adequate  Not needed 

for Planning  Adequate 

Western  W4, 
WAR2 

New ConoverMassWinona 69 kV line (68 mi) 
+ Minimum Asset Renewal projects  $6065M  TBD, 

2015+  Not adequate  Not adequate  Not needed 
for Planning 

Not needed 
for Planning  Not adequate  Not needed 

for Planning  Adequate 

Western  W1  Rebuild Lakota Rd.MassWinona 69 kV line @ 138 kV 
(68 mi), add Mass 138 kV SS + 138/69 kV transformer  $70M  TBD  Adequate  Adequate  Not needed 

for Planning 
Not needed 
for Planning  Adequate  Not needed 

for Planning 
More robust 
than needed 

Western  W1a  Rebuild Lakota Rd.MassWinona 69 kV line @ 138/69 kV 
(68 mi), add Mass 138 kV SS + 138/69 kV transformer  $100M  TBD  More robust 

than needed 
More robust 
than needed 

Not needed 
for Planning 

Not needed 
for Planning 

More robust 
than needed 

Not needed 
for Planning 

More robust 
than needed


