

Summary of Cancellations, Deferrals, Changes and New Projects for the 2019 10-Year Assessment

Table PR-23

Projects Canceled	Former In-Service Date	Planning Zone	Reason for Removal
Pershing Substation: Loop Stone Lake - Gardner Park 345-kV line into new Pershing 345/115-kV Substation	2019	1	Xcel Energy T-T Request Withdrawn
Projects Deferred	New In-Service Date	Planning Zone	Reason for Deferral
Homme SS, DIC - Replace Transformer	2020	1	T-D Interconnection, Customer Driven Schedule, was 2018, Location changed from Wittenberg
Birnamwood SS, DIC, replace transformer and substation rebuild	2023	1	T-D Interconnection, Customer Driven Schedule, was 2021
Central UP, new DIC	2021	2	T-D Interconnection, Customer Driven Schedule, was 2019
Eastern UP, new DIC	2022	2	T-D Interconnection, Customer Driven Schedule, was 2021
Keel Ridge SS, New DIC	2024	2	T-D Interconnection, Customer Driven Schedule, was 2025
Milton Lawns SS, DIC, add 2nd transformer and line breakers	2021	3	T-D Interconnection, Customer Driven Schedule, was 2020
Green County, new DIC	2022	3	T-D Interconnection, Customer Driven Schedule, was 2022
Pulliam 138-kV Substation: Install redundant bus differential	2020	4	Resource Optimization, was 2019
State Line SS, new DIC	2020	5	T-D Interconnection, Customer Driven Schedule, was 2019
Other Project Changes	In-Service Date	Planning Zone	Nature of Change or Update
Marquette County, new DIC	2020	2	Project included in Load Interconnection 2020 Program
Kincheloe SS, New DIC	2021	2	Project included in Load Interconnection 2021 Program
Quincy Street SS, new DIC	2020	4	Name Change, now <i>Packaging SS, new DIC</i>
Dartford SS, DIC - Transformer Replacement	2021	4	Project included in Load Interconnection 2020 Program
Distribution Interconnection 2020	2023	Various	Name change to Load Interconnection 2020
Distribution Interconnection 2021	2024	Various	Name change to Load Interconnection 2021
Distribution Interconnection 2022	2025	Various	Name change to Load Interconnection 2022
New Projects	In-Service Date	Planning Zone	Reason for Project
Waupaca Area Energy Storage Project	2021	1	Operational Flexibility
Petenwell - Saratoga 138kV (X-43), Line Rebuild	2022	1	Reliability, Economic
Waupaca SS, DIC, transformer addition	2021	1	T-D Interconnection
Venus SS, new inductor bank	2025	1	Reliability
J928/J849 Indian Lake , Common Use Upgrades	2019	2	G-T Interconnection

Summary of Cancellations, Deferrals, Changes and New Projects for the 2019 10-Year Assessment

Table PR-23

J928 - Garden Corners SS, GIC Network Upgrades	2020	2	G-T Interconnection
J849, Chandler SS, Interconnection Facilities and Network Upgrades	2022	2	G-T Interconnection
NLKG31 Tap - Greenstone 138kV (), construct new transmission line	2022	2	Condition and T-D Interconnection
Forsyth SS - Gwinn SS 69kV (), new line	2023	2	Operational Flexibility
Winona - Atlantic 69kV (Winona69), rebuild	2025	2	Reliability
J870/J871 GIC Highland, Generator Interconnection Facilities and Network Upgrades	2020	3	G-T Interconnection
J584 GIC Jordan SS, Generator Interconnection Facilities and Network Upgrades Information	2021	3	G-T Interconnection
Barneveld SS, DIC, new substation	2023	3	T-D Interconnection
20th Street SS, Install two 138kV 8.16 MVAR Capacitor Banks	2020	4	Reliability
Forest Junction SS, Relieve Market Congestion	2020	4	Economic
J886 GIC Kewaunee SS, Interconnection Facilities and Network Upgrades	2020	4	G-T Interconnection
Huebner SS, Install two 138kV 8.16 MVAR Capacitor Banks	2021	4	Reliability
Preble SS, DIC, add 4th transformer and substation rebuild	2022	4	T-D Interconnection
Roosevelt SS, Construct	2022	4	T-D Interconnection
Sheboygan County SS, DIC, substation rebuild	2022	4	T-D Interconnection