

Table PR-1
Projects Completed since the 2021 10-Year Assessment Report
As of September 30, 2021

System Addition
Big Pond SS, Retire Substation
Wild Rose - Harrison 69kV (Y-19), Partial Rebuild
Harrison SS, Install 69kV Breakers
Eagle River Cranberry SS, DIC, 2nd Transformer
Homme SS, New DIC
Lyndon Station SS, Replace Transformer and Substation Rebuild
Saratoga - Coyne 115kV (T-72), Rebuild
Baker St SS, Add new 115-kV bus and bus tie breaker
Harrison North SS, Breaker Addition
Sheepskin - Stoughton 69kV (Y-12), Rebuild
Milton Lawns SS, DIC add 2nd transformer and line breakers
J505 GIC Apollo SS, Generator Interconnection and Network Facilities
Paris - Burlington 138kV (8962), Rebuild
J928 - Garden Corners SS, GIC Network Upgrades
North Lake - M-38 138kV (NLKG31), Rerate
Garden Corners SS, DIC, add 1st Transformer
Brooks Corners SS, DIC, Transformer Addition
Forsyth SS, DIC, Add 1st Transformer
Huiskamp SS, Relay and Breaker Replacement
Portage - Staff 138kV (X-6), Rebuild
Sycamore SS, Install 69kV Breakers
Blount - East Campus, 69kV, (6907), underground cable replacement
Dam Heights SS, DIC and new radial line
Columbia SS, Breaker Replacement Asset Renewal
Northern Lights Substation, new T-D Interconnection
Orfordville SS, DIC, Capacitor Retirement and Transformer Replacement
Dane - Waunakee 69kV (Y-143), Rebuild
Eden - Highland (X-147) 138kV, uprate
J855 Ebenezer SS Generator Interconnection Facilities and Network Upgrades
Cross Country SS, DIC, Install New Breakers
Forest Junction SS, Relieve Market Congestion
Pulliam SS, Install redundant bus differential
Kaukauna Utilities Combine Locks SS, DIC, replace transformer
Redwood - First Ave 69kV (T-46), Replace the submarine cable
Ryan St SS, DIC, Retire Substation
Bloomington (BLO)-LaPointe Sw Str (LPTT), 69kV, Y43 Rerate
Cloverleaf SS, Replace Dead End and Switches
Mequon SS Replace Line Breakers and Relay Asset Renewal
Merrill Hills SS Line Breaker Additions
Pennsylvania SS Relay, Breaker and Disconnect Switch Asset Renewal
Juneautown SS, new T-D Interconnection
Arcadian SS, Construct T-D

River Bend SS, Add 2nd Transformer
Communication Reliability Upgrades Current Cycle
Line Clearance Mitigation Project Current Cycle

5
various
various