



Economic Project Planning Overview

Dale Burmester

Feb. 21, 2008

<http://www.atc10yearplan.com/A8.shtml>





ATC Economic Planning Timeline and Overview

- **January** - ATC collects data and analyzes prior year congestion.
- **February** - Initial Stakeholder meeting.
 - Congestion summary, background and potential fixes
 - Economic study scenarios, drivers, ranges and assumptions
 - Future meeting dates scheduled
- By **March 1st**, Stakeholders prioritize and/or request new/other economic studies, as well as recommended study assumptions.
- By **April 15th**, ATC posts preliminary projects list and assumptions.
- By **April 30th**, Stakeholders provide comments on projects list and assumptions.
- By **May 15th**, ATC posts final projects list and assumptions
- 180 days of analysis and interaction.
- By **November 15th**, ATC posts final results. Viable projects move on to CA/CPCN approval process.