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Planning Factors 

Planning considerations 
In evaluating the transmission system and planning for what will be needed in the future, we 
consider a number of variables such as: 
q  At what rate will electricity demand increase in the future? What kind of electricity uses will drive 

the increases in demand? 
q  What generation is likely to be constructed; what is likely to be retired? 
q  What types of disturbances on the transmission system are particularly serious or problematic? 
q  What existing facilities need to be replaced based on their age or condition? 
q  How can improved access to low­cost power outside of Wisconsin and Michigan’s Upper 

Peninsula best be achieved? Which chronic constraints need to be addressed? 
q  How can improving access between in­state utilities best be achieved? Which chronic 

constraints need to be addressed? 
q  How much will it cost to provide reliable transmission service and improve access? 
q  What are the benefits associated with transmission system expansion plans and how can they 

be measured? 
q  What are the social and environmental impacts of our transmission system expansion plans? 
q  What new, proven technologies may be available to help meet the needs more effectively and 

efficiently? 

These are some key considerations that we take into account, but there are numerous other 
objectives including improving system efficiency, providing economic development opportunities 
and helping our customers remain competitive in the future. Throughout this 10­Year Assessment, 
we are striving to address the issues and questions above to develop the most beneficial and cost­ 
effective expansion plan possible. 

1. Transmission system expansion drivers 
There are numerous factors that can drive the need for transmission system expansion. In some 
cases, more than one factor will signal the need for system expansion. The most common 
expansion drivers are described below and include: 
q  Electric load growth 
q  Transmission­distribution interconnections 
q  Transmission service limitations 
q  New generation 
q  Transmission service requests 
q  System repair or replacement 
q  Regional needs 
q  Economic strategic expansion 

q  Electric load growth – The load growth driver in this Assessment is slightly lower than in the 
previous Assessment. Demand for electricity during peak load periods is projected to grow at a 
rate of 1.7 percent across our service territory from 2009 through 2019. However, load growth 
rates in some areas are projected to grow by as much as 8 percent, while no growth is
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projected in other areas. Not surprisingly, many areas of high load growth correspond to areas 
where we are proposing system enhancements and/or expansion. 

Figure PF­1 shows the projected growth in peak demand, in MW, from 2009 through 2019 for 
various areas of our system. Note that most of the high growth (greater than 20 MW) is in the 
metropolitan Milwaukee, Madison and Fox Valley areas. While these higher­growth areas may 
require system expansion, there is considerably more existing transmission infrastructure in 
these areas. Of equal or greater concern is high growth in areas where there is much less 
existing transmission infrastructure because the capacity of the existing system may be 
reaching its limits, perhaps requiring additional infrastructure. 

Figure PF­2 shows the projected rates of growth on our system. This is perhaps more revealing 
as it shows what areas are experiencing high rates of growth, regardless of the magnitude of 
load that exists today. Certain areas of our system have more transmission infrastructure today 
and are not as likely to need infrastructure additions to support expected load growth. Note that 
the high rates of growth in and around Madison, Lake Geneva, Green Bay, Marinette, 
Rhinelander, Wis., and Menominee, Mich. were not depicted as being among the highest MW 
growth areas in Figure PF­1. These areas of high growth rates actually are better indicators of 
when and where system expansion is likely to be needed. 

Many of the line or transformer overloads or low voltages during peak load are due to electric 
load growth. System expansion is required to ensure that the transmission system can operate 
reliably – mitigating overloads and low voltages. 

q  Transmission­distribution interconnections – A natural extension of load growth is the need 
for additional transmission­distribution interconnections (TDIs). As the capacity of the 
transmission system gets more fully utilized when load growth occurs, similarly this often 
happens on the distribution systems as well, requiring new interconnections to the transmission 
system. 

In most cases, distribution companies will attempt to unload existing distribution facilities by 
siting a new TDI near an existing transmission line and redistributing some of the load in the 
area to the new TDI. In some instances, however, it makes more sense to construct 
transmission closer to where the load growth is occurring. 

A list of all of the planned TDIs on ATC’s system can be found at: 
http://www.atcllc.com/oasis/liqueue.xls. Please refer to our Transmission­Distribution 
Interconnections section for more information. 

q  New generation – When entities plan to construct new generating facilities, there are two key 
considerations from the transmission owner’s perspective: 

o  Can the proposed generating facilities be interconnected and remain stable during 
system disturbances, and will nearby generating facilities remain stable? 

o  Can the electricity produced by the generating facilities be delivered reliably to the 
ultimate customer(s)?

http://www.atcllc.com/oasis/liqueue.xls
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For each entity that plans to construct a new generating facility, the transmission provider will 
conduct an interconnection study. If the existing transmission system is inadequate to ensure 
generator stability or reliable transmission service, the transmission provider will determine what 
system expansion will be needed. 

We have constructed and are in the process of planning and/or constructing transmission 
facilities that are needed to interconnect and/or provide transmission service from new 
generators. The transmission facilities being planned or constructed to accommodate new 
generation can be found in Tables PR­2 through PR­23. In the Need Category column, look for 
“new generation.” Also, see Generation interconnections. 

q  Transmission service requests – In the Midwest Independent System Operator, Inc. (MISO) 
Day 2 Market, transmission services requests are used less but still are an available option. 
Power plant owners and local distribution companies can transact with other entities to buy and 
sell electricity. Power plant owners with surplus generating capacity may attempt to sell that 
surplus capacity. Entities serving end­use customers may attempt to lower their costs by 
accessing and purchasing low­cost electricity. In addition to the Day 2 Market another way in 
which these entities gain access to the transmission system to make these transactions is by 
making transmission service requests. Transmission service providers, or transmission owners 
like ATC, evaluate those requests to determine whether the transmission system can be 
operated reliably if the request is granted. If the request can’t be granted, the transmission 
service provider may determine how the transmission system needs to be expanded to grant 
the request. The types of requests that would require some sort of system expansion are 
longer­term requests (transactions lasting longer than one year) and which start at some point 
in time in the future. Requests for service in the near future may have to simply be denied 
because system expansion facilities can’t be constructed in time. 

We have constructed and are in the process of planning and/or constructing, transmission 
facilities that are required to grant transmission service requests. The transmission facilities 
being planned or constructed to meet transmission service requests can be found in Tables PR­ 
2 through PR­23. In the Need Category column, look for “service limitation.” 

q  System repair or replacement – Many components of our transmission system will need to be 
repaired or replaced in the coming years due to condition or obsolescence. In some cases, the 
need to reconstruct a transmission line may provide opportunities to increase the capacity of 
those components and improve reliability. Facilities being planned or constructed to address 
condition or obsolescence issues can be found in Tables PR­2 through PR­23. In the Need 
Category column, look for “condition.” Please also refer to Tables AR­1 through AR­3 for a 
listing of our asset renewal projects. 

q  Regional needs ­ Our transmission system is interconnected directly with neighboring systems 
and is operated in conjunction with all transmission systems within MISO and ultimately the 
eastern interconnection. Because these transmission systems work together and not 
independently, regional planning to identify and plan for needs at a regional level is necessary.



October 2009 10­Year Assessment 
www.atc10yearplan.com 

OCTOBER 2009 REPORT 
PLANNING FACTORS Introduction  4 

ATC provides its system plan to MISO for coordination within MISO’s regional plan, known as 
MISO’s Transmission Expansion Plan (MTEP). ATC and MISO collaborate to facilitate MISO’s 
review of the projects. MISO reviews the transmission projects, and alternatives where 
applicable, submitted by ATC to verify the reliability or economic needs, to ensure they do not 
have an reliability adverse affect over MISO footprint and to determine if they could be 
combined in conjunction with transmission projects from other transmission owners to develop 
the most cost­effective alternatives. 

ATC also participates in regional studies that investigate transmission needs across footprints of 
multiple transmission owners. For example, ATC participates in regional studies coordinated by 
MISO such as the Regional Generation Outlet Study (RGOS) that investigates transmission 
plans to integrate wind generation that supports the MISO state Renewable Portfolio Standard 
(RPS) requirements and beyond. ATC also meets with adjacent transmission owners to 
coordinate planning in an effort to develop transmission solutions that resolve reliability issues 
that impact multiple transmission owners at the lowest reasonable cost. Please refer to the 
Policy & Regional Analyses section for more information on ATC’s participation in regional 
planning activities. 

q  Economic/strategic system expansion – In the electric utility industry, change has become 
more of the norm rather than the exception. For example, in recent years, wholesale electricity 
markets have continued to evolve, renewable generation has gained a larger market share, and 
the generation market, in general, has become more competitive. In addition, because both 
residential and business customers are more mobile, migration of electric customers to other 
areas is a greater risk consideration for utilities. In order for utilities to remain cost competitive 
and compliant, they must have the flexibility to take advantage of trends that have the potential 
to lower costs and to comply with renewable portfolio requirements. To the extent that low­cost 
generation development is occurring in an adjacent state, it may make sense for a transmission 
provider to construct transmission facilities that would allow its utility customers better access to 
that low­cost generation. 

Along these lines, we have been investigating ways to take advantage of certain potential 
developments in the electricity industry to give its customers more ways to lower costs. The 
primary outgrowth of this effort is outlined further in our Economic Planning section. 

2. Customer needs 
Our customers provide us with input on their needs and suggestions about areas on which we 
should focus. Some of the most prevalent issues are described below. 

q  Improved access – Virtually all of our customers have indicated a desire to have better 
transmission access to out­of­state markets as well as fewer constraints in transacting with their 
neighboring utilities within the ATC footprint. In response, we launched an Economic Planning 
Initiative, taking a comprehensive look at the technical feasibility and economic impacts of 
constructing new transmission lines within ATC and/or to neighboring states.
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q  Transmission­distribution interconnection process – In response to the relatively large 
number of proposed T­D interconnections, we have developed a process that provides 
guidelines for our joint Best Value Planning (BVP) efforts. Four BVP levels have been identified 
to help ATC and its customers identify the appropriate effort to develop potential 
interconnections. BVP levels are determined based on the assumed scope of work for ATC 
according to the most likely option for interconnecting the customer facility(ies). A level one BVP 
assumes that ATC has virtually no capital costs to interconnect the customer. A level four BVP 
assumes that ATC has to develop a project that requires PSCW regulatory approval (CA or 
CPCN). Please refer to ATC’s D­T Interconnection Business Practice for details. 

q  Control of transmission construction costs – Our customers desire reliable access to the 
transmission system as cost­effectively as possible. To accomplish this, ATC has partnered with 
the industry’s leading design, construction, and materials sourcing companies. Our partners’ 
expertise helps ATC maintain and construct transmission system assets with a focus on low 
long­term costs. Also, our recent addition of a Project Controls Office ensures that we are 
continually reviewing projects for cost­saving opportunities. 

q  Integration of transmission and generation planning – Our transmission system does not 
have significant transmission capacity beyond current network needs. As a consequence, 
generation interconnections cannot be effectively pre­analyzed on a generic basis. Further 
complicating the issue, construction of generation facilities can occur through regulated or 
unregulated entities, subject to varying levels of state regulatory requirements. Federal 
regulations require that we be responsive to all requests for generation interconnection in a 
consistent and non­discriminatory manner. 

We continue to explore potential methods to allow more effective integration of generation and 
transmission planning in a way that recognizes the limitations of generic analysis and is 
consistent with federal regulatory obligations. In addition, we continue to work concurrently with 
our customers to balance market­sensitive long­range plans, confidential market­sensitive 
information, and the desire to better integrate these plans.



Table PR­2 
Transmission System Additions for 2009 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category  Planned, 
Proposed or 
Provisional 

Cost Estimate ­ 
Refer to Funding 
Project and Sum 
of Total (2009­ 

2018) in 
Financial Table 

Uprate the Chandler­Masonville 69­kV line summer 
normal and emergency ratings from 120 deg F to 167 

deg F 
2009  2009  2  reliability  Proposed  F2532 

Install 1­4.08 MVAR capacitor bank at L'Anse 69 kV  2008  2009  2  reliability  Proposed  F1819 

Construct ring bus at the Pine River 69­kV Substation 
and replace 1­5.4 MVAR capacitor bank with 2­4.08 

MVAR banks 
2008  2009  2  reliability, condition  Proposed  F1282 

Install 1­8.16 MVAR capacitor banks at the M38 138­ 
kV Substation  2009  2009  2  reliability  Proposed  F2485 

Uprate Chandler­Cornell 69­kV line clearance from 
120 to 167 deg F  2009  2009  2  reliability  Proposed  F2016 

Install 1­8.2 MVAR capacitor bank at Hiawatha 138­kV 
Substation  2009  2009  2  reliability  Proposed  F2222 

Install 1­4.08 MVAR capacitor banks at Osceola 69 kV  2009  2009  2  reliability  Proposed  F2468 

Uprate the Chandler­Delta #1 69­kV line summer 
emergency rating from 120 deg F to 167 deg F  2009  2009  2  reliability  Proposed  F2534



Table PR­2 
Transmission System Additions for 2009 (continued) 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category  Planned, 
Proposed or 
Provisional 

Cost Estimate ­ 
Refer to Funding 
Project and Sum 
of Total (2009­ 

2018) in 
Financial Table 

Uprate the Chandler­Delta #2 69­kV line summer 
emergency rating to from 120 deg F 167 deg F  2009  2009  2  reliability  Proposed  F2535 

Construct a Jefferson­Tyranena­Stony Brook 138­kV 
line  2006  2009  3  reliability  Planned  F0924 

Uprate X­8 Rockdale to Boxelder 138­kV line  2008  2009  3  reliability  Planned  F0924 

Uprate Y­41 Walworth­ North Lake Geneva 69­kV to 
achieve a 69 MVA summer emergency rating  2009  2009  3  reliability  Planned  F2154 

Install a second 138­kV reserve auxiliary transformer 
(RAT) at Kewaunee and remove tertiary auxiliary 

transformer (TAT) 
2009  2009  4  reliability  Proposed  F2371 

Defined in Previous 10­Year Assessment 

Revised in scope from Previous 10­Year Assessment 

New to this 10­Year Assessment



Table PR­3 
Transmission System Additions for 2010 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category  Planned, 
Proposed or 
Provisional 

Cost Estimate ­ 
Refer to Funding 
Project and Sum 
of Total (2009­ 

2018) in 
Financial Table 

Rebuild Arpin­Rocky Run 345­kV line  2010  2010  1  condition  Planned  F2252 

Construct 69­kV line from new Warrens Substation to 
the Council Creek­Tunnel City 69­kV line  2010  2010  1  T­D interconnection  Planned  F2173 

Construct Brandon­Fairwater 69­kV line  2010  2010  1  T­D interconnection  Planned  F1844 

Replace Metomen 69­kV breaker  2010  2010  1  reliability, condition  Planned  F2398 

Rebuild/convert Conover­Plains 69­kV line to 138 kV  2010  2010  2  reliability, transfer 
capability  Planned  F1363 

Construct 138­kV bus and install a 138/69­kV, 60 MVA 
transformer at Aspen Substation  2010  2010  2  reliability  Planned  F1363 

Install 1­16.33 MVAR capacitor bank at Indian Lake 
138­kV Substation  2010  2010  2  reliability  Proposed  F2223 

Uprate Y­61 McCue­Lamar 69­kV line to achieve 300 
deg F line ratings and install 2­12.45 MVAR 69­kV 

capacitor banks at Lamar Substation 
2008  2010  3  reliability  Proposed  F2324 

Uprate X­23 Colley Road­Marine 138­kV line 
terminals*  2014  2010  3  reliability  Proposed  F1670 

Construct new Oak Ridge­Verona 138­kV line and 
install a 138/69­kV transformer at Verona with a 100 

MVA summer normal rating 
2009  2010  3  reliability  Planned  F1407



Table PR­3 
Transmission System Additions for 2010 (continued) 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category  Planned, 
Proposed or 
Provisional 

Cost Estimate ­ 
Refer to Funding 
Project and Sum 
of Total (2009­ 

2018) in 
Financial Table 

Upgrade Sheepskin capacitor bank from 10.8 MVAR 
to 16.2 MVAR  2009  2010  3  reliability  Planned  F2248 

Construct second Paddock­Rockdale 345­kV line and 
replace 345/138­kV transformer T22 at Rockdale 

Substation 
2010  2010  3  economics  Planned  F1981 

Install  2­16.33 MVAR 69­kV capacitor banks at Spring 
Green Substation  2010  2010  3  reliability  Planned  F2327 

Uprate the Royster Substation terminals  2010  2010  3  reliability  Planned  F2317 

Uprate Point Beach­Sheboygan Energy Center 345­kV 
circuit L111 to 167 degrees F  2010  2010  4  economics  Proposed  F1988 

Install 2­32 MVAR capacitor banks at Summit 138­kV 
Substation  2010  2010  5  reliability  Proposed  F2256 

Expand 345­kV switchyard at Oak Creek to 
interconnect one new generator  2010  2010  5  new generation  Planned  F1729 

Uprate Oak Creek­Root River 138­kV line  2010  2010  5  new generation  Planned  F2140 

Uprate Oak Creek­Nicholson 138­kV line  2010  2010  5  new generation  Planned  F2112 

Upgrade Bain­Albers 138­kV line  2010  2010  5  reliability  Proposed  F2461



Table PR­3 
Transmission System Additions for 2010 (continued) 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category  Planned, 
Proposed or 
Provisional 

Cost Estimate ­ 
Refer to Funding 
Project and Sum 
of Total (2009­ 

2018) in 
Financial Table 

Construct a 138­kV bus at Pleasant Valley Substation 
to permit second distribution transformer 

interconnection 
2010  2010  5  T­D interconnection  Planned  F2086 

Construct second Shorewood­Humboldt 138­kV 
underground cable*  2012  2010  5  reliability  Proposed  F2487 

Defined in Previous 10­Year Assessment 

Revised in scope from Previous 10­Year Assessment 

New to this 10­Year Assessment



Table PR­4 
Transmission System Additions for 2011 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category  Planned, 
Proposed or 
Provisional 

Cost Estimate ­ 
Refer to Funding 
Project and Sum 
of Total (2009­ 

2018) in 
Financial Table 

Install 1­4.08 MVAR capacitor bank at North Bluff 69­ 
kV Substation  2010  2011  2  reliability  Provisional  F2490 

Replace two overhead Blount­Ruskin 69­kV lines with 
one underground 69­kV line  2010  2011  3 

Completion of earlier 
project per agreement 

with the City of 
Madison 

Proposed  F2628 

Rebuild the Y­119 Verona to Oregon 69­kV line  2008  2011  3  reliability, condition  Proposed  F2469 

Rebuild Y­33 Brodhead to South Monroe 69­kV line  2011  2011  3 
generation 

interconnection, 
reliability 

Planned  F2526 

Uprate terminal limitations at McCue for the Y­79 
McCue­Milton Lawns 69­kV line  2011  2011  3  reliability  Proposed  F2405 

Install 2­24.5 MVAR 138­kV capacitor bank and 1­18 
MVAR 69­kV capacitor bank at Brick Church 

substation 
2011  2011  3  reliability  Provisional  F2404 

Reconfigure Kewaunee 345/138­kV switchyard and 
install a second 500 MVA 345/138­kV transformer  2011  2011  4  reliability, condition  Proposed  F2437 

Rebuild 2.37 miles of 69 kV from Sunset Point to Pearl 
Ave with 477 ACSR  2011  2011  4  reliability  Planned  F1361 

Defined in Previous 10­Year Assessment 

Revised in scope from Previous 10­Year Assessment 

New to this 10­Year Assessment



Table PR­5 
Transmission System Additions for 2012 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category  Planned, 
Proposed or 
Provisional 

Cost Estimate ­ 
Refer to Funding 
Project and Sum 
of Total (2009­ 

2018) in 
Financial Table 

Construct 115­kV line from new Woodmin Substation 
to the Clear Lake Substation  2012  2012  1  T­D interconnection  Proposed  F2495 

Uprate overhead portions of Straits­McGulpin 138­kV 
circuits #1 & #3 to 230 F degree summer emergency 

ratings 
2012  2012  2  reliability  Provisional  TBD 

Rebuild/convert Straits­Pine River 138­kV lines 6904/5  2012  2012  2  reliability  Provisional  F2833 

Install 138/69­kV 150 MVA transformer at Pine River  2012  2012  2  reliability  Provisional  F2834 

Install 138/69­kV 150 MVA transformer at Nine Mile  2012  2012  2  reliability  Provisional  F2834 

Install 138/69­kV 150 MVA transformer at Lakehead 
Rapid River  2012  2012  2  reliability  Provisional  TBD 

Construct tap from the Kinross load to Pine River/Nine 
Mile 69­kV line  2012  2012  2  T­D interconnection, 

reliability  Provisional  F2836 

Construct/convert Pine River­Nine Mile 138/69­kV 
double­circuit line  2012  2012  2  reliability  Provisional  F2836 

Rebuild part of the Y­8 Dane­Dam Heights 69­kV line*  2015  2012  3 
reliability, asset 

renewal, potential T­D 
interconnection 

Provisional  F1602 

Uprate Y­40 Gran Grae­Boscobel 69­kV line to 
achieve a 99 MVA summer emergency rating*  2017  2012  3  reliability  Proposed  F1444



Table PR­5 
Transmission System Additions for 2012 (continued) 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category  Planned, 
Proposed or 
Provisional 

Cost Estimate ­ 
Refer to Funding 
Project and Sum 
of Total (2009­ 

2018) in 
Financial Table 

Construct Canal­Dunn Road 138­kV line  2012  2012  4  reliability  Proposed  F1358 

Install 60 MVA 138/69­kV transformer at Dunn Road  2012  2012  4  reliability  Proposed  F1358 

Install 3­75 MVAR capacitor banks at Bluemound 
Substation  2012  2012  5  reliability  Proposed  F2650 

Defined in Previous 10­Year Assessment 

Revised in scope from Previous 10­Year Assessment 

New to this 10­Year Assessment



Table PR­6 
Transmission System Additions for 2013 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category  Planned, 
Proposed or 
Provisional 

Cost Estimate ­ 
Refer to Funding 
Project and Sum 
of Total (2009­ 

2018) in 
Financial Table 

Construct Monroe County­Council Creek 161­kV line 
and Timberwolf 69­kV switching station  2013  2013  1  economics, reliability  Proposed  F2454 

Install a 161/138­kV transformer at Council Creek 
Substation  2013  2013  1  economics, reliability  Proposed  F2454 

Uprate Council Creek­Petenwell 138­kV line  2013  2013  1  economics, reliability  Proposed  F2849 

Upgrade Mckenna 6.3 MVAR capacitor bank to 12.25 
MVAR and install a second new 12.25 MVAR 

capacitor bank 
2013  2013  1  reliability  Provisional  F2519 

Install second Chandler 138/69­kV transformer  2013  2013  2  reliability  Provisional  TBD 

Increase ground clearance of M38­Atlantic 69­kV line 
from 120 to 167 degrees F  2009  2013  2  reliability  Provisional  TBD 

Uprate Fitchburg­Nine Springs 69­kV and Royster­ 
Pflaum 69­kV lines and move AGA load to the 

Royster­Femrite 69­kV line 
2006  2013  3  reliability  Proposed  F2088 

Rebuild Y­32 Colley Road­Brick Church 69­kV line  2013  2013  3  reliability, condition  Provisional  F1670 

Install 2­16.33 MVAR 69­kV capacitor banks at Nine 
Springs Substation  2013  2013  3  reliability  Proposed  F2088 

Install a 138/69­kV transformer at Bass Creek 
Substation  2010  2013  3  reliability  Proposed  F1869



Table PR­6 
Transmission System Additions for 2013 (continued) 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category  Planned, 
Proposed or 
Provisional 

Cost Estimate ­ 
Refer to Funding 
Project and Sum 
of Total (2009­ 

2018) in 
Financial Table 

Uprate X­12 Town Line Road­Bass Creek 138­kV line 
to 300 deg F  2010  2013  3  reliability  Proposed  F1869 

Construct 345­kV line from Rockdale to West 
Middleton  2013  2013  3  reliability  Planned  F1435 

Construct a 345­kV bus and install a 345/138 kV 500 
MVA transformer at West Middleton Substation  2013  2013  3  reliability  Planned  F1435 

Uprate Y­61 Sheepskin­Dana 69­kV line to 95 MVA  2013  2013  3  reliability  Proposed  F2583 

Uprate Arcadian­Waukesha 138­kV lines 
KK9942/KK9962  2010  2013  5  reliability  Provisional  F2142 

Replace two existing 345/138­kV transformers at 
Arcadian Substation with 1­500 MVA transformer  2010  2013  5  reliability  Provisional  F2539 

Defined in Previous 10­Year Assessment 

Revised in scope from Previous 10­Year Assessment 

New to this 10­Year Assessment



Table PR­7 
Transmission System Additions for 2014 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category  Planned, 
Proposed or 
Provisional 

Cost Estimate ­ 
Refer to Funding 
Project and Sum 
of Total (2009­ 

2018) in 
Financial Table 

Construct a 69­kV line from SW Ripon to the Ripon­ 
Metomen 69­kV line  2014  2014  1  T­D interconnection  Provisional  F2053 

Uprate Munising­Seney­Blaney Park 69­kV line to 167 
degrees F  2014  2014  2  reliability  Provisional  TBD 

Construct Gwinn­Forsyth second 69­kV line  2014  2014  2  reliability  Provisional  TBD 

Install 2­16.33 MVAR 69­kV capacitor banks and 2­ 
24.5 MVAR 138­kV capacitor banks at Femrite 

Substation 
2014  2014  3  reliability  Provisional  F2516 

Install 1­16.33 MVAR 69­kV capacitor bank at Verona 
Substation  2014  2014  3  reliability  Provisional  F2520 

Defined in Previous 10­Year Assessment 

Revised in scope from Previous 10­Year Assessment 

New to this 10­Year Assessment



Table PR­8 
Transmission System Additions for 2015 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category  Planned, 
Proposed or 
Provisional 

Cost Estimate ­ 
Refer to Funding 
Project and Sum 
of Total (2009­ 

2018) in 
Financial Table 

Replace the existing 46 MVA Hillman 138/69­kV 
transformer with a 100 MVA transformer  2015  2015  3  reliability  Provisional  F0339 

Install 1­8.16 MVAR capacitor bank at Boscobel 69­kV 
Substation and upgrade existing 5.4 MVAR bank with 

an 8.16 MVAR bank 
2015  2015  3  reliability  Provisional  F2518 

Uprate Columbia 345/138­kV transformer T­22 to 527 
MVA  2015  2015  3  reliability  Provisional  F2135 

Upgrade Oak Creek­Pennsylvania 138­kV line  2015  2015  5  reliability  Provisional  F2473 

Defined in Previous 10­Year Assessment 

Revised in scope from Previous 10­Year Assessment 

New to this 10­Year Assessment



Table PR­9 
Transmission System Additions for 2016 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category  Planned, 
Proposed or 
Provisional 

Cost Estimate ­ 
Refer to Funding 
Project and Sum 
of Total (2009­ 

2018) in 
Financial Table 

Upgrade 4.1 MVAR capacitor bank to 8.2 MVAR and 
install a new 8.2 MVAR capacitor bank at Ripon 69­kV 

Substation 
2016  2016  1  reliability  Provisional  F2477 

Install a second 138/69­kV transformer at Spring 
Green with a 100 MVA summer normal rating  2016  2016  3  reliability  Provisional  F2445 

Uprate X­67 Portage­Trienda 138­kV line to 373 MVA  2016  2016  3  reliability  Provisional  F2092 

Construct new 138­kV line from North Lake Geneva to 
South Lake Geneva Substation  2016  2016  3  reliability, T­D 

interconnection  Provisional  F2587 

Construct new 138­kV bus and install a 138/69­kV 100 
MVA transformer at South Lake Geneva Substation  2016  2016  3  reliability  Provisional  F2587 

Install 2­16.33 MVAR 69­kV capacitor banks at Eden 
Substation  2016  2016  3  reliability  Provisional  F2515 

Install 4­49 MVAR 138­kV capacitor banks at Concord 
Substation  2016  2016  3  reliability, economics  Provisional  F2489 

Uprate the 6986 Royster to Sycamore 69­kV line to 
115 MVA  2016  2016  3  reliability  Provisional  F2471 

Install 2­16.33 MVAR 69­kV capacitor banks at Sun 
Prairie  2016  2016  3  reliability  Provisional  F2475 

Replace two existing 138/69­kV transformers at 
Glenview Substation with 100 MVA transformers  2016  2016  4  reliability  Provisional  F2079



Table PR­9 
Transmission System Additions for 2016 (continued) 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category  Planned, 
Proposed or 
Provisional 

Cost Estimate ­ 
Refer to Funding 
Project and Sum 
of Total (2009­ 

2018) in 
Financial Table 

Construct second Dunn Road­Egg Harbor 69­kV line  2016  2016  4  reliability  Provisional  F0181 

Defined in Previous 10­Year Assessment 

Revised in scope from Previous 10­Year Assessment 

New to this 10­Year Assessment



Table PR­10 
Transmission System Additions for 2017 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category  Planned, 
Proposed or 
Provisional 

Cost Estimate ­ 
Refer to Funding 
Project and Sum 
of Total (2009­ 

2018) in 
Financial Table 

Install a second 138/69­kV transformer at Wautoma 
Substation  2017  2017  1  reliability  Provisional  F2480 

Replace 138/69­kV transformer at Metomen 
Substation  2017  2017  1  reliability  Proposed  F1867 

Uprate Castle Rock­Mckenna 69­kV line  2017  2017  1  reliability, economic 
benefits  Provisional  F2491 

Uprate Y159 Brick Church­Walworth 69­kV line to 115 
MVA  2017  2017  3  reliability  Provisional  F2153 

Construct West Middleton­Blount 138­kV line  2017  2017  3  reliability  Provisional  F2466 

Construct a Lake Delton­Birchwood 138­kV line  2017  2017  3  reliability  Provisional  F1638 

Install 2­12.25 MVAR 69­kV capacitor banks at 
Mazomanie Substation  2017  2017  3  reliability  Provisional  F2517 

Construct 69­kV double­circuit line between McCue 
and Lamar substations  2017  2017  3  reliability  F2558



Table PR­10 
Transmission System Additions for 2017 (continued) 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category  Planned, 
Proposed or 
Provisional 

Cost Estimate ­ 
Refer to Funding 
Project and Sum 
of Total (2009­ 

2018) in 
Financial Table 

Install 2­16.33 MVAR 69­kV capacitor banks at Dam 
Heights  2017  2017  3  reliability  Provisional  F2474 

Defined in Previous 10­Year Assessment 

Revised in scope from Previous 10­Year Assessment 

New to this 10­Year Assessment



Table PR­11 
Transmission System Additions for 2018 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category  Planned, 
Proposed or 
Provisional 

Cost Estimate ­ 
Refer to Funding 
Project and Sum 
of Total (2009­ 

2018) in 
Financial Table 

Convert Necedah distribution substation from 69 kV to 
138 kV  2018  2018  1  reliability  Provisional  F2560 

Construct Fairwater­Mackford Prairie 69­kV line  2018  2018  1  reliability  Provisional  F2105 

Install 2­16.33 Mvar 69­kV capacitor banks at North 
Monroe  2018  2018  3  reliability  Provisional  F2472 

Construct Spring Valley­Twin Lakes­South Lake 
Geneva 138­kV line  2018  2018  3  T­D interconnection, 

reliability  Provisional  F2570 

Replace two existing 138/69­kV transformers at 
Sunset Point Substation with 100 MVA transformers  2018  2018  4  economic benefits  Provisional  F2080 

Defined in Previous 10­Year Assessment 

Revised in scope from Previous 10­Year Assessment 

New to this 10­Year Assessment



Table PR­12 
Transmission System Additions for 2019 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category  Planned, 
Proposed or 
Provisional 

Cost Estimate ­ 
Refer to Funding 
Project and Sum 
of Total (2009­ 

2018) in 
Financial Table 

Construct a Horicon­East Beaver Dam 138­kV line  2019  2019  3  reliability  Provisional  F1640 

Install 2­32 MVAR capacitor banks at Mukwonago 
138­kV Substation  2019  2019  5  reliability  Provisional  F2493 

Defined in Previous 10­Year Assessment 

Revised in scope from Previous 10­Year Assessment 

New to this 10­Year Assessment



Table PR­13 
Transmission System Additions beyond 2019 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category  Planned, 
Proposed or 
Provisional 

Cost Estimate ­ 
Refer to Funding 
Project and Sum 
of Total (2009­ 

2018) in 
Financial Table 

Install 28.8 MVAR capacitor bank at Butternut 138­kV 
Substation  2020  2020  4  reliability  Provisional  F1403 

Uprate the Melissa­Tayco to 229 MVA (300F)  2020  2020  4  reliability, economics  Provisional  F2434 

Install 138/69­kV transformer at Custer Substation  2020  2020  4  reliability, economics  Provisional  F2081 

Construct Shoto to Custer 138­kV line  2020  2020  4  reliability, economics  Provisional  F2081 

Rebuild/Convert Bayport­Suamico­Sobieski­Pioneer 
69­kV line to 138 kV  2020  2020  4  reliability, condition  Provisional  F1619 

Reconfigure the North Randolph­Ripon 69­kV line to 
form a second Ripon­Metomen 69­kV line and retire 

the circuit between Metomen and the Mackford Prairie 
tap 

2021  2021  1  reliability  Provisional  F2105 

Construct a 345­kV bus, install a 345/138­kV 500 MVA 
transformer at North Randolph and loop the Columbia 
to South Fond Du Lac 345­kV line into the substation 

2021  2021  3  reliability  Provisional  F2093 

Install 2­16.33 MVAR 69­kV capacitor banks at Rio  2022  2022  3  reliability  Provisional  F2557 

Install a 12.2 MVAR capacitor bank at Hilltop 69­kV 
Substation  2023  2023  1  reliability  Provisional  F2476



Table PR­13 
Transmission System Additions beyond 2019 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category  Planned, 
Proposed or 
Provisional 

Cost Estimate ­ 
Refer to Funding 
Project and Sum 
of Total (2009­ 

2018) in 
Financial Table 

Reconductor Ramsey­Harbor 138­kV line  TBD  TBD  5  reliability  Provisional  TBD 

Defined in Previous 10­Year Assessment 

Revised in scope from Previous 10­Year Assessment 

New to this 10­Year Assessment



Table PR­14 
Zone 1 Transmission System Additions 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category 
Planned, 
Proposed 

or 
Provisional 

Rebuild Arpin­Rocky Run 345­kV line  2010  2010  1  condition  Planned 

Construct 69­kV line from new Warrens Substation to 
the Council Creek­Tunnel City 69­kV line  2010  2010  1  T­D interconnection  Planned 

Construct Brandon­Fairwater 69­kV line  2010  2010  1  T­D interconnection  Planned 

Replace Metomen 69­kV breaker  2010  2010  1  reliability, condition  Planned 

Construct 115­kV line from new Woodmin Substation 
to the Clear Lake Substation  2012  2012  1  T­D interconnection  Proposed 

Construct Monroe County­Council Creek 161­kV line 
and Timberwolf 69­kV switching station  2013  2013  1  economics, reliability  Proposed 

Install a 161/138­kV transformer at Council Creek 
Substation  2013  2013  1  economics, reliability  Proposed 

Uprate Council Creek­Petenwell 138­kV line  2013  2013  1  economics, reliability  Proposed 

Upgrade Mckenna 6.3 MVAR capacitor bank to 12.25 
MVAR and install a second new 12.25 MVAR 

capacitor bank 
2013  2013  1  reliability  Provisional 

Construct a 69­kV line from SW Ripon to the Ripon­ 
Metomen 69­kV line  2014  2014  1  T­D interconnection  Provisional 

Upgrade 4.1 MVAR capacitor bank to 8.2 MVAR and 
install a new 8.2 MVAR capacitor bank at Ripon 69­kV 

Substation 
2016  2016  1  reliability  Provisional



Table PR­14 (continued) 
Zone 1 Transmission System Additions 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category 
Planned, 
Proposed 

or 
Provisional 

Install a second 138/69­kV transformer at Wautoma 
Substation  2017  2017  1  reliability  Provisional 

Replace 138/69­kV transformer at Metomen 
Substation  2017  2017  1  reliability  Proposed 

Uprate Castle Rock­Mckenna 69­kV line  2017  2017  1  reliability, economic benefits  Provisional 

Convert Necedah distribution substation from 69 kV to 
138 kV  2018  2018  1  reliability  Provisional 

Construct Fairwater­Mackford Prairie 69­kV line  2018  2018  1  reliability  Provisional 

Reconfigure the North Randolph­Ripon 69­kV line to 
form a second Ripon­Metomen 69­kV line and retire 

the circuit between Metomen and the Mackford Prairie 
tap 

2021  2021  1  reliability  Provisional 

Install a 12.2 MVAR capacitor bank at Hilltop 69­kV 
Substation  2023  2023  1  reliability  Provisional



Table PR­15 
Zone 2 Transmission System Additions 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category 
Planned, 
Proposed 

or 
Provisional 

Uprate the Chandler­Masonville 69­kV line summer 
normal and emergency ratings from 120 deg F to 167 

deg F 
2009  2009  2  reliability  Proposed 

Install 1­4.08 MVAR capacitor bank at L'Anse 69 kV  2008  2009  2  reliability  Proposed 

Construct ring bus at the Pine River 69­kV Substation 
and replace 1­5.4 MVAR capacitor bank with 2­4.08 

MVAR banks 
2008  2009  2  reliability, condition  Proposed 

Install 1­8.16 MVAR capacitor banks at the M38 138­ 
kV Substation  2009  2009  2  reliability  Proposed 

Uprate Chandler­Cornell 69­kV line clearance from 
120 to 167 deg F  2009  2009  2  reliability  Proposed 

Install 1­8.2 MVAR capacitor bank at Hiawatha 138­kV 
Substation  2009  2009  2  reliability  Proposed 

Install 1­4.08 MVAR capacitor banks at Osceola 69 kV  2009  2009  2  reliability  Proposed 

Uprate the Chandler­Delta #1 69­kV line summer 
emergency rating from 120 deg F to 167 deg F  2009  2009  2  reliability  Proposed



Table PR­15 (continued) 
Zone 2 Transmission System Additions 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category 
Planned, 
Proposed 

or 
Provisional 

Uprate the Chandler­Delta #2 69­kV line summer 
emergency rating to from 120 deg F 167 deg F  2009  2009  2  reliability  Proposed 

Rebuild/convert Conover­Plains 69­kV line to 138 kV  2010  2010  2  reliability, transfer capability  Planned 

Construct 138 kV bus and install a 138/69 kV, 60 MVA 
transformer at Aspen Substation  2010  2010  2  reliability  Planned 

Install 1­16.33 MVAR capacitor bank at Indian Lake 
138­kV Substation  2010  2010  2  reliability  Proposed 

Install 1­4.08 MVAR capacitor bank at North Bluff 69­ 
kV Substation  2010  2011  2  reliability  Provisional 

Uprate overhead portions of Straits­McGulpin 138­kV 
circuits #1 & #3 to 230 F degree summer emergency 

ratings 
2012  2012  2  reliability  Provisional 

Rebuild/convert Straits­Pine River 138­kV lines 6904/5  2012  2012  2  reliability  Provisional 

Install 138/69­kV 150 MVA transformer at Pine River  2012  2012  2  reliability  Provisional 

Install 138/69­kV 150 MVA transformer at Nine Mile  2012  2012  2  reliability  Provisional 

Install 138/69­kV 150 MVA transformer at Lakehead 
Rapid River  2012  2012  2  reliability  Provisional



Table PR­15 (continued) 
Zone 2 Transmission System Additions 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category 
Planned, 
Proposed 

or 
Provisional 

Construct tap from the Kinross load to Pine River/Nine 
Mile 69­kV line  2012  2012  2  T­D interconnection, reliability  Provisional 

Construct/convert Pine River­Nine Mile 138/69­kV 
double­circuit line  2012  2012  2  reliability  Provisional 

Install second Chandler 138/69­kV transformer  2013  2013  2  reliability  Provisional 

Increase ground clearance of M38­Atlantic 69­kV line 
from 120 to 167 degrees F  2009  2013  2  reliability  Provisional 

Uprate Munising­Seney­Blaney Park 69­kV line to 167 
degrees F  2014  2014  2  reliability  Provisional 

Construct Gwinn­Forsyth second 69­kV line  2014  2014  2  reliability  Provisional



Table PR­16 
Zone 3 Transmission System Additions 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category 
Planned, 
Proposed 

or 
Provisional 

Construct a Jefferson­Tyranena­Stony Brook 138­kV 
line  2006  2009  3  reliability  Planned 

Uprate X­8 Rockdale to Boxelder 138­kV line  2008  2009  3  reliability  Planned 

Uprate Y­41 Walworth­ North Lake Geneva 69­kV to 
achieve a 69 MVA summer emergency rating  2009  2009  3  reliability  Planned 

Uprate Y­61 McCue­Lamar 69­kV line to achieve 300 
deg F line ratings and install 2­12.45 Mvar 69 kV 

capacitor banks at Lamar Substation 
2008  2010  3  reliability  Proposed 

Uprate X­23 Colley Road­Marine 138­kV line 
terminals  2014  2010  3  reliability  Proposed 

Construct new Oak Ridge­Verona 138­kV line and 
install a 138/69­kV transformer at Verona with a 100 

MVA summer normal rating 
2009  2010  3  reliability  Planned 

Upgrade Sheepskin capacitor bank from 10.8 MVAR 
to 16.2 MVAR  2009  2010  3  reliability  Planned 

Construct second Paddock­Rockdale 345­kV line and 
replace 345/138­kV transformer T22 at Rockdale 

Substation 
2010  2010  3  economics  Planned 

Install  2­16.33 MVAR 69­kV capacitor banks at 
Spring Green Substation  2010  2010  3  reliability  Planned 

Uprate the Royster Substation terminals  2010  2010  3  reliability  Planned



Table PR­16 (continued) 
Zone 3 Transmission System Additions 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category 
Planned, 
Proposed 

or 
Provisional 

Replace two overhead Blount­Ruskin 69­kV lines with 
one underground 69­kV line  2010  2011  3 

completion of earlier project per 
agreement with the City of 

Madison 
Proposed 

Rebuild the Y­119 Verona to Oregon 69­kV line  2008  2011  3  reliability, condition  Proposed 

Rebuild Y­33 Brodhead to South Monroe 69­kV line  2011  2011  3  generation interconnection, 
reliability  Planned 

Uprate terminal limitations at McCue for the Y­79 
McCue­Milton Lawns 69­kV line  2011  2011  3  reliability  Proposed 

Install 2­24.5 MVAR 138­kV capacitor bank and 1­18 
MVAR 69­kV capacitor bank at Brick Church 

substation 
2011  2011  3  reliability  Provisional 

Rebuild part of the Y­8 Dane­Dam Heights 69­kV line  2015  2012  3  reliability, asset renewal, potential 
T­D interconnection  Provisional 

Uprate Y­40 Gran Grae­Boscobel 69­kV line to 
achieve a 99 MVA summer emergency rating  2017  2012  3  reliability  Proposed 

Uprate Fitchburg­Nine Springs 69­kV and Royster­ 
Pflaum 69­kV lines and move AGA load to the 

Royster­Femrite 69­kV line 
2006  2013  3  reliability  Proposed 

Rebuild Y­32 Colley Road­Brick Church 69­kV line  2013  2013  3  reliability, condition  Provisional



Table PR­16 (continued) 
Zone 3 Transmission System Additions 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category 
Planned, 
Proposed 

or 
Provisional 

Install 2­16.33 MVAR 69­kV capacitor banks at Nine 
Springs Substation  2013  2013  3  reliability  Proposed 

Install a 138/69­kV transformer at Bass Creek 
Substation  2010  2013  3  reliability  Proposed 

Uprate X­12 Town Line Road­Bass Creek 138­kV line 
to 300 deg F  2010  2013  3  reliability  Proposed 

Construct 345­kV line from Rockdale to West 
Middleton  2013  2013  3  reliability  Planned 

Construct a 345­kV bus and install a 345/138 kV 500 
MVA transformer at West Middleton Substation  2013  2013  3  reliability  Planned 

Uprate Y­61 Sheepskin­Dana 69­kV line to 95 MVA  2013  2013  3  reliability  Proposed 

Install 2­16.33 MVAR 69­kV capacitor banks and 2­ 
24.5 MVAR 138­kV capacitor banks at Femrite 

Substation 
2014  2014  3  reliability  Provisional 

Install 1­16.33 MVAR 69­kV capacitor bank at Verona 
Substation  2014  2014  3  reliability  Provisional 

Replace the existing 46 MVA Hillman 138/69­kV 
transformer with a 100 MVA transformer  2015  2015  3  reliability  Provisional 

Install 1­8.16 MVAR capacitor bank at Boscobel 69­ 
kV Substation and upgrade existing 5.4 MVAR bank 

with an 8.16 MVAR bank 
2015  2015  3  reliability  Provisional 

Uprate Columbia 345/138­kV transformer T­22 to 527 
MVA  2015  2015  3  reliability  Provisional



Table PR­16 (continued) 
Zone 3 Transmission System Additions 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category 
Planned, 
Proposed 

or 
Provisional 

Install a second 138/69­kV transformer at Spring 
Green with a 100 MVA summer normal rating  2016  2016  3  reliability  Provisional 

Uprate X­67 Portage­Trienda 138­kV line to 373 MVA  2016  2016  3  reliability  Provisional 

Construct new 138­kV line from North Lake Geneva 
to South Lake Geneva Substation  2016  2016  3  reliability, T­D interconnection  Provisional 

Construct new 138­kV bus and install a 138/69­kV 
100 MVA transformer at South Lake Geneva 

Substation 
2016  2016  3  reliability  Provisional 

Install 2­16.33 MVAR 69­kV capacitor banks at Eden 
Substation  2016  2016  3  reliability  Provisional 

Install 4­49 MVAR 138­kV capacitor banks at 
Concord Substation  2016  2016  3  reliability, economics  Provisional 

Uprate the 6986 Royster to Sycamore 69­kV line to 
115 MVA  2016  2016  3  reliability  Provisional 

Install 2­16.33 MVAR 69­kV capacitor banks at Sun 
Prairie  2016  2016  3  reliability  Provisional 

Uprate Y159 Brick Church­Walworth 69­kV line to 115 
MVA  2017  2017  3  reliability  Provisional 

Construct West Middleton­Blount 138­kV line  2017  2017  3  reliability  Provisional 

Construct a Lake Delton­Birchwood 138­kV line  2017  2017  3  reliability  Provisional



Table PR­16 (continued) 
Zone 3 Transmission System Additions 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category 
Planned, 
Proposed 

or 
Provisional 

Install 2­12.25 MVAR 69­kV capacitor banks at 
Mazomanie Substation  2017  2017  3  reliability  Provisional 

Construct 69­kV double­circuit line between McCue 
and Lamar substations  2017  2017  3  reliability  Provisional 

Install 2­16.33 MVAR 69­kV capacitor banks at Dam 
Heights  2017  2017  3  reliability  Provisional 

Install 2­16.33 MVAR 69­kV capacitor banks at North 
Monroe  2018  2018  3  reliability  Provisional 

Construct Spring Valley­Twin Lakes­South Lake 
Geneva 138­kV line  2018  2018  3  T­D interconnection, reliability  Provisional 

Construct a Horicon­East Beaver Dam 138­kV line  2019  2019  3  reliability  Provisional 

Construct a 345­kV bus, install a 345/138­kV 500 
MVA transformer at North Randolph and loop the 

Columbia to South Fond Du Lac 345­kV line into the 
substation 

2021  2021  3  reliability  Provisional 

Install 2­16.33 MVAR 69­kV capacitor banks at Rio  2022  2022  3  reliability  Provisional



Table PR­17 
Zone 4 Transmission System Additions 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category 
Planned, 
Proposed 

or 
Provisional 

Install a second 138­kV reserve auxiliary transformer 
(RAT) at Kewaunee and remove tertiary auxiliary 

transformer (TAT) 
2009  2009  4  reliability  Proposed 

Uprate Point Beach­Sheboygan Energy Center 345­ 
kV circuit L111 to 167 degrees F  2010  2010  4  economics  Proposed 

Reconfigure Kewaunee 345/138­kV switchyard and 
install a second 500 MVA 345/138­kV transformer  2011  2011  4  reliability, condition  Proposed 

Rebuild 2.37 miles of 69 kV from Sunset Point to 
Pearl Ave with 477 ACSR  2011  2011  4  reliability  Planned 

Construct Canal­Dunn Road 138­kV line  2012  2012  4  reliability  Proposed 

Install 60 MVA 138/69­kV transformer at Dunn Road  2012  2012  4  reliability  Proposed 

Replace two existing 138/69­kV transformers at 
Glenview Substation with 100 MVA transformers  2016  2016  4  reliability  Provisional 

Construct second Dunn Road­Egg Harbor 69­kV line  2016  2016  4  reliability  Provisional 

Replace two existing 138/69­kV transformers at 
Sunset Point Substation with 100 MVA transformers  2018  2018  4  economic benefits  Provisional 

Install 28.8 MVAR capacitor bank at Butternut 138­kV 
Substation  2020  2020  4  reliability  Provisional



Table PR­17 (continued) 
Zone 4 Transmission System Additions 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category 
Planned, 
Proposed 

or 
Provisional 

Uprate the Melissa­Tayco to 229 MVA (300F)  2020  2020  4  reliability, economics  Provisional 

Install 138/69­kV transformer at Custer Substation  2020  2020  4  reliability, economics  Provisional 

Construct Shoto to Custer 138­kV line  2020  2020  4  reliability, economics  Provisional 

Rebuild/Convert Bayport­Suamico­Sobieski­Pioneer 
69­kV line to 138 kV  2020  2020  4  reliability, condition  Provisional



Table PR­18 
Zone 5 Transmission System Additions 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category 
Planned, 
Proposed 

or 
Provisional 

Construct a 138­kV bus at Pleasant Valley Substation 
to permit second distribution transformer 

interconnection 
2010  2010  5  T­D interconnection  Planned 

Install 2­32 MVAR capacitor banks at Summit 138­kV 
Substation  2010  2010  5  reliability  Proposed 

Expand 345­kV switchyard at Oak Creek to 
interconnect one new generator  2010  2010  5  new generation  Planned 

Uprate Oak Creek­Root River 138­kV line  2010  2010  5  new generation  Planned 

Uprate Oak Creek­Nicholson 138­kV line  2010  2010  5  new generation  Planned 

Upgrade Bain­Albers 138­kV line  2010  2010  5  reliability  Proposed 

Construct second Shorewood­Humboldt 138­kV 
underground cable  2012  2010  5  reliability  Proposed 

Install 3­75 MVAR capacitor banks at Bluemound 
Substation  2012  2012  5  reliability  Proposed 

Uprate Arcadian­Waukesha 138­kV lines 
KK9942/KK9962  2010  2013  5  reliability  Provisional 

Replace two existing 345/138­kV transformers at 
Arcadian Substation with 1­500 MVA transformer  2010  2013  5  reliability  Provisional



Table PR­18 (continued) 
Zone 5 Transmission System Additions 

System Additions  System 
Need Year 

Projected 
In­Service 

Year 
Planning 

Zone  Need Category 
Planned, 
Proposed 

or 
Provisional 

Upgrade Oak Creek­Pennsylvania 138­kV line  2015  2015  5  reliability  Provisional 

Install 2­32 MVAR capacitor banks at Mukwonago 
138­kV Substation  2019  2019  5  reliability  Provisional 

Reconductor Ramsey­Harbor 138­kV line  TBD  TBD  5  reliability  Provisional



Table PR-19
Identified Needs and Transmission Lines Requiring New Right-of-Way

Approx. line mileage

Total New ROW

relieve overloads or low voltages under 
contingency

Construct a Jefferson-Tyranena-Stony Brook 
138-kV line 13.9 13.9 2006 2009 35

T-D interconnection request
Construct 69-kV line from new Warrens 

Substation to the Council Creek-Tunnel City 
69-kV line

4.5 4.5 2010 2010 1

T-D interconnection request Construct Brandon-Fairwater 69-kV line 4 4 2010 2010 1

relieve overloads or low voltages under 
contingency

Construct new Oak Ridge-Verona 138-kV line 
and install a 138/69-kV transformer at Verona 

with a 100 MVA summer normal rating
6.1 3 2009 2010 3

T-D interconnection request Construct 115-kV line from new Woodmin 
Substation to the Clear Lake Substation 7.5 7.5 2012 2012 1

T-D interconnection request, relieve 
overloads or low voltages under 

contingency

Construct tap from the Kinross load to Pine 
River/Nine Mile 69-kV line 2 2 2012 2012 2

relieve overloads or low voltages under 
contingency

Construct 345-kV line from Rockdale to West 
Middleton 32.4 32.4 2013 2013 3

T-D interconnection request Construct a 69-kV line from SW Ripon to the 
Ripon-Metomen 69-kV line 1.5 1.5 2014 2014 1

relieve overloads or low voltages under 
contingency, T-D interconnection 

request

Construct new 138-kV line from North Lake 
Geneva to South Lake Geneva Substation 5.1 5.1 2016 2016 35

relieve overloads or low voltages under 
contingency

Construct second Dunn Road-Egg Harbor 69-
kV line 12.66 12.66 2016 2016 4

relieve overloads or low voltages under 
contingency

Construct a Lake Delton-Birchwood 138-kV 
line 5 5 2017 2017 31

relieve overloads or low voltages under 
contingency

Construct Fairwater-Mackford Prairie 69-kV 
line 0 5 2018 2018 1

T-D interconnection request,relieve 
overloads or low voltages under 

contingency

Construct Spring Valley-Twin Lakes-South 
Lake Geneva 138-kV line 24.0 15 2018 2018 35

relieve overloads or low voltages under 
contingency

Construct a Horicon-East Beaver Dam 138-
kV line 10 10 2019 2019 34

relieve overloads or low voltages under 
contingency, economics Construct Shoto to Custer 138-kV line 9.94 9.94 2020 2020 4

Identified need System 
need year

Projected 
In-service 

year
Planning 

zone
Potential solutions
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Table PR-20
Transmission Line Rebuilds/Reconductors, New Circuits and Voltage Conversions on 

Existing Right-of-Way

asset renewal Rebuild Arpin-Rocky Run 345-kV line 20 2010 2010 1
relieve overloads or low voltages under 

contingency, transfer capability
Rebuild/convert Conover-Plains 69-kV line to 

138 kV 71 2010 2010 2

economics
Construct second Paddock-Rockdale 345-kV 
line and replace 345/138-kV transformer T22 

at Rockdale Substation
30 2010 2010 3

accommodate new generation Uprate Oak Creek-Nicholson 138-kV line 6.8 2010 2010 5
relieve overloads or low voltages under 

contingency
Construct second Shorewood-Humboldt 138-

kV underground cable 0.75 2012 2010 5

Completion of earlier project per 
agreement with the City of Madison

Replace two overhead Blount-Ruskin 69-kV 
lines with one underground 69-kV line 2 2010 2011 3

relieve overloads or low voltages under 
contingency, asset renewal 

Rebuild the Y-119 Verona to Oregon 69-kV 
line 11 2008 2011 3

generation interconnection, relieve 
overloads or low voltages under 

contingency

Rebuild Y-33 Brodhead to South Monroe 69-
kV line 18 2011 2011 3

relieve overloads or low voltages under 
contingency

Rebuild 2.37 miles of 69 kV from Sunset Point 
to Pearl Ave with 477 ACSR 2.37 2011 2011 4

relieve overloads or low voltages under 
contingency

Rebuild/convert Straits-Pine River 138-kV 
lines 6904/5 50 2012 2012 2

relieve overloads or low voltages under 
contingency

Construct/convert Pine River-Nine Mile 
138/69-kV double-circuit line 40 2012 2012 2

relieve overloads or low voltages under 
contingency, asset renewal, potential T-

D interconnection request

Rebuild part of the Y-8 Dane-Dam Heights 69-
kV line 5 2015 2012 31

relieve overloads or low voltages under 
contingency Construct Canal-Dunn Road 138-kV line 7.64 2012 2012 4

economics, relieve overloads or low 
voltages under contingency

Construct Monroe County-Council Creek 161-
kV line and Timberwolf 69-kV switching 

station
17.9 2013 2013 1

economics, relieve overloads or low 
voltages under contingency Uprate Council Creek-Petenwell 138-kV line 32 2013 2013 1

Identified need Projected 
In-service 

year
Planning 

zone
System 

need year

Lines to be rebuilt/reconductored on existing 
ROW

Approx. mileage of 
rebuilt, 

reconductored or 
uprated lines
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Table PR-20
Transmission Line Rebuilds/Reconductors, New Circuits and Voltage Conversions on 

Existing Right-of-Way

Identified need Projected 
In-service 

year
Planning 

zone
System 

need year

Lines to be rebuilt/reconductored on existing 
ROW

Approx. mileage of 
rebuilt, 

reconductored or 
uprated lines

relieve overloads or low voltages under 
contingency

Increase ground clearance of M38-Atlantic 69-
kV line from 120 to 167 degrees F 22 2009 2013 2

relieve overloads or low voltages under 
contingency, asset renewal

Rebuild Y-32 Colley Road-Brick Church 69-kV 
line 19.7 2013 2013 3

relieve overloads or low voltages under 
contingency Construct Gwinn-Forsyth second 69-kV line 1 2014 2014 2

relieve overloads or low voltages under 
contingency

Uprate the 6986 Royster to Sycamore 69-kV 
line to 115 MVA 3.35 2016 2016 3

relieve overloads or low voltages under 
contingency Construct West Middleton-Blount 138-kV line 5 2017 2017 3

relieve overloads or low voltages under 
contingency

Construct 69-kV double-circuit line between 
McCue and Lamar substations 4.0 2017 2017 3

relieve overloads or low voltages under 
contingency, asset renewal

Rebuild/Convert Bayport-Suamico-Sobieski-
Pioneer 69-kV line to 138 kV 21.2 2020 2020 4

relieve overloads or low voltages under 
contingency Reconductor Ramsey-Harbor 138-kV line 8.4 TBD TBD 5
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Table PR-21
New Substations, Transformer Additions and Replacements

System Projected Planning

Install Replace need year
In-service 

year zone

relieve overloads under contingency Construct 138 kV bus and install a 138/69 kV, 
60 MVA transformer at Aspen Substation 60 0 2010 2010 2

relieve overloads under contingency, 
replace aging facilities

Reconfigure Kewaunee 345/138-kV switchyard 
and install a second 500 MVA 345/138-kV 

transformer
500 0 2011 2011 4

relieve overloads under contingency Install 138/69-kV 150 MVA transformer at Pine 
River 150 0 2012 2012 2

relieve overloads under contingency Install 138/69-kV 150 MVA transformer at Nine 
Mile 150 0 2012 2012 2

relieve overloads under contingency Install 138/69-kV 150 MVA transformer at 
Lakehead Rapid River 150 0 2012 2012 2

relieve overloads under contingency Install 60 MVA 138/69-kV transformer at Dunn 
Road 60 0 2012 2012 4

economics, relieve overloads under 
contingency

Install a 161/138-kV transformer at Council 
Creek Substation 100 0 2013 2013 1

relieve overloads under contingency Install second Chandler 138/69-kV transformer 0 40 2013 2013 2

relieve overloads under contingency Install a 138/69-kV transformer at Bass Creek 
Substation 100 0 2010 2013 3

relieve overloads under contingency
Construct a 345-kV bus and install a 345/138 kV 

500 MVA transformer at West Middleton 
Substation

500 0 2013 2013 3

relieve overloads under contingency
Replace two existing 345/138-kV transformers 

at Arcadian Substation with 1-500 MVA 
transformer

500 672 2010 2013 5

relieve overloads under contingency Replace the existing 46 MVA Hillman 138/69-kV 
transformer with a 100 MVA transformer 47 0 2015 2015 3

relieve overloads under contingency Uprate Columbia 345/138-kV transformer T-22 
to 527 MVA 527 400 2015 2015 3

relieve overloads under contingency Install a second 138/69-kV transformer at Spring 
Green with a 100 MVA summer normal rating 100 0 2016 2016 3

relieve overloads under contingency
Construct new 138-kV bus and install a 138/69-
kV 100 MVA transformer at South Lake Geneva 

Substation 
100 0 2016 2016 35

relieve overloads under contingency Replace two existing 138/69-kV transformers at 
Glenview Substation with 100 MVA transformers 200 116 2016 2016 4

Identified need Potential additions or replacements

Transformer Capacity (MVA)
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Table PR-21
New Substations, Transformer Additions and Replacements

System Projected Planning

Install Replace need year
In-service 

year zoneIdentified need Potential additions or replacements

Transformer Capacity (MVA)

relieve overloads under contingency Install a second 138/69-kV transformer at 
Wautoma Substation 100 0 2017 2017 1

relieve overloads under contingency Replace 138/69-kV transformer at Metomen 
Substation 100 47 2017 2017 1

relieve overloads under contingency Convert Necedah distribution substation from 69 
kV to 138 kV N/A N/A 2018 2018 1

economic benefits
Replace two existing 138/69-kV transformers at 

Sunset Point Substation with 100 MVA 
transformers

200 142 2018 2018 4

relieve overloads under contingency, 
economics

Install 138/69-kV transformer at Custer 
Substation 100 0 2020 2020 4

relieve overloads under contingency

Construct a 345-kV bus, install a 345/138-kV 
500 MVA transformer at North Randolph and 

loop the Columbia to South Fond Du Lac 345-kV 
line into the substation

500 0 2021 2021 34
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Table PR-22
Substation Equipment Additions and Replacements

System Projected Planning

Need Year
In-Service 

Year Zone

relieve overloads or low voltages under 
contingency

Uprate the Chandler-Masonville 69-kV line summer 
normal and emergency ratings from 120 deg F to 

167 deg F
N/A 2009 2009 2

relieve overloads or low voltages under 
contingency

Install 1-4.08 MVAR capacitor bank at L'Anse 69 
kV 4.08 2008 2009 2

relieve overloads or low voltages under 
contingency, asset renewal

Construct ring bus at the Pine River 69-kV 
Substation and replace 1-5.4 MVAR capacitor bank 

with 2-4.08 MVAR banks
2.76 2008 2009 2

relieve overloads or low voltages under 
contingency

Install 1-8.16 MVAR capacitor banks at the M38 
138-kV Substation 8.16 2009 2009 2

relieve overloads or low voltages under 
contingency

Uprate Chandler-Cornell 69-kV line clearance from 
120 to 167 deg F N/A 2009 2009 2

relieve overloads or low voltages under 
contingency

Install 1-8.2 MVAR capacitor bank at Hiawatha 138-
kV Substation 8.2 2009 2009 2

relieve overloads or low voltages under 
contingency

Install 1-4.08 MVAR capacitor banks at Osceola 69 
kV 4.08 2009 2009 2

relieve overloads or low voltages under 
contingency

Uprate the Chandler-Delta #1 69-kV line summer 
emergency rating from 120 deg F to 167 deg F N/A 2009 2009 2

relieve overloads or low voltages under 
contingency

Uprate the Chandler-Delta #2 69-kV line summer 
emergency rating to from 120 deg F 167 deg F N/A 2009 2009 2

relieve overloads or low voltages under 
contingency Uprate X-8 Rockdale to Boxelder 138-kV line N/A 2008 2009 35

relieve overloads or low voltages under 
contingency

Uprate Y-41 Walworth-North Lake Geneva 69-kV 
to achieve a 69 MVA summer emergency rating N/A 2009 2009 3

relieve overloads or low voltages under 
contingency

Install a second 138-kV reserve auxiliary 
transformer (RAT) at Kewaunee and remove 

tertiary auxiliary transformer (TAT)
N/A 2009 2009 4

T-D interconnection request
Construct a 138-kV bus at Pleasant Valley 

Substation to permit second distribution 
transformer interconnection

N/A 2010 2010 5

relieve overloads or low voltages under 
contingency, asset renewal Replace Metomen 69-kV breaker N/A 2010 2010 1

relieve overloads or low voltages under 
contingency

Install 1-16.33 MVAR capacitor bank at Indian 
Lake 138-kV Substation 16.33 2010 2010 2

relieve overloads or low voltages under 
contingency

Uprate Y-61 McCue-Lamar 69-kV line to achieve 
300 deg F line ratings and install 2-12.45 Mvar 69 

kV capacitor banks at Lamar Substation
24.9 2008 2010 3

Identified need Potential additions or replacements
Capacitor bank 

Capacity (MVAR)
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Table PR-22
Substation Equipment Additions and Replacements

System Projected Planning

Need Year
In-Service 

Year ZoneIdentified need Potential additions or replacements
Capacitor bank 

Capacity (MVAR)
relieve overloads or low voltages under 

contingency
Uprate X-23 Colley Road-Marine 138-kV line 

terminals N/A 2014 2010 3

relieve overloads or low voltages under 
contingency

Upgrade Sheepskin capacitor bank from 10.8 
MVAR to 16.2 MVAR 5.4 2009 2010 3

relieve overloads or low voltages under 
contingency

Install  2-16.33 MVAR 69-kV capacitor banks at 
Spring Green Substation 32 2010 2010 3

relieve overloads or low voltages under 
contingency Uprate the Royster Substation terminals N/A 2010 2010 3

relieve overloads or low voltages under 
contingency

Install 2-32 MVAR capacitor banks at Summit 138-
kV Substation 64 2010 2010 5

accommodate new generation Expand 345-kV switchyard at Oak Creek to 
interconnect one new generator N/A 2010 2010 5

accommodate new generation Uprate Oak Creek-Root River 138-kV line N/A 2010 2010 5

economics Uprate Point Beach-Sheboygan Energy Center 345-
kV circuit L111 to 167 degrees F N/A 2010 2010 4

relieve overloads or low voltages under 
contingency Upgrade Bain-Albers 138-kV line N/A 2010 2010 5

relieve overloads or low voltages under 
contingency

Install 1-4.08 MVAR capacitor bank at North Bluff 
69-kV Substation 4.08 2010 2011 2

relieve overloads or low voltages under 
contingency

Uprate terminal limitations at McCue for the Y-79 
McCue-Milton Lawns 69-kV line N/A 2011 2011 35

relieve overloads or low voltages under 
contingency

Install 2-24.5 MVAR 138-kV capacitor bank and 1-
18 MVAR 69-kV capacitor bank at Brick Church 

substation
67 2011 2011 35

relieve overloads or low voltages under 
contingency

Install 3-75 MVAR capacitor banks at Bluemound 
Substation 200 2012 2012 5

relieve overloads or low voltages under 
contingency

Uprate overhead portions of Straits-McGulpin 138-
kV circuits #1 & #3 to 230 F degree summer 

emergency ratings
N/A 2012 2012 2

relieve overloads or low voltages under 
contingency

Uprate Y-40 Gran Grae-Boscobel 69-kV line to 
achieve a 99 MVA summer emergency rating N/A 2017 2012 3

relieve overloads or low voltages under 
contingency

Upgrade Mckenna 6.3 MVAR capacitor bank to 
12.25 MVAR and install a second new 12.25 

MVAR capacitor bank
15.3 2013 2013 1

relieve overloads or low voltages under 
contingency

Uprate Fitchburg-Nine Springs 69-kV and Royster-
Pflaum 69-kV lines and move AGA load to the 

Royster-Femrite 69-kV line
N/A 2006 2013 3
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Table PR-22
Substation Equipment Additions and Replacements

System Projected Planning

Need Year
In-Service 

Year ZoneIdentified need Potential additions or replacements
Capacitor bank 

Capacity (MVAR)
relieve overloads or low voltages under 

contingency
Install 2-16.33 MVAR 69-kV capacitor banks at 

Nine Springs Substation 32.66 2013 2013 3

relieve overloads or low voltages under 
contingency

Uprate X-12 Town Line Road-Bass Creek 138-kV 
line to 300 deg F N/A 2010 2013 3

relieve overloads or low voltages under 
contingency Uprate Y-61 Sheepskin-Dana 69-kV line to 95 MVA N/A 2013 2013 3

relieve overloads or low voltages under 
contingency

Uprate Arcadian-Waukesha 138-kV lines 
KK9942/KK9962 N/A 2010 2013 5

relieve overloads or low voltages under 
contingency

Uprate Munising-Seney-Blaney Park 69-kV line to 
167 degrees F N/A 2014 2014 2

relieve overloads or low voltages under 
contingency

Install 2-16.33 MVAR 69-kV capacitor banks and 2-
24.5 MVAR 138-kV capacitor banks at Femrite 

Substation
81.66 2014 2014 3

relieve overloads or low voltages under 
contingency

Install 1-16.33 MVAR 69-kV capacitor bank at 
Verona Substation 16.33 2014 2014 3

relieve overloads or low voltages under 
contingency

Install 1-8.16 MVAR capacitor bank at Boscobel 69-
kV Substation and upgrade existing 5.4 MVAR 

bank with an 8.16 MVAR bank
10.8 2015 2015 3

relieve overloads or low voltages under 
contingency Upgrade Oak Creek-Pennsylvania 138-kV line N/A 2015 2015 5

relieve overloads or low voltages under 
contingency

Upgrade 4.1 MVAR capacitor bank to 8.2 MVAR 
and install a new 8.2 MVAR capacitor bank at 

Ripon 69-kV Substation
12.3 2016 2016 1

relieve overloads or low voltages under 
contingency

Uprate X-67 Portage-Trienda 138-kV line to 373 
MVA N/A 2016 2016 31

relieve overloads or low voltages under 
contingency

Install 2-16.33 MVAR 69-kV capacitor banks at 
Eden Substation 32.66 2016 2016 3

relieve overloads or low voltages under 
contingency, economics

Install 4-49 MVAR 138-kV capacitor banks at 
Concord Substation 196 2016 2016 35

relieve overloads or low voltages under 
contingency

Install 2-16.33 Mvar 69-kV capacitor banks at Sun 
Prairie 32.66 2016 2016 3

relieve overloads or low voltages under 
contingency, economic benefits Uprate Castle Rock-Mckenna 69-kV line N/A 2017 2017 1

relieve overloads or low voltages under 
contingency

Uprate Y159 Brick Church-Walworth 69-kV line to 
115 MVA N/A 2017 2017 35

relieve overloads or low voltages under 
contingency

Install 2-12.25 MVAR 69-kV capacitor banks at 
Mazomanie Substation 24.5 2017 2017 3
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Table PR-22
Substation Equipment Additions and Replacements

System Projected Planning

Need Year
In-Service 

Year ZoneIdentified need Potential additions or replacements
Capacitor bank 

Capacity (MVAR)
relieve overloads or low voltages under 

contingency
Install 2-16.33 Mvar 69-kV capacitor banks at Dam 

Heights 32.66 2017 2017 31

relieve overloads or low voltages under 
contingency

Install 2-16.33 Mvar 69-kV capacitor banks at North 
Monroe 32.66 2018 2018 3

relieve overloads or low voltages under 
contingency

Install 2-32 Mvar capacitor banks at Mukwonago 
138-kV Substation 64 2019 2019 5

relieve overloads or low voltages under 
contingency

Install 28.8 MVAR capacitor bank at Butternut 138-
kV Substation 28.8 2020 2020 4

relieve overloads or low voltages under 
contingency, economics Uprate the Melissa-Tayco to 229 MVA (300F) N/A 2020 2020 4

relieve overloads or low voltages under 
contingency

Reconfigure the North Randolph-Ripon 69-kV line 
to form a second Ripon-Metomen 69-kV line and 

retire the circuit between Metomen and the 
Mackford Prairie tap

N/A 2021 2021 1

relieve overloads or low voltages under 
contingency Install 2-16.33 Mvar 69-kV capacitor banks at Rio 32.66 2022 2022 34

relieve overloads or low voltages under 
contingency

Install a 12.2 MVAR capacitor bank at Hilltop 69-kV 
Substation 12.2 2023 2023 1
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Table PR­23 
Summary of Cancellations, Deferrals, Changes, Possible Changes and New Projects for the 2009 10­Year Assessment 

PROJECTS CANCELED 
Former 

In­Service 
Date 

Planning 
Zone  Reason for Removal 

A second distribution transformer at Somers Substation requires a rebuild of 
the Racine­Somers­Albers 138­kV line; extend Albers 138­kV bus to permit 
connecting the Racine­Somers­Albers radial line to the Albers 138­kV bus 

2011  5 
Updated study results 

Construct a 345­kV bus at Bain Substation  2008  5  Updated study results 
Install a second 138/69­kV transformer at McCue Substation  2016  3  Updated study results 

Upgrade Bain­Kenosha 138­kV line  2013  5 
Equipment replaced during construction of another project 

Install 2­16.3 MVAR capacitor bank at Mears Corners 138­kV Substation  TBD  4  Updated load/model information 

Install 2­16.3 MVAR capacitor bank at Rosiere 138­kV Substation  TBD  4  Updated load/model information 

Construct Evansville­Brooklyn 69­kV line  TBD  3  Updated load/model information 

Construct Verona­North Monroe 138­kV line  TBD  3  Updated load/model information 

Replace the 1200 A breaker at Edgewater T22 345/138­kV transformer  TBD  4  Equipment replaced during construction of another project 

Uprate 138­kV line from Kewaunee to East Krok  TBD  4  Updated load/model information 

Rebuild Blaney Park­Munising 69 kV to 138 kV  2014  2  Upper Peninsula Collaborative updated study results 

Install 2­16.3 MVAR capacitor bank at Aviation Substation  TBD  4  Updated load/model information 

PROJECTS DEFERRED  New Date  Planning 
Zone  Reason for Deferral 

Construct a 138­kV bus at Pleasant Valley Substation to permit second 
distribution transformer interconnection  2010  5  Was 2009; Resource scheduling requirements 

Uprate Y­61 McCue­Lamar 69­kV line to achieve 300 deg F line ratings and 
install 2­12.45 Mvar 69­kV capacitor banks at Lamar Substation  2010  3  Was 2009 and provisional status; now proposed; delay due 

to resource scheduling requirements 

Rebuild 2.37 miles of 69 kV from Sunset Point to Pearl Ave with 477 ACSR  2011  4  Was 2009; Resource scheduling requirements
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Table PR­23 
Summary of Cancellations, Deferrals, Changes, Possible Changes and New Projects for the 2009 10­Year Assessment 

PROJECTS DEFERRED  New date  Planning 
Zone  Reason for Deferral 

Install 3­75 MVAR capacitor banks at Bluemound Substation  2012  5  Was 2010; Resource scheduling requirements 

Construct Monroe County­Council Creek 161­kV line and Timberwolf 69­kV 
switching station  2013  1  Was 2012; coordination with other entities 

Install a 161/138­kV transformer at Council Creek Substation  2013  1  Was 2012; coordination with other entities 

Uprate Council Creek­Petenwell 138­kV line  2013  1  Was 2012; coordination with other entities 

Rebuild Y­32 Colley Road­Brick Church 69­kV line  2013  3  Was 2012; Resource scheduling requirements 

Uprate X­12 Town Line Road­Bass Creek 138­kV line to 300 deg F  2013  3  Was 2012; Resource scheduling requirements 

Uprate Arcadian­Waukesha 138­kV lines KK9942/KK9962  2013  5  Was 2010 proposed status, now provisional; updated 
study results 

Replace two existing 345/138­kV transformers at Arcadian Substation with 1­ 
500 MVA transformer  2013  5  Was 2010, Resource scheduling requirements 

Install 1­8.16 MVAR capacitor bank at Boscobel 69­kV Substation and 
upgrade existing 5.4 MVAR bank with an 8.16 MVAR bank  2015  3  Was 2013; updated load/model information 

Upgrade Oak Creek­Pennsylvania 138­kV line  2015  5  Was 2014; updated load/model information 

Install a second 138/69­kV transformer at Spring Green with a 100 MVA 
summer normal rating  2016  3  Was 2013; updated load/model information 

Uprate X­67 Portage­Trienda 138­kV line to 373 MVA  2016  3  Was 2014; updated load/model information 

Construct new 138­kV line from North Lake Geneva to South Lake Geneva 
Substation  2016  3  Was 2015; updated study results 

Construct new 138­kV bus and install a 138/69­kV 100 MVA transformer at 
South Lake Geneva Substation  2016  3  Was 2015; updated study results
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Table PR­23 
Summary of Cancellations, Deferrals, Changes, Possible Changes and New Projects for the 2009 10­Year Assessment 

PROJECTS DEFERRED (continued)  New date  Planning 
Zone  Reason for Deferral 

Install 2­16.33 MVAR 69­kV capacitor banks at Eden Substation  2016  3  Was 2014; updated load/model information 

Install 4­49 MVAR 138­kV capacitor banks at Concord Substation  2016  3  Was 2011; updated load/model information 

Replace two existing 138/69­kV transformers at Glenview Substation with 100 
MVA transformers  2016  4  Was 2014; updated load/model information 

Replace 138/69­kV transformer at Metomen Substation  2017  1  Was 2013; now a two­phased approach – breaker 
replaced in 2010, transformer in 2017 

Uprate Y159 Brick Church­Walworth 69­kV line to 115 MVA  2017  3  Was 2015; updated load/model information 

Construct a Lake Delton­Birchwood 138­kV line  2017  3  Was 2015; updated load/model information 

Install 2­12.25 MVAR 69­kV capacitor banks at Mazomanie Substation  2017  3  Was 2014; updated load/model information 

Construct a Horicon­East Beaver Dam 138­kV line  2019  3  Was 2014; updated load/model information 

Install 2­32 Mvar capacitor banks at Mukwonago 138­kV Substation  2019  5  Was 2014; updated load/model information 

Install 28.8 MVAR capacitor bank at Butternut 138­kV Substation  2020  4  Was 2016; updated load/model information 

Uprate the Melissa­Tayco to 229 MVA (300F)  2020  4  Was 2016; updated load/model information 

Install 138/69­kV transformer at Custer Substation  2020  4  Was 2016; updated load/model information 

Construct Shoto to Custer 138­kV line  2020  4  Was 2016; updated load/model information 

Rebuild/Convert Bayport­Suamico­Sobieski­Pioneer 69­kV line to 138 kV  2020  4  Was 2016; updated load/model information
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Table PR­23 
Summary of Cancellations, Deferrals, Changes, Possible Changes and New Projects for the 2009 10­Year Assessment 

PROJECTS DEFERRED (continued)  New date  Planning 
Zone  Reason for Deferral 

Reconfigure the North Randolph­Ripon 69­kV line to form a second Ripon­ 
Metomen 69­kV line and retire the circuit between Metomen and the Mackford 

Prairie tap 
2021  1  Was 2018; updated load/model information 

Construct a 345­kV bus, install a 345/138­kV 500 MVA transformer at North 
Randolph and loop the Columbia to South Fond Du Lac 345­kV line into the 

substation 
2021  3  Was 2018; updated load/model information 

Install 2­16.33 Mvar 69­kV capacitor banks at Rio  2022  3  Was 2019; updated load/model information 

OTHER PROJECT CHANGES AND POSSIBLE CHANGES  Date  Planning 
Zone  Nature of Change or Update 

Install 1­8.2 MVAR capacitor bank at Hiawatha 138­kV Substation  2009  2  Was 16.33 MVAR capacitor bank 

Uprate the Chandler­Delta #1 69­kV line summer emergency rating from 120 
deg F to 167 deg F  2009  2  Was 2010 in­service date 

Uprate the Chandler­Delta #2 69­kV line summer emergency rating to from 
120 deg F 167 deg F  2009  2  Was 2010 in­service date 

Replace Metomen 69­kV breaker  2010  1 
Metomen xfmr project broken into two pieces; Phase I 

2010 and Phase II 2017 

Uprate X­23 Colley Road­Marine 138­kV line terminals  2010  3  Was 2014 in­service date 

Construct second Shorewood­Humboldt 138­kV underground cable  2010  5  Was 2012 in­service date 

Install 1­4.08 MVAR capacitor bank at North Bluff 69­kV Substation  2011  2  Was yet to be determined in­service date 

Replace two overhead Blount­Ruskin 69­kV lines with one underground 69­kV 
line  2011  3  Was yet to be determined in­service date, provisional 

status now proposed
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Table PR­23 
Summary of Cancellations, Deferrals, Changes, Possible Changes and New Projects for the 2009 10­Year Assessment 

OTHER PROJECT CHANGES AND POSSIBLE CHANGES (continued)  Date 
Planning 

Zone  Nature of Change or Update 

Uprate overhead portions of Straits­McGulpin 138­kV circuits #1 & #3 to 230 
F degree summer emergency ratings  2012  2  Was yet to be determined in­service date 

Rebuild part of the Y­8 Dane­Dam Heights 69­kV line  2012  3  Was 2015 in­service date; now combined with earlier 
maintenance project 

Uprate Y­40 Gran Grae­Boscobel 69­kV line to achieve a 99 MVA summer 
emergency rating  2012  3  Was 2014 in­service date 

Uprate Fitchburg­Nine Springs 69­kV and Royster­Pflaum 69­kV lines and move 
AGA load to the Royster­Femrite 69­kV line  2013  3  Was loop Nine Springs­Pflaum into Femrite 

Construct second Dunn Road­Egg Harbor 69­kV line  2016  4  Was proposed status, now provisional 

Uprate Castle Rock­Mckenna 69­kV line  2017  1  Was 2018 in­service date 

NEW PROJECTS  In­Service 
Date 

Planning 
Zone  Reason for Project 

Uprate Point Beach­Sheboygan Energy Center 345­kV circuit L111 to 167 
degrees F  2010  4  Market congestion 

Rebuild/convert Straits­Pine River 138­kV lines 6904/5  2012  2  Upper Peninsula Collaborative study results 

Install 138/69­kV 150 MVA transformer at Pine River  2012  2  Upper Peninsula Collaborative study results 

Install 138/69­kV 150 MVA transformer at Nine Mile  2012  2  Upper Peninsula Collaborative study results 

Install 138/69­kV 150 MVA transformer at Lakehead Rapid River  2012  2  Upper Peninsula Collaborative study results 

Construct tap from the Kinross load to Pine River/Nine Mile 69­kV line  2012  2  Upper Peninsula Collaborative study results 

Construct/convert Pine River­Nine Mile 138/69­kV double­circuit line  2012  2  Upper Peninsula Collaborative study results 

Install second Chandler 138/69­kV transformer  2013  2  Upper Peninsula Collaborative study results 

Install 2­16.33 MVAR 69­kV capacitor banks at Nine Springs Substation  2013  3  Upper Peninsula Collaborative study results
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Table PR­23 
Summary of Cancellations, Deferrals, Changes, Possible Changes and New Projects for the 2009 10­Year Assessment 

NEW PROJECTS (continued)  In­Service 
Date 

Planning 
Zone  Reason for Project 

Uprate Munising­Seney­Blaney Park 69­kV line to 167 degrees F  2014  2  Upper Peninsula Collaborative study results 

Construct Gwinn­Forsyth second 69­kV line  2014  2  Upper Peninsula Collaborative study results


