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Summary of 2009­2024 Projects 
The transmission facilities that we are proposing based on this Assessment are listed in Tables PR­ 
2 through PR­22, and shown graphically by zone in Figures PR­1 through PR­5. Changes that have 
occurred since the 2008 Assessment are listed in Table PR­23. Please also refer to our Asset 
Renewal section for a list of our larger asset renewal projects. 

In each of these tables, there is a column indicating the planned in­service year for each particular 
facility and a column indicating the year the facility is needed. Sometimes the year that facilities are 
needed precedes the planned in­service year. There are a variety of reasons for this, including: 

q  The preferred alternative to address a particular need may take several years to implement. 
q  The need had been addressed with operating procedures that are becoming less effective 

or ineffective, necessitating a permanent solution. 
q  The preferred alternative to address a particular need may need to be implemented in 

phases, thus delaying completion of the entire project. 
q  New data or information affected the nature of the need or limitation, necessitating a change 

in the preferred alternative and introducing a delay in implementation. 
q  The need for a project was based on load or generation development that was uncertain. 
q  Stakeholder input necessitated a change in the alternative to be implemented, introducing a 

delay in implementation. 

Tables PR­2 through PR­12 show the facilities planned by year for 2009­2019. Table PR­13 shows 
provisional facilities where the in­service date is yet to be determined or beyond the 2019 
timeframe. 

Tables PR­14 through PR­18 show the facilities planned by zone. 

Table PR­19 provides a list of planned transmission lines involving new right­of­way for 2009­2024. 
Since ATC intends to solicit public input on the identification of ultimate solutions through its public 
planning process, these particular projects may be modified in the future. 

Table PR­20 provides a list of proposed transmission line rebuilds, line reconductoring and uprates 
on existing right­of­way. 

Table PR­21 provides a list of proposed new substations and transformer additions (excluding 
transmission­to­distribution transformers). 

Table PR­22 provides a list of other proposed substation equipment additions or replacements.


