
Summary of Cancellations, Deferrals, Changes and New Projects for the 2012 10-Year Assessment

Table PR-23

Projects Canceled
Former In-

Service Date

Planning 

Zone
Reason for Removal

Install 3-75 Mvar capacitor banks at Bluemound 

Substation 
2015 5 updated load/model information

Uprate Pine River-Nine Mile 69-kV line 6923 and 

asset renewal for 6921/3
2016 2 Covered by another larger area study

Construct second Dunn Road-Egg Harbor 69-kV 

line
2021 4 updated load/model information

Projects Deferred
New In-Service 

Date

Planning 

Zone
Reason for Deferral

Uprate Seney-Blaney Park 69-kV line and minimal 

asset renewal work
2015 2 Was 2014, updated load/model information

Uprate 6927 West Middleton-Stage Coach 69-kV 

line 
2016 3 Was 2015, updated load/model information

Upgrade 4.1 Mvar capacitor bank to 8.2 Mvar and 

install a new 8.2 Mvar capacitor bank at Ripon 69-

kV Substation

2018 1 Was 2015, updated load/model information

Construct Fairwater-Mackford Prairie 69-kV line 2018 1 Was 2017, updated load/model information

Reconfigure the North Randolph-Ripon 69-kV line to 

form a second Ripon-Metomen 69-kV line and retire 

the circuit between Metomen and the Mackford 

Prairie tap

2018 1 Was 2017, updated load/model information

Install 2-24.5 Mvar 138-kV capacitor bank and 1-18 

Mvar 69-kV capacitor bank at Brick Church 

substation

2021 3 Was 2017, updated load/model information

Replace existing 56 MVA Harrison 138/69-kV 

transformer with a 100 MVA transformer
2022 1 Was 2016, updated load/model information

Install a second 138/69-kV transformer at Wautoma 

Substation
2022 1 Was 2018, updated load/model information

Convert Necedah distribution substation from 69 kV 

to 138 kV
2022 1 Was 2018, updated load/model information

Replace existing Caroline 115/69-kV transformer 2022 1 Was 2018, updated load/model information

Construct 69-kV double-circuit line between McCue 

and Lamar substations
2022 3 Was 2017, updated load/model information

Install 2-16.33 Mvar 69-kV capacitor banks at Eden 

Substation
2022 3 Was 2019, updated load/model information

Install 2-16.33 Mvar 69-kV capacitor banks at Dam 

Heights 
2023 3 Was 2019, updated load/model information

Install 4-49 Mvar 138-kV capacitor banks at 

Concord Substation
2023 3 Was 2020, updated load/model information

Other Project Changes In-Service Date
Planning 

Zone
Nature of Change or Update

Construct Pleasant Prairie-Zion Energy Center 345-

kV line
2013 5 Was 2014

Construct Old Mead Rd 138/69-kV Substation and 

install one 138/69-kV transformer
2014 2 Consists of one transformer, not two, name change

Uprate Ripon-Northwest Ripon 69-kV line Y-93 2014 1 Was 2019, updated load/model information

Construct a new Arnold 345-kV Substation and 

install a 345/138-kV transformer
2014 2 Was 2015, updated load/model information

Castle Rock-Mckenna 69-kV line uprate Y-47 2015 1 Was 2017, updated load/model information

Uprate the 6986 Royster to Sycamore 69-kV line 2016 3 Was 2018, updated load/model information

Uprate Y87 North Monroe-South Monroe 69-kV line 2016 3 Was 2018, updated load/model information

Rebuild the Y-119 Sun Valley Tap to Oregon 69-kV 

line
2016 3 Was 2020, updated load/model information
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Uprate Winneconne-Sunset Point 69-kV line Y-103 2016 1 Was 2019, updated load/model information

Uprate X-67 Portage-Trienda 138-kV line 2018 3 Was 2022, updated load/model information

Oak Creek-Pennsylvania 138-kV line re-conductor 

837
2018 5 Was 2022, updated load/model information

Oak Creek-Bluemound 230-kV line re-conductor 

873
2018 5 Was 2021, updated load/model information

Cardinal Bluffs: Dubuque County area - Cardinal 345-kV 

line construction
2019 3 Was 2020

New Projects In-Service Date
Planning 

Zone
Reason for Project

Straits Substation: Install redundant bus differentials 

on 138-kV buses
2013 2 Reliability

Christiana Substation: Install redundant bus 

differentials on 138-kV buses
2013 3 Reliability

Rockdale substation: Install redundant bus 

differentials on 345-kV and 138-kV buses
2013 3 Reliability

Paddock - Town Line Road 138-kV single circuit 

rebuild X-39
2014 3 Economics, Reliability, Condition

West Middleton - West Towne 69-kV line rebuild 

6997
2014 3 Economics

Paddock - Shaw 69-kV line rebuild Y-54 2014 3 Reliability

Branch - Kansas 138-kV line uprate 42152 2014 5 Reliability

Albers - Kenosha 138-kV line re-conductor 9352 2014 5 Reliability

Oak Creek - Ramsey 138-kV line re-conductor 824 2014 5 Reliability

Nicholson - Barland 138-kV line rebuild OACG48 2014 5 Reliability

Kenosha - Lakeview 138-kV line rebuild 9341 2014 5 Reliability

Omro - Berlin 69-kV line rebuild Y-80 2014 1 Reliability

Portage Substation: Install redundant bus 

differentials on 138-kV buses
2014 3 Reliability

Presque Isle Substation: Install redundant bus 

differentials on 138-kV buses
2014 2 Reliability

Canal Substation: Install redundant bus differentials 

on 138-kV buses
2014 4 Reliability

Saukville Substation: Install redundant bus 

differentials on 138-kV buses
2014 5 Reliability

Empire - Presque Isle 138-kV line uprate Goose 

Lake
2015 2 Reliability

96th St Substation: Construct an 8-position ring bus 2015 5 Road Relocation

Manrap - Custer 69-kV line uprate Y-MRP11 2015 4 Reliability

Chaffee Creek - ACEC Coloma Tap 69-kV line 

rebuild Y-18
2015 1 Reliability

Fitzgerald Substation: Install 2nd 345/138-kV 

transformer
2015 4 Reliability, Operating Flexibility

Bay Lake: Morgan - Stiles 138-kV circuit de-

bifurcate to form 2 separate 138-kV lines
2016 4 Reliability

Stagecoach - Wick Drive 69-kV line rebuild Y-62 2016 3 Reliability

Beardsley St. Substation: Install 3 69-kV line 

breakers to sectionalize 69-kV circuit J-10
2016 4 Operating Flexibility

Pulliam - Glory Road 138-kV line conversion K-115 2016 4 Reliability

Pulliam Substation: Install a new 138/69-kV 

transformer
2016 4 Reliability
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Glory Road Substation: Install a new 138/69-kV 

transformer
2016 4 Reliability

Granville - Tamarack 138-kV line rebuild 3444 2016 5 Reliability

Racine - St. Rita 138-kV line uprate 8531 2016 5 Economics

Port Washington - Saukville 138-kV line re-

conductor 742
2016 5 Reliability

Port Washington - Saukville 138-kV line re-

conductor 762
2016 5 Reliability

Morrison Ave - Sherman 115-kV line re-conductor Z-

52
2016 1 Reliability

Rocky Run - Plover 115-kV line uprate S-45 2016 1 Reliability

Wautoma - Wild Rose Pumping 69-kV line rebuild Y-

19
2016 1 Reliability

North Fond Du Lac - Metomen 69-kV line uprate Y-

27
2016 1 Reliability

Boscobel - Muscoda 69-kV line rebuild Y-124 2016 3 Reliability

Crystal Falls - Aspen 69-kV line re-conductor 

ASPY51
2016 2 Reliability

Danz Ave - University 69-kV line rebuild O-15 2016 4 Reliability

Pflaumn - Royster 69-kV line rebuild 6934 2016 3 Reliability

Whitewater - University 138-kV line uprate 4453 2016 3 Reliability

Rock Springs Tap - Kirkwood 138-kV line uprate X-

70
2016 3 Economics

Pleasant Prairie - Zion 345-kV line uprate 2221 2016 5 Economics

Fitchburg - Nine Springs 69-kV line rebuild 6943 2016 3 Reliability

Waunakee - Westport 69-kV line rebuild Y-131 2016 3 Reliability

Oak Creek - St. Rita 138-kV line re-conductor 885 2016 5 Economics

Racine - Oak Creek 138-kV line re-conductor 812 2016 5 Economics

Ramsey - Barland 138-kV line re-conductor 

NWHG41
2016 5 Reliability

Bain - Albers 138-kV line uprate 63143 2016 5 Reliability

McCue - Redhawk Tap 69-kV line rebuild Y-171 2016 3 Reliability

Bay Lake: Green Bay Substation -- Construct new 

345-kV and 138-kV switchyards
2016 4 Reliability

Bay Lake: Morgan Substation -- reconfigure and 

expand 345-kV and 138-kV switchyards
2016 4 Reliability

Bay Lake: Green Bay - Morgan 138 kV line 

construction 
2016 4 Reliability

Bay Lake: Green Bay - Morgan - Plains - National 

345 kV line construction
2016-2018 2 & 4 Reliability

Bay Lake: Holmes - Escanaba 138-kV two circuit 

project
2016-2018 2 Reliability

Bay Lake: Plains Substation -- Install a 150 Mvar 

345kV SVC 
2017 2 Reliability

Bay Lake: Plains Substation -- reconfigure and 

expand 345-kV switchyard and install new 300 MVA 

345/138-kV transformer

2017 2 Reliability

Canal Substation: Install 138-kV and 69-kV 

breakers on 138/69-kV transformers
2017 4 Operating Flexibility, Reliability

 Highway V Substation: Install 138-kV and 69-kV 

breakers on 138/69-kV transformers
2017 4 Operating Flexibility, Reliability

Winona - Atlantic 69-kV line rebuild Winona69 2018 2 Reliability
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 Bay Lake: National Substation -- Install a 100 Mvar 

138kV SVC
2018 2 Reliability

Bay Lake: Presque Isle - Tilden 138 kV line loop into 

National and upgrade National - Tilden 138 kV line  
2018 2 Reliability

Bay Lake: National Substation -- Install new 345-kV 

and 138-kV switchyards and install 2 new 500 MVA 

345/138-kV transformers

2018 2 Reliability

University - Sugar Creek 138-kV line uprate 6552 2018 3 Reliability

Gran Grae - Boscobel 69-kV line rebuild Y-40 2019 3 Reliability

Rock Springs - Artesian 138-kV line rebuild X-70 2024 3 Reliability

Portage - Columbia 138-kV line rebuild X-13 2025 3 Reliability

Portage - Columbia 138-kV line rebuild X-20 2025 3 Reliability

Center St - South Beaver Dam 69-kV line uprate Y-

59
2026 3 Reliability

2012 10-Year Assessment

PROJECTS - Changes Since 2011 TYA Page 4 American Transmission Co.


